
 

  
 
 

 

Board of Directors Meeting 

May 21, 2024  at 6:00 pm 
3561 N Stagecoach Road, Longmont 

Hybrid/Virtual: Zoom 
 

AGENDA 
 
 

I. OPENING OF MEETING 
a. Call to Order 
b. Roll Call 
c. Pledge of Allegiance 
d. Approval of Agenda 

II. PUBLIC/MEMBER PARTICIPATION 
3-minute time limit. Comments are for any item, on the agenda or not, unless they are set for a public hearing.  

III. CONSENT AGENDA 
a. April 16, 2024 Board of Directors Meeting Minutes 
b. April 25, 2024 Special Board of Directors Meeting Minutes 

IV. REPORTS 
a. Local 3214 Report 
b. Chief’s Report 

V. NEW BUSINESS 
a. Erie I-25 Gateway URA Presentation 
b. Monarch Park Place Remodel Budget 
c. April District Financials 
d. Collective Bargaining Resolution  

VI. OLD BUSINESS 
a. Construction Project Updates  

VII. BOARD MEMBER ITEMS 
a. Upcoming Board Items 
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VIII. EXECUTIVE SESSION
Section 24-6-402(4)(b), C.R.S., for purposes of receiving legal advice on executive session
procedure.

IX. ADJOURNMENT

ATTACHMENTS 
April 16, 2024 Board of Directors Meeting Minutes     Page 3
April 25, 2024 Special Board of Directors Meeting Minutes   Page 13 
Local 3214 Report         Page 22  
Chief’s Report          Page 23
Community Outreach Calendars – May and June     Page 28
April Incident Report         Page 30
Erie I-25 Gateway URA Documents       Page 65
Monarch Park Place Remodel Budget Documents    Page 120
April District Financials         Page 160
Resolution 2019-1 Collective Bargaining (current resolution)  Page 179  
Resolution 2022-5 Negotiations Timeline (current resolution)   Page 186  
Proposed Resolution Edits (District Administration Recommendation)  Page 187
Proposed Resolution Edits (Local 3214)      Page 196 
Wember Monthly Project Update       Page 208
Upcoming Board Items         Page 217

Join Zoom Meeting 
https://us02web.zoom.us/j/85121175964?pwd=NzQyK2dub0M2WFZ5UVpreEtPZkQrUT09 

Meeting ID: 851 2117 5964 
Passcode: 662387 

Dial by your location 
719 359 4580  

Meeting ID: 851 2117 5964 
Passcode: 662387 

Find your local number: https://us02web.zoom.us/u/kbc1uZc0qO 
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Board of Directors Regular Meeting 
April 16, 2024, 

Directly Following the Foundation Board Meeting  
Hybrid/Virtual: Zoom 

 
Meeting Minutes 

 
I. OPENING OF MEETING 

a. Call to Order 
The regular meeting of the Board of Directors of the Mountain View Fire Protection District was 
held on April 16, 2024, as an In-Person/Virtual Zoom meeting, and was called to order by 
Director McConnell at 6:15 p.m. 

b. Roll Call 
The following Board members attended the meeting:   
President McConnell, Director DeVenny, Director Venrick, and Director Lathrop. 

Director Lathrop moved to excuse Director Whitlow.  The motion was seconded by Director 
Venrick and carried unanimously.  

Other persons present were Fire Chief David Beebe, Deputy Chief Sterling Folden, 
Administrative Specialist Cindy Wible, Director of Finance Tonya Olson, Public Information 
Officer Rick Tillery, and Legal Counsel John Chmil. 

c. Pledge of Allegiance 

d. Approval of Agenda 
Legal Counsel John Chmil asked the Board to add a late exclusion item for Meadow View Estates 
to the agenda. Director Lathrop moved to approve the agenda adding the exclusion item.  The 
motion was seconded by Director DeVenny and carried unanimously. 

II. PUBLIC/MEMBER PARTICIPATION 
None 
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III. CONSENT AGENDA 
Director DeVenny moved to approve the consent agenda, including the Regular Meeting Minutes 
from the March 19, 2024, meeting.  The motion was seconded by Director Lathrop and was carried 
unanimously. 

IV. REPORTS 
a. Local 3214 Report 

Local 3214’s report was included in the packet. Director DeVenny asked what the L3214 meant 
by organizational health discussion in the Master Plan. L3214 President Carter said that the 
Local would like the District to include Frontline in the Master Plan. 

b. Chief’s Report 
Chief Beebe’s report was included in the packet.  He had Community Outreach Coordinator Julia 
Dumond introduce Anna Christianson, our new Community Outreach Education Specialist. Anna 
was hired for a part-time position in November and was promoted to full-time as the Education 
Specialist.   

Director DeVenny asked about the Kid’s Academy that is planned for this summer.  Ms. Dumond 
told her that there are two dates for the Kids Academy. The first one is June 24th -June  
27th at Station 5 in Superior.  The second one is July 8th-11th at the Longmont Training Center.  
The cost for Kids Academy is $50.00 per participant.  There will be a 10% discount for kids of 
employees.  Action: Director McConnell asked to check and see if the Foundation could help 
offset the cost of any employee who is signing up for their kids. 

Director Venrick asked what the timeline was for the new HazMat rig to go into service. Deputy 
Chief Folden said that the rig was going into service on May 16th.  

 
V. NEW BUSINESS 

a. City of Dacono Presentation 
Jennifer Krieger with the Town of Dacono gave a presentation on the state of Dacono.  She 
reviewed the new housing developments, and commercial development projects taking place or 
in the works.  Bobby Redd (Public Works Director) presented an overview of all road 
improvement projects, pavement improvements projects, and the water tower improvement 
project. 

b. March 2024 District Financials  
Director of Finance Tonya Olson reviewed the financials for March 2024.  Director DeVenny 
moved to approve the March 2024 Financials.  The motion was seconded by Director Venrick 
and carried unanimously. 

c. Master and Strategic Plan Consultant-ESCI 
Chief Beebe updated the Board on the RFP that went out for the Master and Strategic Plan.  He 
said we received 5 proposals and then interviewed the top two proposals and decided on the 
proposal from ESCI (Emergency Services Consultants International) The proposal was in the 
board packet.  Chief Beebe said he just received the contract yesterday and legal counsel has 
not had a chance to review it.  ESCI is ready to start the project and it should take about 6 

Page 4



Page 3 of 10 
  April 16,2024, BOD Regular Meeting Minutes  

 

months to complete.  After discussion, Motion: Director Lathrop moved to permit Chief Beebe 
to move forward with the contract after approval from legal counsel. It was seconded by 
Director Venrick and carried unanimously. 

VI. OLD BUSINESS 
a. Meadow View Exclusion (added to agenda at beginning of the meeting) 

The Public Hearing for the Meadow View Exclusion will be at the Special Board of Directors 
Meeting on April 24, 2024. 

b. Construction Project Updates  
Michelle Gutierrez with Wember reviewed the updates for all the projects. They have started 
design meetings for the admin building, the Meadow Sweet Station, and Stations 4 and 5.  She 
also introduced Melissa Lanning with Infusion Architects who will be working on the 
Administration Building.  

VII. BOARD MEMBER ITEMS  
a. Upcoming Board Items 

Included in the packet. No questions 

Director DeVenny updated the Board on the ride-along that she has participated in this month.  She 
was able to watch the extrication training on one of the ride-along and has two more scheduled this 
month. She also attended the Pre-Burn visit for the Forsyth II Prescribed Burn put on by the US 
Forest Service.  

Director Lathrop asked about the follow-up on the Frontline Survey.  Deputy Chief Folden updated 
him that he is working with Eric Savickas with Convergent Impact on setting up a plan to go to the 
stations, do ride-along, and talk to the crews to verify the results of the Frontline survey and come 
up with solutions from that plan.  

Director Lathrop wanted to recognize Lt Nathaniel Kelley and Captain Cody Bennett for their work 
on the groundbreaking research on the next generation of PFAS-free firefighting foam at the Clean 
Waterways Conference in Cincinnati, Ohio. The presentation, titled "Foam of the Future: Protecting 
Diverse Communities Across the USA," highlighted the transition from traditional AR-AFFF to 
advanced synthetic foams. This innovative approach not only enhances firefighting effectiveness but 
also prioritizes the health of our ecosystems and the well-being of communities nationwide. 

Director McConnell thanked Chief Zick for taking her on a ride along.  They went out to the 
academy, and she was able to meet some of the recruits and see the training going on there.   

VIII. EXECUTIVE SESSION 
Director McConnell moved to enter an executive session pursuant to § 24-6-402(4)(b), C.R.S. for 
purposes of consulting with our attorney on the issue of current employee litigation, pursuant to 
Section 24-6-402(4)(f) C.R.S. for purposes of discussing a personnel matter regarding the Fire Chief’s 
Employment Agreement, and pursuant to Section. 24-6-402(4)(b) C.R.S. for purposes of consulting 
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with our attorney on the issue of succession plan for the Fire Chief position. It was seconded by 
Director Lathrop. 
 
Session timing was: 
Moved to the first session for employee litigation from 7:18 pm-7:41 pm 
Moved to the second session on Fire Chief Agreement from 7:41 pm-7:46 pm  
Moved to the third session Succession Plan for the Fire Chief from 7:46 pm-8:26 pm 
 
Executive Session ended at 8:26 pm 

IX. ADJOURNMENT 
There being no further business to come before the meeting, Director Lathrop moved to adjourn the 
meeting at 8:27 p.m. It was seconded by Director DeVenny and carried unanimously.  

The preceding minutes are approved by the Mountain View Fire Protection District Board of 
Directors and constitute the official minutes of the meeting held on the date stated above. 
 

____________________________________________ 
President, Laura McConnell   Date 
 

 
 
 

____________________________________________ 
Board Secretary, Cole Lathrop   Date 
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Action Items 
 

January 16, 2024 
None 
 
February 20, 2024 

Action: Chief Beebe will check in to see if anyone can be a Mountain View representative at the 
Colorado Division of Fire Prevention meeting regarding their strategic plan review on March 11, 2024. – 
Chief Beebe attended the strategic plan review meeting on the 11th. 

March 19, 2024 

Action: Deputy Chief Folden will reach out to Frontline about a mid-year follow-up. 

April 16, 2024  

Action: Director McConnell asked to check and see if the Foundation could help offset the cost of any 
employee who is signing up their kids for the Kids Academy. 
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Motions 
 

January 16, 2024 

Motion:  Director DeVenny moved to approve the District to submit the application for the Peace 
Officers Grant. The motion was seconded by Director Whitlow and carried unanimously. 

Motion: Director Lathrop moved to approve the 2024 Audit Engagement letter from Hayne & Company. 
The motion was seconded by Director DeVenny and carried unanimously. 

Motion: Director Whitlow moved to set the Public Hearing for the Mendoza Minor Exclusion for the 
February 20th meeting. The motion was seconded by Director Venrick and carried unanimously. 

Motion: Director Whitlow moved to approve the Tri Pointe Homes Exclusion. It was seconded by 
Director DeVenny and carried unanimously. 

Motion: Director Venrick moved to approve the Third Amendment of the Fire Chie’s Employment 
Agreement.  It was seconded by Director Whitlow and carried unanimously.  

Motion: Director Lathrop moved to approve Resolution 2024-1 Authorization for Monarch Place 
Transaction. It was seconded by Director Venrick and carried unanimously. 

February 20, 2023 

Motion: Director Whitlow moved to approve the Letter of Understanding with the Center of Public 
Safety Excellence.  The motion was seconded by Director DeVenny and carried unanimously. 

Motion: Director Venrick moved to approve the Mendoza Exclusion.  The motion was seconded by 
Director Lathrop and carried unanimously.  

Motion: Director Lathrop moved to approve the new Wember contract.  The motion was seconded by 
Director Venrick and carried unanimously. 
 
Motion: Director Whitlow moved to approve the Infusion Architects. The motion was seconded by 
Director Venrick and carried unanimously. 
 
Motion: Director Whitlow moved to reject the current settlement offer and proceed as discussed in 
Executive Session.  The motion was seconded by Director Venrick and carried unanimously. 
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March 19, 2024 

Motion: Director Whitlow moved to ratify the ambulance donation to Boulder Valley Schools.  The 
motion was seconded by Director Lathrop and carried unanimously. 

Motion: Director DeVenny moved to approve the donation of the radio equipment to Boulder 
County.  It was seconded by Director Lathrop and carried unanimously. 

Motion: Director Whitlow moved to approve the RFP for CPS HR to begin the search for a Chief 
Human Resources Officer.  It was seconded by Director Lathrop and carried unanimously. 

Motion: Director DeVenny moved to approve the Westview Acres Exclusion.  It was seconded by 
Director Lathrop and carried unanimously.  

Motion: Director Whitlow moved to approve Elder Construction as the General Contractor for the 
Monarch Park Place Building.  It was seconded by Director Devenny and carried unanimously. 

 Motion: Director Lathrop moved to approve Fransen Pittman as the General Contractor for the 
Meadow Sweet Station.  It was seconded by Director Whitlow and carried unanimously. 

April 16, 2024 

Motion: Director Lathrop moved to permit Chief Beebe to move forward with the contract after 
approval from legal counsel. It was seconded by Director Venrick and carried unanimously. 
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Glossary 
 

A 
ADA – Americans with Disabilities Act 

AFG – Assistance to Firefighters Grant 

Alpha Side – Front side of a structure 

B 

BCSO – Boulder County Sheriff’s Office 

Bravo Side – Left side of a structure 

BVFC – Boulder Valley Fire Consortium 

BVSD – Boulder Valley School District 

C 
CBA – Collective Bargaining Agreement 

CDOT – Colorado Department of Transportation 

Charlie Side – Back side of a structure 

CO – Certificate of Occupancy 

CORA – Colorado Open Records Act 

CWPP – Community Wildfire Protection Plan 

D 
Delta Side – Right side of a structure 

DiSC Assessments - DiSC is an acronym that stands for the four main personality profiles described in 
the DiSC model: (D)ominance, (i)nfluence, (S)teadiness, and (C)onscientiousness. 

DOLA – Department of Local Affairs 

E 
EMS – Emergency Medical Service 

F 
FMLA – Family Medical Leave Act 

FPPA – Fire and Police Pension Association 

G 
GC – General Contractor 
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H 

I 
ISO – Insurance Rating Office 

J 

K 

L 

M 
MAFIT – Multi-Agency Fire Investigation Team 

MDT – Mobile Data Terminal 

MVFR – Mountain View Fire Rescue 

MVFPD – Mountain View Fire Protection District 

N 
NIST – National Institute of Standards and Technology 

O 
OSMP – Open Space and Mountain Parks 

P 
PERA – Public Employee’s Retirement Association 

PIO – Public Information Officer 

Q 

R 
RFP – Request for Proposal 

RHS -  Retiree Healthcare Savings 

S 
SDA - Special District Association 

SSO - Single Sign On 

SWAT - Special Weapons and Tactics 

T 

TCO – Temporary Certificate of Occupancy 
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U 

V 

W 

WC – Workers Compensation 

X 

Y 

Z  
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Board of Directors Special Meeting 
April 25, 2024, 

4:00 pm   
Hybrid/Virtual: Zoom 

 
Meeting Minutes 

 
I. OPENING OF MEETING 

a. Call to Order 
The special meeting of the Board of Directors of the Mountain View Fire Protection District was 
held on April 25, 2024, as an In-Person/Virtual Zoom meeting, and was called to order by 
Director McConnell at 4:00 p.m. 

b. Roll Call 
The following Board members attended the meeting:   
President McConnell, Director DeVenny, Director Venrick, Director Whitlow, and Director 
Lathrop. 

Other persons present were Fire Chief David Beebe, Deputy Chief Sterling Folden, Director of 
Administration Pam Owens, PIO Rick Tillery, and Legal Counsel John Chmil. 

c. Pledge of Allegiance 

d. Approval of Agenda 
Director Whitlow moved to approve the agenda as written.  The motion was seconded by 
Director DeVenny and carried unanimously. 

II. PUBLIC/MEMBER PARTICIPATION 
 L3214 President Ben Carter read a statement from the Local. 

III. CONSENT AGENDA 
 None 

IV. NEW BUSINESS 
a. Public Hearing on the Meadow View Estates Exclusion 

Director Whitlow moved to open the Public Hearing on the Meadow View Estates at 4:04 pm.       
Legal Counsel John Chmil updated the Board that these properties were annexed into the City of 
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Longmont in 2007. There are 11 properties currently included in the petition and there will be 
about 12 or 13 more properties turning in exclusions. Director Whitlow moved to close the 
Public Hearing at 4:05 pm.  The motion was seconded by Director DeVenny and carried 
unanimously.  Motion: Director Lathrop moved to approve the Meadow View Estates Exclusion. 
It was seconded by Director Whitlow and carried unanimously. 

b. Fire Chief’s Employment Agreement  
Director McConnell reviewed with the Board the discussion from the last meeting regarding the 
Fire Chief’s Employment Agreement and they all received information from legal counsel.  No 
discussion was had.  Motion: Director Whitlow moved to approve the Fire Chief's Employment 
Agreement as submitted by Legal Counsel. It was seconded by Director Venrick and carried 
unanimously. 

c. Collective Bargaining Resolution Discussion  
All discussions will be had in the Executive Session 

V. BOARD MEMBER ITEMS  
Director McConnell asked PIO Rick Tillery to update the Board on the upcoming Carbon Valley Board 
of Directors Awards Dinner.  Rick said that Director DeVenny had accepted the invitation and he had 
room for one more board member if they wanted to attend.  Director McConnell said that she 
would like to attend.  

VI. EXECUTIVE SESSION 

 Director Whitlow moved to enter an executive session at 4:15 p.m. pursuant to § 24-6-402(4)(e),        
C.R.S., for purposes of discussing the District Collective Bargaining Resolution to determine our 
position in negotiations, developing strategies, and instructing our negotiators., and for legal advice 
pursuant to 24-6-204(4)(b) regarding the same.  

The Board took a recess from the executive session at 5:43 p.m. and resumed the executive session 
at 5:56 p.m. The executive session concluded at 6:37 p.m. 

VII. ADJOURNMENT 
There being no further business to come before the meeting, Director Whitlow moved to adjourn 
the meeting at 6:39 p.m. It was seconded by Director Lathrop and carried unanimously.  
The preceding minutes are approved by the Mountain View Fire Protection District Board of 
Directors and constitute the official minutes of the meeting held on the date stated above. 
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______________________________________________ 
President, Laura McConnell   Date 
 

 
 
 

_______________________________________________ 
Board Secretary, Cole Lathrop   Date 
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Action Items 
 

January 16, 2024 
None 

February 20, 2024 
Action: Chief Beebe will check in to see if anyone can be a Mountain View representative at the 
Colorado Division of Fire Prevention meeting regarding their strategic plan review on March 11, 2024. – 
Chief Beebe attended the strategic plan review meeting on the 11th. 

March 19, 2024 
Action: Deputy Chief Folden will reach out to Frontline about a mid-year follow-up. 

April 16, 2024  
Action: Director McConnell asked to check and see if the Foundation could help offset the cost of any 
employee who is signing up their kids for the Kids Academy. 

April 25, 2024 
None 
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Motions 
 

January 16, 2024 

Motion:  Director DeVenny moved to approve the District to submit the application for the Peace 
Officers Grant. The motion was seconded by Director Whitlow and carried unanimously. 

Motion: Director Lathrop moved to approve the 2024 Audit Engagement letter from Hayne & Company. 
The motion was seconded by Director DeVenny and carried unanimously. 

Motion: Director Whitlow moved to set the Public Hearing for the Mendoza Minor Exclusion for the 
February 20th meeting. The motion was seconded by Director Venrick and carried unanimously. 

Motion: Director Whitlow moved to approve the Tri Pointe Homes Exclusion. It was seconded by 
Director DeVenny and carried unanimously. 

Motion: Director Venrick moved to approve the Third Amendment of the Fire Chie’s Employment 
Agreement.  It was seconded by Director Whitlow and carried unanimously.  

Motion: Director Lathrop moved to approve Resolution 2024-1 Authorization for Monarch Place 
Transaction. It was seconded by Director Venrick and carried unanimously. 

February 20, 2023 

Motion: Director Whitlow moved to approve the Letter of Understanding with the Center of Public 
Safety Excellence.  The motion was seconded by Director DeVenny and carried unanimously. 

Motion: Director Venrick moved to approve the Mendoza Exclusion.  The motion was seconded by 
Director Lathrop and carried unanimously.  

Motion: Director Lathrop moved to approve the new Wember contract.  The motion was seconded by 
Director Venrick and carried unanimously. 
 
Motion: Director Whitlow moved to approve the Infusion Architects. The motion was seconded by 
Director Venrick and carried unanimously. 
 
Motion: Director Whitlow moved to reject the current settlement offer and proceed as discussed in 
Executive Session.  The motion was seconded by Director Venrick and carried unanimously. 
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March 19, 2024 

Motion: Director Whitlow moved to ratify the ambulance donation to Boulder Valley Schools.  The 
motion was seconded by Director Lathrop and carried unanimously. 

Motion: Director DeVenny moved to approve the donation of the radio equipment to Boulder 
County.  It was seconded by Director Lathrop and carried unanimously. 

Motion: Director Whitlow moved to approve the RFP for CPS HR to begin the search for a Chief 
Human Resources Officer.  It was seconded by Director Lathrop and carried unanimously. 

Motion: Director DeVenny moved to approve the Westview Acres Exclusion.  It was seconded by 
Director Lathrop and carried unanimously.  

Motion: Director Whitlow moved to approve Elder Construction as the General Contractor for the 
Monarch Park Place Building.  It was seconded by Director Devenny and carried unanimously. 

 Motion: Director Lathrop moved to approve Fransen Pittman as the General Contractor for the 
Meadow Sweet Station.  It was seconded by Director Whitlow and carried unanimously. 

April 16, 2024 

Motion: Director Lathrop moved to permit Chief Beebe to move forward with the contract after 
approval from legal counsel. It was seconded by Director Venrick and carried unanimously. 

April 25, 2024 

Motion: Director Lathrop moved to approve the Meadow View Estates Exclusion. It was seconded by 
Director Whitlow and carried unanimously. 

Motion: Director Whitlow moved to approve the Fire Chief's Employment Agreement as submitted by 
Legal Counsel. It was seconded by Director Venrick and carried unanimously. 
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Glossary 
 

A 
ADA – Americans with Disabilities Act 

AFG – Assistance to Firefighters Grant 

Alpha Side – Front side of a structure 

B 

BCSO – Boulder County Sheriff’s Office 

Bravo Side – Left side of a structure 

BVFC – Boulder Valley Fire Consortium 

BVSD – Boulder Valley School District 

C 
CBA – Collective Bargaining Agreement 

CDOT – Colorado Department of Transportation 

Charlie Side – Back side of a structure 

CO – Certificate of Occupancy 

CORA – Colorado Open Records Act 

CWPP – Community Wildfire Protection Plan 

D 
Delta Side – Right side of a structure 

DiSC Assessments - DiSC is an acronym that stands for the four main personality profiles described in 
the DiSC model: (D)ominance, (i)nfluence, (S)teadiness, and (C)onscientiousness. 

DOLA – Department of Local Affairs 

E 
EMS – Emergency Medical Service 

F 
FMLA – Family Medical Leave Act 

FPPA – Fire and Police Pension Association 

G 
GC – General Contractor 
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H 

I 
ISO – Insurance Rating Office 

J 

K 

L 

M 
MAFIT – Multi-Agency Fire Investigation Team 

MDT – Mobile Data Terminal 

MVFR – Mountain View Fire Rescue 

MVFPD – Mountain View Fire Protection District 

N 
NIST – National Institute of Standards and Technology 

O 
OSMP – Open Space and Mountain Parks 

P 
PERA – Public Employee’s Retirement Association 

PIO – Public Information Officer 

Q 

R 
RFP – Request for Proposal 

RHS -  Retiree Healthcare Savings 

S 
SDA - Special District Association 

SSO - Single Sign On 

SWAT - Special Weapons and Tactics 

T 

TCO – Temporary Certificate of Occupancy 
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U 

V 

W 

WC – Workers Compensation 

X 

Y 

Z  
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 Subject: Report of IAFF L3214 
 From: Mountain View Professional Firefighters IAFF L3214 
 To: Mountain View Fire Protection District Board of Directors 
 Date: May 10th, 2024 

 Dear Directors, 
 The L3214 Executive Board has been actively engaged in fostering connections with elected 

 officials who represent the areas where our members provide assistance. Our aim is to cultivate 
 robust partnerships that will further enhance the well-being of MVFPD and its constituents. 

 In late April IAFF L3214 President Ben Carter was selected to attend the IAFF Political 
 Training Academy. This elite political bootcamp trains IAFF members on how to effectively 
 implement political action at a local and national level. This helps Mountain View be more 
 politically effective for items like ballot initiatives and local elections. 

 L3214 collaborated with Deputy Chief Folden to facilitate cooperation with many of Boulder 
 Counties Fire Departments by leveraging our union connections, resulting in a preliminary 
 agreement to revamp the county's apparatus identification system. This successful collaboration 
 sets the stage for ongoing cooperation, aiming to foster future multi-agency agreements in 
 emergency operations for the benefit of all involved parties. 

 We express our gratitude for the district's efforts in providing our members with alternative 
 safety gear, in addition to our structural firefighting gear, for situations where full structure fire 
 protection is unnecessary. This will help us reduce our exposure to PFAS and mitigate the 
 associated health risks. Additionally, we appreciate the district's commitment to gradually 
 replacing our current PFAS-containing structural firefighting gear with non-PFAS gear as part of 
 the routine replacement process. 

 We have previously voiced our members’ unease in responding to the Frontline survey, citing 
 worries about confidentiality and potential negative consequences. The Union appreciates the 
 board's efforts in exploring alternative channels for feedback, such as consulting with the Lead 
 with Vision group for organizational assessments. 

 We remain optimistic that the district's bargaining resolution can be modified or substituted to 
 facilitate more comprehensive conversations on matters of significant importance to our 
 members. Specifically, we seek to have greater influence on fair and safe working conditions in 
 addition to salary and benefits.  Ultimately, we believe this would make a positive difference for 
 both the citizens of the district and our members who protect them. 

 We look forward to continued discussion with the board on these concerns. 

 Respectfully Submitted, 

 IAFF L3214 - Executive Board 
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To: MVFPD Board of Directors 
From: Dave Beebe 
Date: May 1, 2024 
 
 
Re: May Chief’s Report 
 
 
Directors, 
 
Please accept this report on activities, progress, and concerns that have occurred or are ongoing. 

• The district has its kick-off meeting with ESCI to start the process for the Strategic and Master 
Plan project. 

• The Chief Human Resource Officer (CHRO) position will close on May 15.   

• Participated in the Battalion Chief and Captain promotional processes. 

Administrative Services 
• The District currently has six employees on modified duty.  

• Chief Beebe and Deputy Chief Folden completed the Chief’s interviews for the Battalion Chief 
and Captain promotional processes. Join us in congratulating our three new Battalion Chief’s; 
Anthony Scott, Ed Seibert, Tim Mallon, and our two new Captains, Annalisa Laube, and Luke 
Hawkins.  

• Reminder of the pinning and promotional ceremony on June 6th. 

Finance 
• The Finance Director was part of the panel to grade proposals and interview consultants for the 

strategic plan. 

• Finance staff assisted in onboarding two new employees in April; a Wildland Specialist and 
Community Outreach Assistant. 

• The district’s Accountant was interviewed by Spokane Valley Fire and Sun River Fire in Oregon 
about Mountain View Fire’s experience with ADP and CrewSense. 

• The Deputy Chiefs and Finance met to map out a plan to better the process of purchasing and 
budget for new and replacement apparatus.  Possible solutions and follow-up tasks were 
discussed. 
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• The Finance Director, EMS Division Chief, and Maintenance Manager met to discuss the 
requirements of the Medicare Data Survey due at the end of May. 

• Software update:  

o All 2023 detail transactions and budgets from the old system were imported into Sage 
Intacct after completion of the audit. 

o Live training sessions continued into April. Seven more sessions were held with 
designated trainers from JMT Consulting on various aspects of the software. 

o Staff completed a ninety-item list for user acceptance training with Sage Intacct. A few 
items needed further clarification with the vendor, but overall, the testing went well. 

o The final sign-off of the testing in the sandbox environment happened on April 25th. The 
vendor had to follow up on one fix with the software developer for go-live. 

Operations 
• House fire in Erie. The fire was contained to the home of origin, and no injuries were reported. 

When crews arrived, the garage and single vehicle were fully involved. The home did have 
significant damage. Assistance from Lafayette FD. 

• House fire in Dacono. The fire was contained to the home of origin, and no injuries were 
reported. When crews arrived, they found smoke and fire from the backside of the house. The 
home did have damage. Crews did a good job of extinguishing the fire.  

• House fire in Brownsville. The fire was contained to the home of origin. Injuries were reported, 
but the homeowners self-transported to the hospital. When crews arrived, the house was fully 
involved, and it was reported that people may have been inside. They were not and had left to 
go to the hospital. The home did have significant damage. Assistance from Lafayette FD. 

EMS: 
• Working with NIST Public Safety Communications Research Lab on a research program as well as 

a transfer of an ambulance for continued research.  

Training: 
• We completed the use of the acquired structure in Erie; it was a great partnership with the town 

and a good use of a house that is soon to be deconstructed.  

• Our new recruits continue to perform well at the Front Range Fire Academy; additionally, we 
remain to present with several people from the Line with academy instructional assistance. 

Wildland: 
• The annual wildland refresher took place.  

• New type VI engines are equipped and in service.  
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Life Safety  
• 109 plans reviewed in April. 

• Mead 
o 234 Main Street is under construction after 3 years of sitting idle. 
o QuikTrip opened at Highway 66 and I-25. 
o Working with the town to complete plans for the Turion Subdivision.   

• Erie 
o We are doing about four rough sprinkler inspections a week because of the new Erie 

sprinkler ordinance. 

• Superior 
o Tenant finish of a commercial space at 2250 Main Street.   
o Community space will be part of this building as well. 
o A new restaurant will go vertical soon in Block 4 of downtown Superior. 

Fire Investigations:  
• Residential garage structure fire in south downtown Erie 

• Residential structure fire in Brownsville 

Community Outreach: 
• Anna Christianson started full-time as Community Outreach Education Specialist and has already 

started working on the video projects for our team. 

• Julia Dumond successfully completed the Erie Police Department Community Academy and 
learned all about what our partners at the police department do daily, as well as how we can 
work together in the future. 

• Superior Arbor Day event was canceled but we look forward to being there next year. 

• Anna and Julia are taking the Fire and Life Safety Educator Course at South Metro during the 
first week of May and will attend the Community Risk Reduction Leadership conference in 
Glendale, AZ in a couple of weeks. 

Information Technology: 
• Worked with Comcast to get fiber Internet working at the new admin building.  Installed all 

networking equipment.  Finishing the wireless setup this week, so anyone working there during 
the remodel phase has reliable Internet access. 

• Working on remediating our website (PDF files, closed captioning, etc.) for accessibility laws 
going into effect on July 1. 

• Outfitting new Hazmat trailer with IT computers, monitors, TVs, etc. 

Fleet/Facilities: 
Facilities: 

• Wember report will be included in the board report. 
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• Wember has generated work orders to manage the Station 4 remodel, the Station 5 remodel, 
the Station 10 septic field installation, and the Marshall Mesa Cistern replacement. 

• Station 8: 
o No updates on the ditch. We’re still waiting for others. 

• Monarch Park Building. 
o Working with the project team to generate floor plans and programming. 

• The programming and design process for West Mead is ongoing. 
o Still working through the Town of Mead processes. 

• The programming and design process for the Meadow Sweet site in Erie is ongoing. 

• The project to finish the bathroom and bedroom setup at Station 5 has been started. 
o Hoping to have the project wrapped up before the end of May. 

• Additional bedrooms at Station 4. 
o Infusion has submitted an initial floor plan design we’re working through. 

Fleet: 
• The Braun ambulances have been placed in service. 

• The new Type-VI rigs have been placed in service. 

• 2257/HM 207. 
o Working with an external vendor to complete additional equipment installation. 

• No production updates from Braun on the two ambulances we have on order. 

• Per Rosenbauer, we should take delivery of the new engine 201/2201 by late May. 

• The mid-build point for the other two Rosenbauer pumpers we have on order is estimated to 
occur in July or August. 

Communications 
• Coordinated a film shoot with the Smithsonian Channel at Station 5 utilizing the ropes course. 

• Represented MVFR at the Boulder County Strategic Fuels Mitigation Grant seminar. 

• Attended the FDIC trade show as part of a research group to learn about equipment and 
apparatus. 

• Represented MVFR at the St. Vrain School District Career Elevation and Technology Career Day. 

• Interviewed by Boulder Daily Camera reporter Nicole Dorfman regarding two separate house 
fires Flatiron Road and Homestead Road. 
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• Responded to an overnight structure fire in Erie at the request of the Battalion Chief. 

• Participated in the Boulder County Emergency Operations Center activation for the High Wind 
Event which resulted in planned and unplanned power outages across our district. 

 
Respectfully,  

Dave Beebe 
Fire Chief 
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Incidents by Property Use Category
Jan 01, 2024 to Dec 31, 2024

1 - Assembly1 - Assembly  1 - Assembly

10 - Common Values10 - Common Values  10 - Common Values

2 - Educational2 - Educational  2 - Educational

3 - Health Care, Detention & Correction3 - Health Care, Detention & Correction  3 - Health Care, Detention & Correction

4 - Residential4 - Residential  4 - Residential

5 - Mercantile, Business5 - Mercantile, Business  5 - Mercantile, Business

6 - Industrial, Utility, Defense, Agriculture, Mining6 - Industrial, Utility, Defense, Agriculture, Mining  6 - Industrial, Utility, Defense, Agriculture, Mining

7 - Manufacturing, Processing7 - Manufacturing, Processing  7 - Manufacturing, Processing

8 - Storage8 - Storage  8 - Storage

9 - Outside or Special Property9 - Outside or Special Property  9 - Outside or Special Property
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Incidents by Response Mode To Scene
Jan 01, 2024 to Dec 31, 2024
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Incident Types (Top 15)
Jan 01, 2024 to Dec 31, 2024

EMS call. Includes calls when the patient refuses treatment.EMS call. Includes calls when the patient refuses treatment.
  Excludes vehicle accident with injury (322) and pedestrian struckExcludes vehicle accident with injury (322) and pedestrian struck
  (323).: 1,006 (51.8%)(323).: 1,006 (51.8%)

  EMS call. Includes calls when the patient refuses treatment.
 Excludes vehicle accident with injury (322) and pedestrian struck
 (323).: 1,006 (51.8%)

Dispatched and canceled en route. Incident cleared or canceled priorDispatched and canceled en route. Incident cleared or canceled prior
  to arrival of the responding unit. If a unit arrives on the scene, fill outto arrival of the responding unit. If a unit arrives on the scene, fill out
  the applicable code.: 295 (15.19%)the applicable code.: 295 (15.19%)

  Dispatched and canceled en route. Incident cleared or canceled prior
 to arrival of the responding unit. If a unit arrives on the scene, fill out
 the applicable code.: 295 (15.19%)

Motor vehicle accident with injuries. Includes collision with otherMotor vehicle accident with injuries. Includes collision with other
  vehicle, fixed objects, or loss of control resulting in leaving thevehicle, fixed objects, or loss of control resulting in leaving the
  roadway.: 127 (6.54%)roadway.: 127 (6.54%)

  Motor vehicle accident with injuries. Includes collision with other
 vehicle, fixed objects, or loss of control resulting in leaving the
 roadway.: 127 (6.54%)

Motor vehicle accident with no injuries.: 113 (5.82%)Motor vehicle accident with no injuries.: 113 (5.82%)  Motor vehicle accident with no injuries.: 113 (5.82%)

Assist invalid. Includes incidents where the invalid calls the FD forAssist invalid. Includes incidents where the invalid calls the FD for
  routine help, such as assisting a person in returning to bed or chair,routine help, such as assisting a person in returning to bed or chair,
  with no transport or medical treatment given.: 97 (4.99%)with no transport or medical treatment given.: 97 (4.99%)

  Assist invalid. Includes incidents where the invalid calls the FD for
 routine help, such as assisting a person in returning to bed or chair,
 with no transport or medical treatment given.: 97 (4.99%)

No incident found on arrival at dispatch address.: 68 (3.5%)No incident found on arrival at dispatch address.: 68 (3.5%)  No incident found on arrival at dispatch address.: 68 (3.5%)

False alarm or false call, other.: 37 (1.91%)False alarm or false call, other.: 37 (1.91%)  False alarm or false call, other.: 37 (1.91%)

Gas leak (natural gas or LPG). Excludes gas odors with no source found (671).: 32 (1.65%)Gas leak (natural gas or LPG). Excludes gas odors with no source found (671).: 32 (1.65%)  Gas leak (natural gas or LPG). Excludes gas odors with no source found (671).: 32 (1.65%)

Smoke detector activation due to malfunction.: 29 (1.49%)Smoke detector activation due to malfunction.: 29 (1.49%)  Smoke detector activation due to malfunction.: 29 (1.49%)

Hazardous material release investigation with no hazardousHazardous material release investigation with no hazardous
  condition found. Includes odor of gas with no leak/gas found.: 28condition found. Includes odor of gas with no leak/gas found.: 28
  (1.44%)(1.44%)

  Hazardous material release investigation with no hazardous
 condition found. Includes odor of gas with no leak/gas found.: 28
 (1.44%)

Alarm system activation (no fire), unintentional.: 26 (1.34%)Alarm system activation (no fire), unintentional.: 26 (1.34%)  Alarm system activation (no fire), unintentional.: 26 (1.34%)

Smoke scare, odor of smoke, not steam (652). Excludes gas scaresSmoke scare, odor of smoke, not steam (652). Excludes gas scares
  or odors of gas (671).: 24 (1.24%)or odors of gas (671).: 24 (1.24%)
  Smoke scare, odor of smoke, not steam (652). Excludes gas scares
 or odors of gas (671).: 24 (1.24%)
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Incident Type Categories
Jan 01, 2024 to Dec 31, 2024

3 - Rescue & Emergency Medical Service Incident: 1,273 (57.42%)3 - Rescue & Emergency Medical Service Incident: 1,273 (57.42%)  3 - Rescue & Emergency Medical Service Incident: 1,273 (57.42%)

6 - Good Intent Call: 458 (20.66%)6 - Good Intent Call: 458 (20.66%)  6 - Good Intent Call: 458 (20.66%)

5 - Service Call: 178 (8.03%)5 - Service Call: 178 (8.03%)  5 - Service Call: 178 (8.03%)

7 - False Alarm & False Call: 177 (7.98%)7 - False Alarm & False Call: 177 (7.98%)  7 - False Alarm & False Call: 177 (7.98%)

1 - Fire: 64 (2.89%)1 - Fire: 64 (2.89%)  1 - Fire: 64 (2.89%)

4 - Hazardous Condition (No Fire): 59 (2.66%)4 - Hazardous Condition (No Fire): 59 (2.66%)  4 - Hazardous Condition (No Fire): 59 (2.66%)

9 - Special Incident Type: 6 (0.27%)9 - Special Incident Type: 6 (0.27%)  9 - Special Incident Type: 6 (0.27%)

2 - Overpressure Rupture, Explosion, Overheat (No Fire): 2 (0.09%)2 - Overpressure Rupture, Explosion, Overheat (No Fire): 2 (0.09%)  2 - Overpressure Rupture, Explosion, Overheat (No Fire): 2 (0.09%)
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Incidents by Category and Month
Jan 01, 2023 12:00 AM to May 01, 2024 09:02 AM

1 - Fire 15 19 13 17 0 64 3% 59 3% 8.47%

2 - Overpressure Rupture, Explosion, Overheat (No Fire) 1 1 0 0 0 2 0% 3 0% -33.33%

3 - Rescue & Emergency Medical Service Incident 302 314 322 335 0 1,273 57% 1,290 60% -1.32%

4 - Hazardous Condition (No Fire) 13 20 9 17 0 59 3% 51 2% 15.69%

5 - Service Call 52 41 36 49 0 178 8% 162 8% 9.88%

6 - Good Intent Call 127 102 100 129 0 458 21% 412 19% 11.17%

7 - False Alarm & False Call 68 31 40 37 1 177 8% 153 7% 15.69%

8 - Severe Weather & Natural Disaster 0 0 0 0 0 0 0% 1 0% -100%

9 - Special Incident Type 3 2 0 1 0 6 0% 4 0% 50%

Grand Total 581 530 520 585 1 2,217 100% 2,135 100% 3.84%

2024 2024 2023

Incident Type Category Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Jan 01, 2024 to Dec 31, 2024
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Aid Given and Received Summary
Jan 01, 2024 to Dec 31, 2024

American Medical Response 0 0% 1 0% 0 0% 2 0%

Berthoud Fire Protection District 0 0% 0 0% 2 0% 1 0%

Boulder County Sheriff's Office 0 0% 4 0% 1 0% 0 0%

Boulder Fire Rescue 8 0% 2 0% 4 0% 0 0%

Boulder Rescue Squad 0 0% 1 0% 0 0% 0 0%

Boulder Rural Fire Protection District 18 0% 99 0% 3 0% 5 0%

Fort Lupton Fire Protection District 0 0% 0 0% 1 0% 0 0%

Frederick-Firestone Fire Protection
District

0 0% 2 0% 10 0% 19 0%

Front Range Fire Rescue Authority 1 0% 0 0% 2 0% 0 0%

Hygiene Fire Department 0 0% 0 0% 1 0% 1 0%

Lafayette Fire Department 58 0% 135 0% 7 0% 12 0%

Longmont Fire Department 40 0% 3 0% 5 0% 1 0%

Louisville Fire Protection District 63 0% 110 0% 8 0% 7 0%

Mountain View Fire Protection District 0 0% 0 0% 1 0% 0 0%

North Metro Fire Rescue District 3 0% 0 0% 53 0% 0 0%

Platteville-Gilcrest Fire Protection District 0 0% 0 0% 1 0% 0 0%

Overall 191 100% 357 100% 99 100% 48 100%

Fire Department
Automatic Aid

Given
% of Total Automatic Aid

Given
Automatic Aid

Received
% of Total Automatic Aid

Received
Mutual Aid

Given
% of Total Mutual Aid

Given
Mutual Aid
Received

% of Total Mutual Aid
Received
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Count of Incidents

Aid Given and Received by Year
Jan 01, 2024 to Dec 31, 2024
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Mutual Aid Given by Incident Type Category
Jan 01, 2023 12:00 AM to May 01, 2024 09:02 AM

1 - Fire 0 1 0 1 0 2 2% 8 10% -75%

3 - Rescue & Emergency Medical Service Incident 19 14 21 12 0 66 67% 52 64% 26.92%

4 - Hazardous Condition (No Fire) 0 0 0 2 0 2 2% 0 0% N/A

5 - Service Call 0 0 2 1 0 3 3% 4 5% -25%

6 - Good Intent Call 4 7 5 7 0 23 23% 17 21% 35.29%

7 - False Alarm & False Call 2 1 0 0 0 3 3% 0 0% N/A

Grand Total 25 23 28 23 0 99 100% 81 100% 22.22%

2024 2024 2023

Incident Type Category Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Automatic Aid Given by Incident Type Category
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

1 - Fire 1 3 3 2 0 9 5% 5 2% 80%

3 - Rescue & Emergency Medical Service Incident 18 26 19 24 0 87 46% 130 61% -33.08%

4 - Hazardous Condition (No Fire) 2 0 0 1 0 3 2% 3 1% 0%

5 - Service Call 4 2 1 4 0 11 6% 8 4% 37.50%

6 - Good Intent Call 16 18 11 19 0 64 34% 61 29% 4.92%

7 - False Alarm & False Call 7 4 3 3 0 17 9% 6 3% 183.33%

Grand Total 48 53 37 53 0 191 100% 213 100% -10.33%

2024 2024 2023

Incident Type Category Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Mutual Aid Received by Incident Type Category
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

1 - Fire 3 1 1 2 0 7 11% 6 11% 16.67%

2 - Overpressure Rupture, Explosion, Overheat (No Fire) 0 1 0 0 0 1 2% 0 0% N/A

3 - Rescue & Emergency Medical Service Incident 7 10 10 13 0 40 66% 37 66% 8.11%

5 - Service Call 1 0 0 2 0 3 5% 0 0% N/A

6 - Good Intent Call 3 1 2 2 0 8 13% 8 14% 0%

7 - False Alarm & False Call 1 0 0 1 0 2 3% 5 9% -60%

Grand Total 15 13 13 20 0 61 100% 56 100% 8.93%

2024 2024 2023

Incident Type Category Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Automatic Aid Received by Incident Type Category
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

1 - Fire 1 5 3 3 0 12 3% 14 4% -14.29%

2 - Overpressure Rupture, Explosion, Overheat (No Fire) 0 0 0 0 0 0 0% 1 0% -100%

3 - Rescue & Emergency Medical Service Incident 49 65 54 77 0 245 60% 238 63% 2.94%

4 - Hazardous Condition (No Fire) 2 3 2 1 0 8 2% 7 2% 14.29%

5 - Service Call 4 3 5 6 0 18 4% 18 5% 0%

6 - Good Intent Call 22 16 29 28 0 95 23% 59 16% 61.02%

7 - False Alarm & False Call 7 5 6 10 1 29 7% 40 11% -27.50%

Grand Total 85 97 99 125 1 407 100% 377 100% 7.96%

2024 2024 2023

Incident Type Category Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Mutual Aid Given by Fire Department Given Aid
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

American Medical Response 00000 0 0 0 0 0 0 0% 1 1% -100%

Berthoud Fire Protection District 06905 1 1 0 0 0 2 2% 1 1% 100%

Boulder County Sheriff's Office 00000 0 0 1 0 0 1 1% 0 0% N/A

Boulder Fire Rescue 01315 2 2 0 0 0 4 4% 8 10% -50%

Boulder Rural Fire Protection District 2 0 1 0 0 3 3% 7 9% -57.14%

Coal Creek Fire Protection District 05912 0 0 0 0 0 0 0% 2 2% -100%

Fort Lupton Fire Protection District 12321 0 0 0 1 0 1 1% 0 0% N/A

Frederick-Firestone Fire Protection District 12324 2 4 2 2 0 10 10% 11 14% -9.09%

Front Range Fire Rescue Authority 12342 0 0 1 1 0 2 2% 2 2% 0%

Hygiene Fire Department 01342 0 0 0 1 0 1 1% 0 0% N/A

Lafayette Fire Department 2 1 2 2 0 7 7% 2 2% 250%

Longmont Fire Department 01360 2 0 2 1 0 5 5% 10 12% -50%

Louisville Fire Protection District 4 1 1 2 0 8 8% 14 17% -42.86%

Lyons Fire Protection District 01367 0 0 0 0 0 0 0% 1 1% -100%

Mountain View Fire Protection District 01363 0 0 1 0 0 1 1% 0 0% N/A

North Metro Fire Rescue District 00180 9 14 17 13 0 53 54% 21 26% 152.38%

Platteville-Gilcrest Fire Protection District 12369 1 0 0 0 0 1 1% 1 1% 0%

Grand Total 25 23 28 23 0 99 100% 81 100% 22.22%

2024 2024 2023

Fire Department FDID Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Automatic Aid Given by Fire Department Given Aid
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

Berthoud Fire Protection District 06905 0 0 0 0 0 0 0% 1 0% -100%

Boulder Fire Rescue 01315 4 3 0 1 0 8 4% 3 1% 166.67%

Boulder Rural Fire Protection District 3 4 5 6 0 18 9% 34 16% -47.06%

Frederick-Firestone Fire Protection District 12324 0 0 0 0 0 0 0% 1 0% -100%

Front Range Fire Rescue Authority 12342 0 1 0 0 0 1 1% 0 0% N/A

Hygiene Fire Department 01342 0 0 0 0 0 0 0% 1 0% -100%

Lafayette Fire Department 21 12 13 12 0 58 30% 45 21% 28.89%

Longmont Fire Department 01360 6 15 3 16 0 40 21% 31 15% 29.03%

Louisville Fire Protection District 13 17 16 17 0 63 33% 87 41% -27.59%

Lyons Fire Protection District 01367 0 0 0 0 0 0 0% 1 0% -100%

North Metro Fire Rescue District 00180 1 1 0 1 0 3 2% 9 4% -66.67%

Grand Total 48 53 37 53 0 191 100% 213 100% -10.33%

2024 2024 2023

Fire Department FDID Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Mutual Aid Received by Fire Department
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

American Medical Response 0 0 1 1 0 2 4% 3 7% -33.33%

Berthoud Fire Protection District 0 0 1 0 0 1 2% 1 2% 0%

Boulder County Sheriff's Office 0 0 0 0 0 0 0% 1 2% -100%

Boulder Rural Fire Protection District 1 1 2 1 0 5 10% 6 14% -16.67%

Frederick-Firestone Fire Protection District 7 3 3 6 0 19 40% 13 30% 46.15%

Hygiene Fire Department 0 0 0 1 0 1 2% 0 0% N/A

Lafayette Fire Department 3 6 2 1 0 12 25% 12 27% 0%

Longmont Fire Department 0 0 1 0 0 1 2% 4 9% -75%

Louisville Fire Protection District 2 1 1 3 0 7 15% 3 7% 133.33%

Platteville-Gilcrest Fire Protection District 0 0 0 0 0 0 0% 1 2% -100%

Grand Total 13 11 11 13 0 48 100% 44 100% 9.09%

2024 2024 2023

Fire Department Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Automatic Aid Received by Fire Department
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

American Medical Response 0 0 1 0 0 1 0% 1 0% 0%

Berthoud Fire Protection District 0 0 0 0 0 0 0% 1 0% -100%

Boulder County Sheriff's Office 1 2 1 0 0 4 1% 2 1% 100%

Boulder Fire Rescue 0 1 1 0 0 2 1% 2 1% 0%

Boulder Rescue Squad 1 0 0 0 0 1 0% 1 0% 0%

Boulder Rural Fire Protection District 20 20 21 37 1 99 28% 103 30% -3.88%

Frederick-Firestone Fire Protection District 1 1 0 0 0 2 1% 2 1% 0%

Lafayette Fire Department 36 30 27 42 0 135 38% 156 46% -13.46%

Longmont Fire Department 0 1 1 1 0 3 1% 5 1% -40%

Louisville Fire Protection District 16 34 30 30 0 110 31% 67 20% 64.18%

North Metro Fire Rescue District 0 0 0 0 0 0 0% 2 1% -100%

Grand Total 75 89 82 110 1 357 100% 342 100% 4.39%

2024 2024 2023

Fire Department Jan Feb Mar Apr May Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Monthly Call Volume Year over Year
Jan 01, 2023 12:00 AM to May 01, 2024 09:03 AM

January 581 26% 568 27% 2.29%

February 530 24% 475 22% 11.58%

March 520 23% 552 26% -5.80%

April 585 26% 518 24% 12.93%

May 3 0% 22 1% -86.36%

Grand Total 2,219 100% 2,135 100% 3.93%

2024 2023

Month Name Grand Total - Current % of Total Incidents - Current Grand Total - Previous % of Total Incidents - Previous YTD % Change
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Property Loss Incidents (Top 20)
Jan 01, 2024 to Dec 31, 2024

Mountain View Fire
Rescue

04/20/2024 01:09
AM

BCFD240420-
004356

1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 11152 FLATIRON BROWNSVILLE
U

CO 80026 $535,900 $535,900

Mountain View Fire
Rescue

01/10/2024 11:57
AM

20240110-00532 Open land or field. Includes grasslands and brushlands. Excludes crops or areas under
cultivation.

3826 WCR 28 Mead CO 80504 $200,000 $200,000

Mountain View Fire
Rescue

03/27/2024 03:15
AM

20240327-00082 1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 1120 MAC LEAN Dacono CO 80514 (blank) $50,000

Mountain View Fire
Rescue

04/25/2024 04:06
PM

BCFD240425-
004571

1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 1160 HOMESTEAD ERIE CO 80026 $840,000 $50,000

Mountain View Fire
Rescue

01/03/2024 08:17
PM

20240103-01045 1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 1207 MAC
DAVIDSON

Dacono CO 80514 (blank) $25,000

Mountain View Fire
Rescue

02/05/2024 06:49
PM

BCFD240205-
001594

1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 8314 95TH BOULDER
COUNTY

CO 80504 $15,000 $15,000

Mountain View Fire
Rescue

04/02/2024 08:56
PM

20240402-01046 1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 1608 DELLA Weld CO 80516 (blank) $5,000

Mountain View Fire
Rescue

02/24/2024 06:56
PM

20240224-00740 1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 1065 GLEN DALE Dacono CO 80514 (blank) $1,000

Mountain View Fire
Rescue

04/22/2024 05:01
PM

20240422-00844 1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 1035 SUNRISE Dacono CO 80514 (blank) $1,000

Mountain View Fire
Rescue

03/22/2024 01:41
PM

BCFD240322-
003208

1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 1294 PLUM Erie CO 80516 $300 $300

Mountain View Fire
Rescue

04/06/2024 08:59
PM

BCFD240406-
003797

1- or 2-family dwelling, detached, manufactured home, mobile home not in transit, duplex. 11098 PROSPECT BOULDER
COUNTY

CO 80504 (blank) $200

Mountain View Fire
Rescue

03/25/2024 03:58
PM

BCFD240325-
003346

Vacant lot. Undeveloped land, not paved, may include incidental untended plant growth or building
materials or debris.

5373 LOOKOUT
RIDGE

BOULDER
COUNTY

CO 80301 (blank) $100

Mountain View Fire
Rescue

03/12/2024 02:42
PM

20240312-00635 Highway or divided highway. Includes limited-access highways with few intersections or at grade
crossings.

MM 243 Interstate 25 Mead CO 80542 $1 $1

Agency Name
Incident Date

Time Incident Number Property Use
Street

Number Street Name City State
Postal
Code

Property Pre-Incident
Value

Property
Loss
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Overlapping Calls and Hours
Jan 01, 2024 12:00 AM to Dec 31, 2024 11:59 PM

0 Overlapping Calls 3,366 75.90% 2,712 93.11%

1 Overlapping Call 806 18.17% 165 5.66%

2 Overlapping Calls 215 4.85% 31 1.07%

3 Overlapping Calls 42 0.95% 4 0.14%

4 Overlapping Calls 6 0.14% 1 0.03%

Totals 4,435 100% 2,913 100%

Overlapping Calls Occurrences % of Occurrences Hours % of Hours
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Calls in Progress
Jan 01, 2024 12:00 AM to Dec 31, 2024 11:59 PM

0 Calls In Progress 1,370 30.89% 1,991 68.35%

1 Call In Progress 1,996 45.01% 721 24.76%

2 Calls In Progress 806 18.17% 165 5.66%

3 Calls In Progress 215 4.85% 31 1.07%

4 Calls In Progress 42 0.95% 4 0.14%

5 Calls In Progress 6 0.14% 1 0.03%

Totals 4,435 100% 2,913 100%

Calls in Progress Occurrences % of Occurrences Hours % of Hours
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645 Holbrook ● P.O. Box 750 ● Erie, Colorado 80516 ● Phone (303) 926-2700 ● Fax (303) 926-2705 

February 26, 2024 
 
 
Dear Mountain View Fire Protection District: 
 
The Town of Erie Urban Renewal Authority (TOEURA) is conducting a conditions survey in the 
area shown on the attached map for possible inclusion in a proposed Urban Renewal Plan Area. 
Our records show that one or more properties within this survey boundary are also within a tax 
area where your district’s incremental property tax revenues, if any, would be allocated under 
the proposed urban renewal plan if blighted conditions as described below are determined to 
exist. 
 
The purpose of the conditions survey is to determine whether the area qualifies for inclusion in 
an urban renewal plan area under Colorado’s Revised Statutes 31-25-101 to 116. If the area 
exhibits four or more statutorily defined blighting factors (see C.R.S. 31-25-103) then it is eligible 
for Urban Renewal treatment. 
 
As one of the taxing entities within this potential plan area, you are a vital partner in this urban 
renewal process. If there are any questions or a need for additional information, please contact 
Julian Jacquin, Director of Economic Development and TOEURA at (303) 926-2769 or 
jjacquin@erieco.gov.  You may also learn more about the I-25 Erie Gateway Urban Renewal 
Plan at https://www.erieco.gov/1426/I-25-Erie-Gateway.   
 
Please be aware that depending on the preliminary determination of the conditions survey, the 
Town and TOEURA anticipate seeking to meet with you in the near future to attempt to negotiate 
whether there is a need for sharing of incremental property tax revenues pursuant to C.R.S. § 
31-25-107(9.5)(a).  Please also consider this correspondence to be the notice in accordance 
with C.R.S. § 31-25-107(9.5)(c) of the commencement of the one hundred twenty (120) day 
period for the Authority to work with you on an agreement with respect to tax revenue sharing 
for the proposed urban renewal plan. 
 

[This notice is required by C.R.S. § 31-25-107(9.5) and is to be mailed to all taxing entities 
within the study area.] 
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645 Holbrook ● P.O. Box 750 ● Erie, Colorado 80516 ● Phone (303) 926-2700 ● Fax (303) 926-2705 

Potential I-25 Erie Gateway Phase 1 Urban Renewal Plan 
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Action Schedule

Date Action

February 26, 2024 Mail notice to taxing entities for new Phase 1 URA plan area

March 12, 2024 Presentation of draft planning documents to TOEURA Board

June  26, 2024 120-day deadline for negotiation of TIF revenue sharing with 
taxing entities

July 1, 2024 Publish notice of public hearing and submit URA Plan to 
Planning Commission for conformance with Comp Plan

August 13, 2024 Public Hearing
Potential adoption of URA Plan by Town Council

December 2024 120-day deadline to take action after first Public Hearing

Page 68



1 
5/15/2024 

GATEWAY 1 - TIF AGREEMENT (DISTRICT TEMPLATE)-A032524 

Tax Increment Revenue Agreement 
(_______ District) 

(Erie Gateway Phase 1 Urban Renewal Plan) 

This Tax Increment Revenue Agreement (the "Agreement") is entered into as of 
[_____________], 2024 (the "Effective Date") by and between the Town of Erie Urban 
Renewal Authority, a body corporate and politic of the State of Colorado (the 
"Authority"), whose address is 645 Holbrook Street, Erie, CO 80516, and the 
______________ District, ("District"), whose address is ____________.  The Authority 
and the District are referred to herein individually as a "Party" and collectively as the 
"Parties." 

Recitals 

The following recitals are incorporated in and made a part of this Agreement, as 
noted in Section 1 below.  Capitalized terms used herein and not otherwise defined are 
defined in Section 2 below. 

A. Redevelopment.  The Parties understand that the real property described 
in Exhibit A (the "Property") lying within the corporate limits of the Town of Erie (the 
"Town"), is proposed to be within the area of the Erie Gateway Phase 1 Urban Renewal 
Plan ("Plan"), to be redeveloped by one or more developers and/or property owner(s) 
as a mixed-use development(s) that will eliminate existing blighted conditions which 
constitute threats to the health, safety and welfare of the community and barriers to 
development.   

B. Urban Renewal and Tax Increment Financing.  To accomplish the 
redevelopment and to provide certain required improvements, the Authority has 
recommended that the Property be included within the Erie Gateway Phase 1 Urban 
Renewal Plan, which Plan will authorize the utilization of tax increment financing in 
accordance with the Colorado Urban Renewal Law, Part 1 of Article 25 of Title 31, C.R.S. 
(the "Act"), to pay Eligible Costs of the Improvements.  The Plan that includes the 
Property has been provided to the District under separate cover.  The final version of the 
Plan as approved by the Town Council of the Town shall be the "Plan" for purposes of 
this Agreement.  The Parties hereto hereby approve the Plan in all respects, including any 
and all amendments thereto. 

C. Nature of Urban Renewal Project and Purpose of Agreement.  The proposed 
Urban Renewal Project consists of designing, developing and constructing the 
Improvements (which includes paying the Eligible Costs of public improvements) 
necessary to serve the proposed Urban Renewal Area and, in compliance with §31-25-
107(4)(g) of the Act, the Plan affords maximum opportunity, consistent with the sound 
needs of the Town as a whole, for the rehabilitation or redevelopment of the Urban 
Renewal Area by private enterprise.  Approval of the Plan is subject to the Act, including 
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GATEWAY 1 - TIF AGREEMENT (DISTRICT TEMPLATE)-A032524 

requirements imposed by HB 15-1348, as amended to-date (the "Amended 1348 
Requirements") for new urban renewal plans adopted after January 1, 2016. 

D. Taxing Entities.  The District levies ad valorem property taxes on the 
Property included within the proposed Urban Renewal Area.   

E. Equitable Deal Structure.  The District and the Authority, along with other 
taxing districts, have undertaken to prepare an equitable deal structure including a 
significant contribution of incremental property tax revenues from certain applicable 
taxing districts. 

F. Colorado Urban Renewal Law.  In accordance with the Act as amended to 
the date of this Agreement (including the Amended 1348 Requirements), the Parties 
desire to enter into this Agreement to facilitate adoption of the Plan and redevelopment 
of the proposed Urban Renewal Area described therein.  The Agreement addresses, 
among other things, the estimated impacts of the Plan on the District services associated 
solely with the Plan. 

Agreement 

Now, Therefore, in consideration of the covenants, promises and agreements of 
each of the Parties hereto, to be kept and performed by each of them, it is agreed by 
and between the Parties hereto as set forth herein. 

1. Incorporation of Recitals.  The foregoing recitals are incorporated into and 
made a part of this Agreement. 

2. Definitions.  As used in this Agreement: 

2.1 "Act" means the Colorado Urban Renewal Law, Part 1 of Article 25 of Title 
31, C.R.S. 

2.2 "Agreement" means this Agreement, as it may be amended or 
supplemented in writing.  References to sections or exhibits are to this Agreement unless 
otherwise qualified. 

2.3 "Agricultural Land" has the meaning set forth in Section 6 hereof. 

2.4 "Authority" means the Town of Erie Urban Renewal Authority, a body 
corporate and politic of the State of Colorado. 

2.5 "Bonds" shall have the same meaning as defined in §31-25-103 of the Act. 

2.6 "Town" means the Town of Erie, Colorado. 

2.7 "District" means the ______ District, a ___________. 
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2.8 "District Increment" means the portion of Property Tax Increment 
Revenues generated by the District mill levy, received by the Authority from the Weld 
County Treasurer. 

2.9 "Duration" means the 25-year period that the tax increment or tax 
allocation provisions will be in effect as specified in §31-25-107(9)(a) of the Act, the Plan, 
and the Impact Report.  Pursuant to the Act, the base year for calculating Property Tax 
Increment Revenues is 2024.  The last year the assessment roll will be divided for 
purposes of TIF is 2049, and the last year the Authority is eligible to receive Property Tax 
Increment Revenues from the Plan area is 2050. 

2.10 "Eligible Costs" means those costs eligible to be paid or reimbursed from 
the Property Tax Increment Revenues pursuant to the Act.   

2.11 "Impact Report" means the impact report dated as of January 28, 2024, 
and prepared by Pioneer Development Company analyzing and projecting the financial 
burdens and benefits of the Urban Renewal Project pursuant to §31-25-107(3.5) of the 
Act.  

2.12 "Improvements" means the public improvements and private 
improvements to be constructed on the Property pursuant to the Plan. 

2.13 "Party" or "Parties" means the Authority and the District, or each and 
their lawful successors and assigns. 

2.14 "Plan" means the urban renewal plan defined in Recital B above. 

2.15 "Project" shall have the same meaning as Urban Renewal Project. 

2.16 "Property Tax Increment Revenues" means the incremental property 
tax revenues derived from ad valorem property tax levies described in §31-25-
107(9)(a)(II) of the Act allocated to the Special Fund for the Urban Renewal Project.  
Provided however, any property tax increment generated by new oil and gas well sites 
developed within the boundaries of the Project after the adoption of the Plan will not be 
included or otherwise captured as increment and will instead be subject to all taxes levied 
by taxing districts at the then current mill levy.   

2.17 "Retained District Increment" means the District Increment which may 
be retained and expended by the Authority in accordance with Section 4.1 hereof.  

2.18 "Special Fund" means that certain special fund of the Authority into which 
Property Tax Increment Revenues shall be allocated to and paid into, as more particularly 
described in the Act.  

2.19 "TIF" means the property tax increment portion of the property tax 
assessment roll described in §31-25-107(9)(a)(II) of the Act. 
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2.20 "Urban Renewal Area" means the area included in the boundaries of the 
Plan. 

2.21 "Urban Renewal Project" means all undertakings and activities, or any 
combination thereof, required to carry out the Plan pursuant to the Act. 

3. Impact Report.  The Parties acknowledge receipt of, and the opportunity to 
review, the Impact Report, submitted in accordance with C.R.S. §31-25-107(3.5)(a).  The 
Impact Report describes the benefits and burdens of the Plan.  Having received the 
Impact Report prior to the commencement of negotiations for the purposes of entering 
into this Agreement, the District hereby waives any other statutory requirements related 
to receipt of the Impact Report. 

4. Property Tax Increment Revenues.  In compliance with the requirements of 
the Act, including the Amended 1348 Requirements, the Parties have negotiated and 
agreed to the sharing of Property Tax Increment Revenues as set forth herein. 

4.1 District Increment Revenues.  The District and the Authority agree that the 
Authority shall retain and expend in furtherance of the Urban Renewal Project the 
Retained District, commencing on the date of approval by the Town of the Plan and 
ending upon the earlier of:  1) the occurrence of the Duration; or 2) the payment in full 
of all bonds, loans, advances and indebtedness, if any, incurred by the Authority to pay 
for the Improvements, including interest thereon and any premiums due in connection 
therewith in accordance with §31-25-107(9)(a)(II) of the Act.  Upon the earlier of:  1) 
the occurrence of the Duration; or 2) the payment in full of all bonds, loans, advances 
and indebtedness, if any, incurred by the Authority to pay for the Improvements, 
including interest thereon and any premiums due in connection therewith in accordance 
with §31-25-107(9)(a)(II) of the Act, the entire District Increment shall be paid by the 
Weld County Treasurer to the District, and not to the Authority.  The Authority shall 
annually provide a written report to the District on progress towards completion of the 
Improvements.  The report shall include information related to any significant changes in 
project scope or cost. 

4.2 All of the District Increment upon receipt by the Authority will be deposited 
into the Special Fund to be utilized in accordance with Section 4.1 hereof.   

5. Pledge of Property Tax Increment Revenues.  The District recognizes and 
agrees that in reliance on this Agreement and in accordance with the provisions of §31-
25-109(2)(b) of the Act, the Authority has the right to pledge the Retained District 
Increment to the payment of the Authority's Bonds (if any are or have been issued) and 
other financial obligations incurred in connection with the Urban Renewal Project.  The 
District and the Authority also recognize and agree that this Agreement is an indebtedness 
of the Authority under §31-25-107(9)(a)(II) of the Act.  The Retained District Increment, 
when and as received by the Authority is and shall be subject to the lien of such pledge 
without any physical delivery, filing, or further act.  The lien of such pledge on the 
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Retained District Increment shall have priority over any of all other obligations and 
liabilities of the Authority with respect to the Retained District Increment.  The lien of 
such pledge shall be valid, binding and enforceable as against all persons having claims 
of any kind in tort, contract, or otherwise against the Authority irrespective of whether 
such persons have notice of such lien. 

6. Agricultural Land.  The Urban Renewal Area will include property that has 
been classified within the previous five years as agricultural land by the Weld County 
Assessor ("Agricultural Land") for the purposes of levying ad valorem property taxes.  
The Act requires that such Agricultural Land included within an urban renewal plan area 
shall be valued at fair market value for purposes of establishing the base and calculating 
the increment.  Accordingly, as demonstrated in the Impact Report for the Plan previously 
submitted to the District, among others, the Agricultural Land base value has been 
established at fair market rates.  In addition, the District specifically and irrevocably 
consents to the inclusion of such Agricultural Land in the Plan pursuant to §31-25-
107(1)(c)(II)(D) of the Act 

7. Waiver.  The District acknowledges and agrees that the execution of this 
Agreement satisfies the requirements of the Act regarding all applicable Amended 1348 
Requirements for the adoption of the Plan, TIF financing in accordance with the Plan, and 
notices related thereto, except those that may apply to future modifications of the Plan 
as required by Sections 31-25-107(3.5) and (7) of the Act.  Subject to such right to receive 
notice of any proposed future modification of the Plan, the District hereby waives any 
provision of the Act that provides for notice to, requires any filing with or by, requires or 
permits consent from, or provides any enforcement right to the District.  The District 
agrees that it has already received information equivalent to the information otherwise 
required to be provided to it by Section 31-25-107(3.5) of the Act in the form of the 
Impact Report, and therefore hereby deem that requirement satisfied.   

8. Limitation of Agreement.  This Agreement applies only to the District 
Increment, as calculated, produced, collected and paid to the Authority from the Urban 
Renewal Area by the Weld County Treasurer in accordance with §31-25-107(9)(a)(II) of 
the Act and the rules and regulations of the Property Tax Administrator of the State of 
Colorado, and does not include any other revenues of the District, Town or the Authority.  

9. Miscellaneous. 

9.1 Delays.  Any delays in or failure of performance by any Party of its 
obligations under this Agreement shall be excused if such delays or failure are a result of 
acts of God; fires; floods; earthquake; abnormal weather; strikes; labor disputes; 
accidents; regulation or order of civil or military authorities; shortages of labor or 
materials; or other causes, similar or dissimilar, including economic downturns, which are 
beyond the control of such Party.  Notwithstanding the foregoing, where any of the above 
events shall occur which temporarily interrupt the ability of a Party to abide by its 
obligations as provided in this Agreement, as soon as the event causing such interruption 
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shall no longer prevail, the applicable Party shall fulfill all of its obligations as soon as 
reasonably practicable.  

9.2 Termination and Subsequent Legislation or Litigation.  In the event of 
termination of the Plan, including its TIF financing component, the Authority may 
terminate this Agreement by delivering written notice to the District.  The Parties further 
agree that in the event legislation is adopted or a decision by a court of competent 
jurisdiction is rendered after the effective date of this Agreement that invalidates or 
materially effects any provisions hereof, the Parties will in good faith negotiate for an 
amendment to this Agreement that most fully implements the original intent, purpose 
and provisions of this Agreement, but does not impair any otherwise valid contracts in 
effect at such time. 

9.3 Entire Agreement.  This instrument embodies the entire agreement of the 
Parties with respect to the subject matter hereof.  There are no promises, terms, 
conditions, or obligations other than those contained herein; and this Agreement shall 
supersede all previous communications, representations, or agreements, either verbal or 
written, between the Parties hereto.  No modification to this Agreement shall be valid 
unless agreed to in writing by the Parties. 

9.4 Binding Effect.  This Agreement shall inure to the benefit of and be binding 
upon the Parties and their successors in interest. 

9.5 No Third-Party Enforcement.  It is expressly understood and agreed that 
the enforcement of the terms and conditions of this Agreement, and all rights of action 
relating to such enforcement, shall be strictly reserved to the undersigned Parties and 
nothing in this Agreement shall give or allow any claim or right of action whatsoever by 
any other person not included in this Agreement.  It is the express intention of the 
undersigned Parties that any person or entity other than the undersigned Parties receiving 
services or benefits under this Agreement shall be an incidental beneficiary only. 

9.6 No Waiver of Immunities.  Nothing in this Agreement shall be construed as 
a waiver of the rights and privileges of the Parties pursuant to the Colorado Governmental 
Immunity Act, § 24-10-101, et seq., C.R.S., as the same may be amended from time to 
time.  No portion of this Agreement shall be deemed to have created a duty of care which 
did not previously exist with respect to any person not a party to this agreement. 

9.7 Amendment.  This Agreement may be amended only by an instrument in 
writing signed by the Parties. 

9.8 Parties not Partners.  Notwithstanding any language in this Agreement or 
any other agreement, representation, or warranty to the contrary, the Parties shall not 
be deemed to be partners or joint venturers, and no Party shall be responsible for any 
debt or liability of any other Party. 
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9.9 Interpretation.  All references herein to Bonds shall be interpreted to include 
the incurrence of debt by the Authority in any form consistent with the definition of 
"Bonds" in the Act, including payment of Eligible Costs or any other lawful financing 
obligation. 

9.10 Incorporation of Recitals and Exhibits.  The provisions of the Recitals and 
the Exhibits attached to this Agreement are incorporated in and made a part of this 
Agreement. 

9.11 No Assignment.  No Party may assign any of its rights or obligations under 
this Agreement.  Any attempted assignment in violation of this provision shall be null and 
void and of no force and effect. 

9.12 Section Captions.  The captions of the sections are set forth only for the 
convenience and reference of the Parties and are not intended in any way to define, limit, 
or describe the scope or intent of this Agreement. 

9.13 Execution in Counterparts.  This Agreement may be executed in several 
counterparts, each of which shall be deemed an original and all of which shall constitute 
but one and the same instrument. 

9.14 Electronic Transactions.  The Parties agree that any individual or individuals 
who are authorized to execute this Agreement on behalf of the Authority or the District 
are hereby authorized to execute this Agreement electronically via facsimile or email 
signature.  This agreement by the Parties to use electronic signatures is made pursuant 
to Article 71.3 of Title 24, C.R.S., also known as the Uniform Electronic Transactions Act.  
Any electronic signature so affixed to this Agreement shall carry the full legal force and 
effect of any original, handwritten signature.  The Parties hereto agree that the 
transactions described herein may be conducted and related documents may be stored 
by electronic means.  Copies, telecopies, facsimiles, electronic files, and other 
reproductions of original executed documents shall be deemed to be authentic and valid 
counterparts of such original documents for all purposes, including the filing of any claim, 
action, or suit in the appropriate court of law. 

9.15 Governing Law.  This Agreement and the provisions hereof shall be 
governed by and construed in accordance with the laws of the State of Colorado. 

9.16 No Presumption.  The Parties to this Agreement and their attorneys have 
had a full opportunity to review and participate in the drafting of the final form of this 
Agreement.  Accordingly, this Agreement shall be construed without regard to any 
presumption or other rule of construction against the Party causing the Agreement to be 
drafted. 

9.17 Notices.  Any notice required by this Agreement shall be in writing.  All 
notices, demands, requests and other communications required or permitted hereunder 

Page 75



8 
5/15/2024 

GATEWAY 1 - TIF AGREEMENT (DISTRICT TEMPLATE)-A032524 

shall be in writing, and shall be:  (a) personally delivered with a written receipt of delivery; 
(b) sent by a nationally-recognized overnight delivery service requiring a written 
acknowledgement of receipt or providing a certification of delivery or attempted delivery; 
(c) sent by certified or registered mail, return receipt requested; or (d) sent by confirmed 
facsimile transmission or electronic delivery with an original copy thereof transmitted to 
the recipient by one of the means described in subsections (a) through (c) no later than 
five business days thereafter.  All notices shall be deemed effective when actually 
delivered as documented in a delivery receipt; provided, however, that if the notice was 
sent by overnight courier or mail as aforesaid and is affirmatively refused or cannot be 
delivered during customary business hours by reason of the absence of a signatory to 
acknowledge receipt, or by reason of a change of address with respect to which the 
addressor did not have either knowledge or written notice delivered in accordance with 
this paragraph, then the first attempted delivery shall be deemed to constitute delivery.  
Each Party shall be entitled to change its address for notices from time to time by 
delivering to the other Party notice thereof in the manner herein provided for the delivery 
of notices.  All notices shall be sent to the addressee at its address set forth in the 
Preamble to this Agreement. 

9.18 Days.  If the day for any performance or event provided for herein is a 
Saturday, a Sunday, a day on which national banks are not open for the regular 
transactions of business, or a legal holiday pursuant to C.R.S. § 24-11-101(1), such day 
shall be extended until the next day on which such banks and state offices are open for 
the transaction of business. 

9.19 Precedent.  The Parties agree that this Agreement is entered into for the 
specific Plan described herein.  All other future urban renewal projects will be evaluated 
on their specific attributes and merits and agreements for those projects may include 
additional or different terms from this Agreement.  This Agreement is not deemed to set 
precedent for such future agreements. 

9.20 Severability.  If any provision of this Agreement is found to be invalid, illegal 
or unenforceable, the validity and enforceability of the remaining provisions shall not in 
any way be affected or impaired thereby. 

9.21 Authority.  The persons executing this Agreement on behalf of the Parties 
covenant and warrant that each is fully authorized to execute this Agreement on behalf 
of such Party.  The Parties further covenant and warrant that they are authorized to enter 
into this Agreement pursuant to law, including, without limitation, C.R.S. § 31-25-
107(9.5). 

[Remainder of page intentionally left blank] 
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In Witness Whereof, the Authority and the District have caused their duly 
authorized officials to execute this Agreement effective as of the Effective Date. 

 
 
 
 
 
Attest:     
By:     
 
 

The ______ District 
 
By:     
Title:     
 

 
 
 
 
 
 
 
Attest:     
 
By:     
 

Town of Erie Urban Renewal 
Authority, a body corporate and politic 
of the State of Colorado 
 
 
By:     
Title:     
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Exhibit A 

The Property 
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EXHIBIT A 
 
 
PROPERTY DESCRIPTION – PARCEL 1 
 
A PARCEL OF LAND BEING ALL OF SECTION 4, TOWNSHIP 1 NORTH, RANGE 68 WEST OF THE 
6TH PRINCIPAL MERIDIAN, COUNTY OF WELD, STATE OF COLORADO, BEING MORE 
PARTICULARLY DESCRIBED AS FOLLOWS: 
 
BEGINNING AT THE SOUTHEAST CORNER OF SAID SECTION 4; THENCE S89°45’02”W ALONG 
THE SOUTH LINE OF THE SOUTHEAST QUARTER OF SAID SECTION 4 A DISTANCE OF 2638.65 
FEET TO THE SOUTH QUARTER CORNER OF SAID SECTION 4; THENCE S89°33’56”W ALONG THE 
SOUTH LINE OF THE SOUTHWEST QUARTER OF SAID SECTION 4 A DISTANCE OF 2636.46 FEET 
TO THE SOUTHWEST CORNER OF SAID SECTION 4; THENCE N00°02’02”E ALONG THE WEST LINE 
OF THE SOUTHWEST QUARTER OF SAID SECTION 4 A DISTANCE OF 2681.74 FEET TO THE WEST 
QUARTER CORNER OF SAID SECTION 4; THENCE N00°01’09”E ALONG THE WEST LINE OF THE 
NORTHWEST QUARTER OF SAID SECTION 4 A DISTANCE OF 2655.74 FEET TO THE NORTHWEST 
CORNER OF SAID SECTION 4; THENCE N89°51’24”E ALONG THE NORTH LINE OF THE 
NORTHWEST QUARTER OF SAID SECTION 4 A DISTANCE OF 2613.25 FEET TO THE NORTH 
QUARTER CORNER OF SAID SECTION 4; THENCE N89°37’35”E ALONG THE NORTH LINE OF THE 
NORTHEAST QUARTER OF SAID SECTION 4 A DISTANCE OF 2648.41 FEET TO THE NORTHEAST 
CORNER OF SAID SECTION 4; THENCE S00°05’53”E ALONG THE EAST LINE OF THE NORTHEAST 
QUARTER OF SAID SECTION 4 A DISTANCE OF 2667.48 FEET TO THE EAST QUARTER CORNER 
OF SAID SECTION 4; THENCE S00°08’14”E ALONG THE EAST LINE OF THE SOUTHEAST QUARTER 
OF SAID SECTION 4 A DISTANCE OF 2662.36 FEET TO THE POINT OF BEGINNING;  
 
CONTAINING 28,070,900 SQUARE FEET OR 644.419 ACRES, MORE OR LESS. 
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PROPERTY DESCRIPTION – PARCEL 2 
 
A PARCEL OF LAND LOCATED IN THE SOUTH HALF OF SECTION 3, TOWNSHIP 1 NORTH, RANGE 
68 WEST OF THE 6TH PRINCIPAL MERIDIAN, COUNTY OF WELD, STATE OF COLORADO, BEING 
MORE PARTICULARLY DESCRIBED AS FOLLOWS: 
 
COMMENCING AT THE SOUTHWEST CORNER OF SAID SECTION 3; THENCE N89°45’37”E ALONG 
THE SOUTH LINE OF THE SOUTHWEST QUARTER OF SAID SECTION 3 A DISTANCE OF 1328.73 
FEET TO THE WEST SIXTEENTH CORNER OF SECTION 3 AND SECTION 10, SAID POINT BEING 
THE POINT OF BEGINNING; 
 
THENCE N00°08’12”W ALONG THE WEST LINE OF THE EAST HALF OF THE SOUTHWEST 
QUARTER OF SAID SECTION 3 A DISTANCE OF 2664.12 FEET TO THE WEST SIXTEENTH CORNER 
OF SECTION 3; THENCE N89°41’03”E ALONG THE CENTERLINE OF SAID SECTION 3 A DISTANCE 
OF 1328.76 FEET TO THE CENTER OF SAID SECTION 3; THENCE N89°41’08”E CONTINUING 
ALONG THE CENTERLINE OF SAID SECTION 3 A DISTANCE OF 2359.72 FEET TO A POINT ON THE 
WEST RIGHT OF WAY LINE OF INTERSTATE 25; THENCE ALONG SAID WEST RIGHT OF WAY 
LINE FOR THE FOLLOWING FOUR (4) COURSES;1) S06°48’39”E A DISTANCE OF 93.91 FEET; 2) 
S00°07’15”E A DISTANCE OF 196.90 FEET; 3) S05°51’29”W A DISTANCE OF 329.83 FEET; 4) 
S00°23’28”E A DISTANCE OF 2051.06 FEET TO A POINT ON THE SOUTH LINE OF THE SOUTHEAST 
QUARTER OF SAID SECTION 3; THENCE S89°46’00”W ALONG SAID SOUTH LINE A DISTANCE OF 
2345.26 FEET TO THE SOUTH QUARTER CORNER OF SAID SECTION 3;  THENCE S89°45’37”W 
ALONG THE SOUTH LINE OF THE SOUTHWEST QUARTER OF SAID SECTION 3 A DISTANCE OF 
1328.73 FEET TO THE POINT OF BEGINNING;  
 
CONTAINING 9,797,310 SQUARE FEET OR 224.915 ACRES, MORE OR LESS. 
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PROPERTY DESCRIPTION – PARCEL 3 
 
A PARCEL OF LAND LOCATED IN THE WEST HALF OF SECTION 10, TOWNSHIP 1 NORTH, RANGE 
68 WEST OF THE 6TH PRINCIPAL MERIDIAN, COUNTY OF WELD, STATE OF COLORADO, BEING 
MORE PARTICULARLY DESCRIBED AS FOLLOWS: 
 
BEGINNING AT THE NORTHWEST CORNER OF SAID SECTION 10; THENCE N89°45’37”E ALONG 
THE NORTH LINE OF THE NORTHWEST QUARTER OF SAID SECTION 10 A DISTANCE OF 1559.36 
FEET; THENCE S00°07’23”E A DISTANCE OF 3703.28 FEET TO A POINT OF CURVATURE, 
THENCE ALONG A 90.00 FOOT RADIUS CURVE TO THE LEFT (SAID CURVE HAVING A CENTRAL 
ANGLE OF 34°44’25", AND CHORD BEARING S17°29’36”E A DISTANCE OF 53.74 FEET) AN ARC 
LENGTH OF 54.57 FEET; THENCE S34°51’23”E A DISTANCE OF 592.64 FEET TO A POINT OF NON-
TANGENT CURVATURE, THENCE ALONG A 570.00 FOOT RADIUS CURVE TO THE RIGHT (SAID 
CURVE HAVING A CENTRAL ANGLE OF 08°41’05", AND CHORD BEARING S59°27’37”W A 
DISTANCE OF 86.32 FEET) AN ARC LENGTH OF 86.40 FEET; THENCE S64°03’37”W A DISTANCE OF 
100.00 FEET TO A POINT OF CURVATURE, THENCE ALONG A 180.00 FOOT RADIUS CURVE TO 
THE LEFT (SAID CURVE HAVING A CENTRAL ANGLE OF 27°19’02", AND CHORD BEARING 
S50°24’06”W A DISTANCE OF 85.01 FEET) AN ARC LENGTH OF 85.82 FEET; THENCE S36°44’37”W A 
DISTANCE OF 100.00 FEET TO A POINT OF CURVATURE, THENCE ALONG A 1000.00 FOOT 
RADIUS CURVE TO THE RIGHT (SAID CURVE HAVING A CENTRAL ANGLE OF 36°33’30", AND 
CHORD BEARING S55°01’22”W A DISTANCE OF 627.29 FEET) AN ARC LENGTH OF 638.06 FEET TO 
A POINT ON THE NORTHEASTERLY LINE OF A PARCEL RECORDED IN BOOK 359 AT PAGE 418, 
BEING 50.00 FEET NORTHEASTERLY, AS MEASURED RADIALLY FROM THE CENTERLINE OF 
THE MAIN TRACK OF THE BOULDER BRANCH OF THE UNION PACIFIC RAILROAD; THENCE 
ALONG SAID NORTHEASTERLY LINE AND ALONG A 2857.50 FOOT RADIUS CURVE TO THE 
RIGHT (SAID CURVE HAVING A CENTRAL ANGLE OF 17°43’10", AND CHORD BEARING 
S55°25’01”E A DISTANCE OF 880.20 FEET) AN ARC LENGTH OF 883.72 FEET TO A POINT ON THE 
SOUTH LINE OF THE SOUTHWEST QUARTER OF SAID SECTION 10; THENCE S89°43’42”W ALONG 
SAID SOUTH LINE A DISTANCE OF 1886.58 FEET TO THE SOUTHWEST CORNER OF SAID 
SECTION 10; THENCE N00°30’57”E ALONG THE WEST LINE OF THE SOUTHWEST QUARTER OF 
SAID SECTION 10 A DISTANCE OF 2655.61 FEET TO THE WEST QUARTER CORNER OF SAID 
SECTION 10; THENCE N00°25’00”E ALONG THE WEST LINE OF THE NORTHWEST QUARTER OF 
SAID SECTION 10 A DISTANCE OF 2668.95 FEET TO THE POINT OF BEGINNING;  
 
CONTAINING 8,498,369 SQUARE FEET OR 195.096 ACRES, MORE OR LESS. 
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March 6, 2024   Town of Erie, Colorado 

Dear Town of Erie Urban Renewal Authority (TOEURA) Board, 
 

This Impact Report is intended to satisfy the requirements outlined in Colorado’s Urban Renewal Law, 
C.R.S. 31-25-107(3.5)I-V and C.R.S. 31-25-107(9.5). According to Statute, the Urban Renewal Impact 
Report is a supplementary document to the Urban Renewal Plan required if tax increment financing (TIF) 
is intended to be utilized in the project area for renewal activities. The Town of Erie’s Urban Renewal 
Authority (TOEURA) is considering creating a new Urban Renewal Plan area titled “Erie Gateway Phase 
1 Urban Renewal Plan”. This proposed Urban Renewal Plan intends to utilize tax increment financing 
(TIF) within the project area and therefore requires that an Impact Report be completed. 

This Impact Report meets the minimum requirements defined by C.R.S. 31-25-107(3.5)I-V and C.R.S 31-
25-107(9.5), and has been designed to provide TOEURA with a realistic forecast of property and sales 
tax TIF that will be generated via blight remediation, investment attraction and development. The forecast 
in this report is informed by the Town’s Comprehensive Plan, Zoning Code, Planned Unit Development 
Overlays, and submitted site plans and plats. This information is supplemented by interviews with the 
developers, Town Staff, and taxing entity representatives. The forecasts are intentionally designed to be 
conservative estimates and reflect community development needs that have been highlighted by this 
Board, Town Staff and the public. All forecasts are designed to show a “maximum impact scenario”, 
meaning that both property and sales tax TIF is quantified, and all possible millage rates and sales tax 
rates have been leveraged towards increment generation. This is intended to show Erie Gateway Phase 
1’s maximum possible TIF generation and provide each taxing entity with a maximum impact assessment.  

The goal of this report is to provide the Town of Erie Urban Renewal Authority with a realistic forecast of 
impacts to better inform negotiations with impacted taxing entities and ensure that the Town of Erie’s Erie 
Gateway Phase 1 Urban Renewal Plan succeeds in bringing about the renewal expected by the 
community. 

Sincerely, 
 
Andrew Arnold, AICP 
Founder | Principal 
Pioneer Development Company 
Durango, Colorado 
 
 
CC: Julian MD Jacquin 
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Executive Summary 
The Erie Gateway Phase 1 Urban Renewal Plan Impact Report: 
The Town of Erie Urban Renewal Authority (TOEURA) is in the process of forming a new Urban Renewal Plan area. 
This area is described by this report as the Erie Gateway Phase 1 Urban Renewal Plan (the Plan). The proposed 
Project area is large, encompassing ~1,100 acres on the Town’s eastern boundary. Although this area is bordered by 
major arterials and has been the subject of extensive community planning efforts, it is currently underutilized. 
Planned Unit Development Overlay zones and Regional Commercial zones have been adopted for this 
vacant/agricultural area, however, a lack of public infrastructure and other conditions are complicating its 
development efforts. The conditions arresting sound development throughout the proposed Plan area have been 
catalogued in the Erie Gateway Phase 1 Conditions Survey and underscore its need for a public private partnership. 
This Plan will require significant collaboration between TOEURA, the Town and the taxing entities that impose ad 
valorem taxes within the proposed boundaries. The Plan’s inclusion of agriculturally assessed land, its exclusion of 
Oil and Gas well pads, and its intention to utilize both property and sales tax increment requires a nuanced and 
detailed analysis of potential impacts to these various public sector partners. 

The Plan’s Impact Report analyses the project area and models future development for 25 years after Plan adoption. 
The Report forecasts future growth according to adopted plans and market conditions and evaluates the 
developments’ impacts on the Town and participating taxing bodies. The Town of Erie’s Economic Development 
Department assisted in producing this study, which relied on submitted PUDs, development plans and conversations 
with landowners and developers to refine development projections. The model’s projections were tempered 
according to regional market capacities and regulatory controls. The Impact Report also analyzed comparable 
development projects throughout Northern Colorado to further refine its analysis and estimate future development 
size, quality, value and timing.  

The Impact Report also benefitted from the significant community visioning and planning that the Town of Erie has 
conducted on this area. Resources that informed this analysis included the Town of Erie’s Comprehensive Plan and 
its Area’s of Special Interest, the Town of Erie’ Future Land Use Map and Zoning Districts, the recently published “I-
25 Gateway Developer Book”, as well as drafted and/or submitted Planned Unit Development Overlay zones to the 
Town’s Planning Division. The Summerfield PUD and the North Station PUD were critical for this Report’s analysis. 

The Impact Report forecasts residential and commercial development within the Erie Gateway Phase 1 Urban 
Renewal Plan area over the next 25 years. All development is phased according to market absorption rates, and the 
logical progression of infrastructure throughout the area. Valuations are derived from current median residential 
prices and current commercial sales per SF throughout the regional market. These values are also adjusted for 
inflation. The location, type and density for future development is based on the I-25 Gateway Developer Book’s land 
use plan and submitted PD development plans. Areas within the Erie Gateway Phase 1 but not included in these 
resources were projected according to their zoning districts and local market forces. 

After modeling the most probable development forecast, this report quantified the Plan’s assessed value, property 
tax, sales tax, demographics, and fiscal impacts. This information provides estimates regarding the amount of tax 
increment (both property and sales) Erie Gateway Phase 1 will generate over 25 years. Increment estimates are 
projected for each taxing entity that levies an ad valorem property tax within the Plan area. The Impact Report also 
estimates the number of new residents, students and jobs the Plan area will generate over 25 years. These increment 
and demographic impacts were used to evaluate potential fiscal impacts on participating taxing entities. 

The following section summarizes the Impact Report’s conclusion, assumptions, and findings. Impacts to taxing 
entities are categorized as either low, moderate, or high. A detailed methodology, impact analysis and 
recommendations are provided in this Report that elaborate on the Executive Summary’s findings: 
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Conclusion: 
The Erie Gateway Phase 1 Urban Renewal Plan advances an ambitious community development vision. The Plan’s 
location will bridge the gap between the Town of Erie’s urbanized areas and Interstate 25 by transforming vacant, 
underutilized parcels into an extension of the Town’s historic urban fabric. The Plan will help fund public 
infrastructure throughout the area, which in turn will activate future development areas. This URA Plan is the first 
in a series of URA Plans intended realize the development vision contained in the Town’s Comprehensive Plan, I-25 
Gateway Developer’s Book and adopted Planned Unit Development Overlays.  

Erie Gateway Phase 1 Urban Renewal Plan will facilitate mixed-density residential development and regional 
commercial development throughout the area. The projected development is significant. Approximately 3,003 
residential dwelling units and 677,760 SF of commercial space are forecast to develop within the Plan area over the 
next 25 years. The Plan area’s estimated assessed value once completed is ~$153,000,000, or 25.3% of the Town’s 
existing assessed valuation. The Plan will generate $332 million in property taxes and $67 million in sales taxes over 
the next 25 years. The residential development will yield 8,555 new residents, and 1,351 new students. This 
development forecast is significant and may create fiscal impacts to specific taxing entities that levy a property tax 
and/or sales tax in the Plan area. 

This Report identified a high-level fiscal impact generated by the Erie Gateway Phase 1 Urban Renewal Plan for the 
Town of Erie. Assuming the Town shares 100% of tax increment generated by its respective mill levy and sales tax 
rate, the Plan would generate more than 10% of the Town’s annual property tax and/or sales tax revenue. This report 
considers revenue sharing agreements cause incremental revenue collections to exceed 10% of the subject entities 
annual revenues as evidence of high-level, fiscal impact. TOEURA should work closely with the Town when 
negotiating its TIF sharing agreements to ensure that the Plan is successfully implemented, but without creating an 
imbalance in the Town finances. This report recommends that the Town and TOEURA pursue a TIF sharing agreement 
that would exclude bond redemption levies and a reduced sales tax sharing agreement.  

The Report also identified medium level impacts for the St. Vrain Valley School District. The medium level impact 
to the School District is associated with the number of new students the Plan is projected to generate over the next 
25 years. This impact can be mitigated by crafting a TIF agreement with the School District that remits all their bond 
redemption mill levy and a portion of the mill levy override. It is recommended that the School District pledge 100% 
of its general fund (School Finance Act) levy to support this Urban Renewal Plan, as the Plan does not generate a 
significant fiscal impact to the district.  

This report recommends TOEURA carefully evaluate TIF sharing negotiations with these taxing bodies to ensure that 
the Plan’s taxing partners do not suffer undue burdens when helping to realize the Erie Gateway Phase 1 Urban 
Renewal Plan vision. TOEURA should work collaboratively with these taxing entities to craft TIF sharing agreements 
that mitigate fiscal impacts.  

The following list and tables summarize the Impact Report’s assumptions and findings that underscore this 
conclusion. 
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Assumptions: 
• The Erie Gateway Phase 1 Urban Renewal Plan is eligible for Urban Renewal treatment. A conditions 

survey, completed January 1st, 2024, found that the urban renewal area exhibits six of the eleven 
statutorily defined blighting conditions, meaning that the Plan area is eligible for urban renewal activities. 

• Residential and commercial absorption rates will follow regional market trends. Annual Commercial 
development absorption will not exceed the region’s 10-year annual average. The equates to 190,000 
square feet per year. Residential development will not exceed 35% of the projected 25-year annual average 
for housing starts in Erie. This equates to 300 residential units per year. 

• Phasing is expected to begin within the Summerfield PD area and follow the submitted phasing plans 
provided by the developer. This report assumes that the phasing will then move to the North Station PD 
area after Summerfield PD is completed. Commercial development is assumed to occur at the end of each 
phase, following the completion of residential development.  

• All TIF forecasts assume a 100% mill levy commitment from each participating taxing entity. This is to 
forecast the maximum potential impact of the proposed plan area. 

• Property Tax and Sales Tax are assumed to be available for TIF sharing agreements. Lodging tax and Oil and 
Gas Revenues are excluded. 

• All property within the Plan area will be annexed into the Town of Erie and average an overlapping millage 
rate of 108.0 in its formation year. Metropolitan District Millage Rates are excluded and not eligible for TIF. 
Properties in specific Fire Districts have been modeled separately. 

• In areas where development programs have not yet been submitted, the development scenario chosen for 
this analysis takes the average, or medium, density and intensity ranges for units per net acre and floor-
area-ratios.  

• The Erie Gateway Phase 1 Urban Renewal Plan will be successful in remediating blighting conditions present 
within this area, which will help facilitate new development. New development will be incentivized by 
TOEURA to address community needs, such as attracting residential and commercial development and 
investment. 

Summary Tables and Charts: 

Projected Build-Out Statistics (Value Estimates Rounded)       

Development Type Units/SF  Actual Value  Assessed Value 

Residential                                                    3,003  $2,121,000,000 $115,000,000 

Single Family Attached (TRD)                                                       188  $102,000,000 $6,000,000 

Single Family Detached (TRD)                                                       948  $707,000,000 $38,000,000 

Single Family Attached (AA)                                                       248  $141,000,000 $8,000,000 

Single Family Detached (AA)                                                       819  $578,000,000 $31,000,000 

Mixed-Density Residential                                                       800  $593,000,000 $32,000,000 

Commercial                                               682,439  $203,000,000 $45,000,000 

Retail                                               176,180  $58,000,000 $13,000,000 

Office                                                  53,609  $14,000,000 $4,000,000 

Office/Light-Industrial                                               452,650  $128,000,000 $28,000,000 

TOTAL   $2,324,000,000 $160,000,000 

Demographics       

Total New Residents                                                    8,555      

Total New Students                                                    1,351      
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Taxable Value Information   
Estimated Base Taxable Value $7,617,377 
Total New Taxable Real Property Value $160,687,292 
Net Taxable Real Property Value $153,069,915 
Total Net Taxable Value $153,069,915 

 

TIF Estimates  
(Estimates Rounded) 

Gross Net Present Value Annual Average Town of Erie Only 

Total  $399,000,000 $145,000,000 $15,400,000 $4,300,000 
Property Tax $332,000,000 $120,000,000 $12,800,000 $1,700,000 
Sales Tax (Inflation Adj.) $67,000,000 $25,000,000 $2,600,000 $2,600,000 

 

Erie Gateway Phase 1 Urban Renewal Plan Area Value and Tax Generation Comparison 

Taxing Entity Fiscal Impacts 
% District's 

Total AV 
% District's Annual 

Property Tax 
 % District's Annual 

Sales Tax  
 Impact 

Assessment  

Weld County 1.2% 0.7% - Low 

Town of Erie 25.3% 19.8% 15.1% High 

St. Vrain School District 
(RE1J-Longmont) 3.1% 2.3% - Medium 

Northern Colorado Water 
(NCW) 0.5% 0.4% - Low 

Frederick-Firestone Fire 
District 2.4% 1.8% - Low 

Mountain View Fire 
Protection District 4.0% 3.1% - Low 

High Plains Library 0.9% 0.7% - Low 

Boulder Valley Conservation 12.8% 0.0% - Low 
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Erie Gateway Phase 1 Urban Renewal 
Plan Summary 

 
Project Area 
The Erie Gateway Phase 1 Urban Renewal Plan area encompasses ~1,100 acres.1 This area includes 536 
parcels. This survey area has been strategically drawn to include parcels that need or will attract new 
investment, reinvestment, or development. The area also includes public right-of-way that may benefit 
from urban renewal treatment. 

Area Description 
The proposed Urban Renewal Plan targets an area recently annexed into municipal limits that will help 
bridge the Town’s urbanized centers to the west with Interstate 25 to the East. Historically, the area was 
used for oil and gas extraction and agriculture. The parcels are mostly vacant, despite their proximity to 
major transportation corridors, such as I-25, Erie Parkway and Highway 52. The Town examined this area 
in 2018 to determine its eligibility for Urban Renewal treatment. A preliminary conditions survey was 

 
1 Acreage estimate includes Public Right of Way e.g. Roads and Alleys 
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completed that identified the necessary number of blighting factors within the Plan area to meet 
statutory thresholds. However, TOEURA did not move forward with creating the Urban Renewal Plan. 
Over the past six years, renewed interest in this area and community planning and visioning projects 
have led TOEURA to re-examine its potential as an Urban Renewal project. Another conditions survey 
was completed in 2022 that confirmed the area exhibits eight blighting factors, again exceeding 
statutory minimums. The proposed Plan boundary was then re-examined for blighting factors by Pioneer 
Development Company and the results catalogued in a January 1st, 2024 Conditions Survey. This survey 
identified six blighting factors, making the Erie Gateway Phase 1 Urban Renewal Plan eligible for Urban 
Renewal treatment. 

The Plan area includes two distinct Planned Unit Development Plans that have specific land use 
designations. These PD overlays include the Summerfield PD and the North Station PD. The impact 
report forecasts future development according to each PD and its submitted development plan’s. Areas 
not yet assigned a land use designation by either a PD development plan or Town’s visioning exercises 
were assigned their current zoning/future land use designation for forecast purposes. 

The Plan Area’s statistics are described in the table below and Future Land Uses in the following Map: 

Erie Gateway Phase 1 Land Use Summary 

Area Statistics   

Total Acreage (Includes ROW) 1,100 

Total Parcel Acreage 973.8 

Number of Parcels in Area 536 

Assessment Type Parcel Count Acreage Percent Total Acreage 

Tax Exempt 1 4.4 0.45% 

Agricultural 535 969.4 99.55% 

Zoning Type2 Parcel Count Acreage Percent Total Acreage 

Planned Development 528 752 77% 

Regional Commercial 8 221 23% 

Assessed Value   Value 

Total Actual Value   $ 2,759,071 

Total Assessed Value (Not Base Value)   $    268,680 

 

 

 
2 Zoning Districts may overlap parcel boundaries. 
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Current Assessment of Plan Area 
The Plan area includes 536 parcels. The total equalized assessed value (taxable value) of these parcels, 
according to the Weld County Assessor’s database 2023 valuations, is $268,680. The total actual value of 
these parcels, according to the County Assessor’s database 2023 valuations are $2,759,071.  The reason 
for this low taxable value is because all of Plan area’s parcels are assessed as agricultural or exempt. An 
exempt assessment will cause a properties taxable value to equal zero. An agricultural assessment 
determines property value based on a state formula for agricultural yield. Since the Plan area has 
historically exhibited blighting factors and vacancy, parcels assessed as Ag have failed to produce high 
yields, meaning their taxable value is low.  

Agriculturally assessed property can be included in an Urban Renewal project under C.R.S. 31-25-112.5. 
However, tax increment financing cannot utilize the agricultural assessment when determining the 
area’s base value. A new base value, one that assumes the properties were assessed as “vacant” is 
required to project future incremental tax revenues.  PDC worked with the Weld County assessor to 
determine this plan area’s “new” base value, assuming all agriculturally assessed property was given a 
market rate value and assessed as “vacant commercial”. $7,617,377 is the new base value assigned by 
the assessor for tax increment financing purposes. This report uses the Ag Adjusted taxable value for 
all projections. 
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Impact Report Methodology 
Forecasting Future Growth 
The goal of the Erie Gateway Phase 1 Urban Renewal Plan is to incentivize redevelopment by 
remediating blighting conditions and spurring new investments in public infrastructure, commercial 
development, housing, amenities, and community development needs.  

One of the tools urban renewal authorities can use to bring about these changes is known as Tax 
Increment Financing (TIF). TIF is a redevelopment strategy that leverages future tax revenues to 
incentivize redevelopment for urban renewal activities. Colorado’s Urban Renewal Law mandates that 
urban renewal projects that intend to use TIF for renewal activities submit a supplementary Impact 
Report to help forecast growth within a proposed renewal area and estimate the impacts this growth 
will have on taxing entities within that area. The impact report’s purpose is to ensure that taxing entities 
that rely on property tax and, as applicable, sales tax revenues will not be adversely impacted by the 
urban renewal project. 

Quantifying these impacts requires a forecast of probable growth throughout the project area over the 
project’s lifetime. The Erie Gateway Phase 1 Urban Renewal Plan is expected to last 25 years, the 
maximum amount of time permitted by Colorado’s Urban Renewal Law.  

This report projected where and when redevelopment will take place within the Erie Gateway Phase 1 
Urban Renewal Plan area by reviewing the Town’s Comprehensive Plan and Zoning map, regional 
development patterns, submitted PD Development Plans within the Plan area, current locations of 
central water and sewer infrastructure, and the recently completed I-25 Gateway Developers Book. 
These resources provided a roadmap to how development will likely unfold throughout the Erie 
Gateway Phase 1 Urban Renewal Plan area. 

Navigating this development roadmap will require significant cooperation with TOEURA, its partnering 
taxing entities, and the private sector. The Erie Gateway Phase 1 Urban Renewal Plan represents an 
ambitious public private partnership, one that will remediate conditions arresting sound development 
throughout the area by providing a mix of public incentives, bonds, and private investment. TOEURA is 
expected to be a key partner, and TIF is vital for making the overall development project feasible. The 
projections made by this impact report have been informed by this perspective and realities. 

The following map illustrates the assumed development types and phasing that will occur throughout 
the Plan area over the next 25 years. The key areas of development include the Summerfield PD, the 
North Station PD, and mixed-use and commercially zoned parcels along County Road 12 and Interstate I-
25. 

Page 93



 

11  we find the way 
 

 

Development Assumptions and Feasibility 
The Erie Gateway Phase 1 Urban Renewal Plan represents an ambitious development plan that will 
significantly increase the Town’s population and total assessed value. This in turn will have a large 
impact on property and sales tax revenue. To forecast a Plan of this scale, it was important to determine 
market benchmarks that can inform the Plan’s assumptions and feasibility. 

The Impact Report was informed by interviews with the Town’s staff, landowners, developers, and 
adopted plans. The Planned Unit Development (PD) overlays were especially important for this Report’s 
forecasts. These PD overlays include the Summerfield PD (both Phase 1 and Phase 2) and the North 
Station PD. Properties that lie outside these PD areas were assumed to develop according to existing 
Town zoning districts at a density and intensity in line with current market benchmarks and regional 
comparables. 

These resources were used by the Report to predict the type, size, time, and value for each 
development phase. The Report’s development assumptions are informed by local market studies, 
urban renewal best practices and community desires. The goal is to anticipate development that will be 
both financially and politically feasible, meaning that future development in the project area matches 
the Town of Erie’s market demands and community desires. The Town has performed extensive 
planning exercises to help shape future development within this area, and these goals have been 
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accounted for by the report’s projections. Market realities and community expectations are often in 
tension with one another, which is why these assumptions seek to strike a compromise between the 
two viewpoints. These assumptions are cataloged below: 

• Type of Development – The Plan area is expected to include residential and commercial 
development. The Summerfield PD’s phasing includes residential development that falls within 
two categories, Traditional (TRD) and Active Adult (AA). Traditional development includes single 
family detached homes of various sizes, and single family attached dwelling units ranging from 
duplexes to townhomes. Active Adult development is marketed to older residents and also 
includes a mix of single family detached and single family attached offerings. There are no 
apartments or condos planned within the Summerfield PD. The Summerfield PD also includes an 
area of commercial development. 

The North Station PD (the Plan area encompasses only the western portion of the North Station 
PD Plan) portion is planned for mixed-residential development. There are no specific 
development plans for this area. The Impact Report assumes that development in this area will 
match similar zoning districts throughout the region. This mix includes low to high density 
residential development, meaning that single family homes, townhomes/duplexes and multi-
family development will all be present in specific locations throughout this section of the North 
Station PD. The southern end of the North Station PD also contemplates mixed-use commercial 
development. 

The parcels adjacent to the north side of County Road 12 are not within a PD and have not yet 
been planned out. These parcels include some existing residential homes. The parcels are zoned 
Regional Commercial and are assumed to support a mix of light-industrial, office and retail 
development in the future.  

• Size of Development – This report estimated the size (or scale) of development within the Plan 
area by analyzing the Town’s regulatory controls, submitted plans by the developer, and the 
regional market. The Plan area is expected to feature both residential and commercial 
development. However, the Summerfield PD and the portion of the North Station PD contained 
in the Plan area are heavily focused on Residential development. The residential development 
will include a mix of densities, ranging from townhomes and duplexes to a variety of single-
family detached homes. The Summerfield PD and its associated development plans include a 
residential category titled, “Active Adult”, which is housing marketed towards an older 
demographic. The North Station PD portion does not include a detailed breakdown of lots or 
specific development types. The Report assumes that the residential development in this area 
will be of a similar density and value as the Summerfield PD neighborhoods. 

The Plan area also includes commercially zones parcels, and two areas in the PD overlays 
dedicated for commercial development. Tract AC in the Summerfield PD is ~28 acres and is 
assumed to feature a high proportion of retail development. The Report assumes that 
commercial development in this location will proceed at a higher level of intensity than 
elsewhere in the Plan area. The North Station PD includes ~16 acres designated for commercial 
mixed-use development. This too will feature a mix of commercial and office development. 

There are three large parcels adjacent to County Road 12 zoned for Regional Commercial 
development. These areas are assumed to be developed in the Plan’s later phases. Commercial 
development on these parcels is assumed to be similar to the development along Puritan Way, 
which features a mix of retail, office, light-industrial and warehousing. The Report assumes that 
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commercial development in this area will be less intense and more geared toward light-
industrial uses. 

The following table summarizes the development program, and the estimated number of 
units/sf for each development type.  

Erie Gateway Phase 1 Urban Renewal Plan Development Summary 
Phase Property Type SF Units 

Summerfield  Phase 1B Single Family Detached (AA) - 86 

Summerfield  Phase 1C Single Family Attached (AA) - 32 

Summerfield  Phase 1D Single Family Detached (TRD) - 111 

Summerfield  Phase 1E Single Family Attached (TRD) - 35 

Summerfield  Phase 1F Single Family Detached (AA) - 77 

Summerfield  Phase 1G Single Family Attached (AA) - 72 

Summerfield  Phase 1H Single Family Detached (TRD) - 90 

Summerfield  Tract B Single Family Detached (AA) - 97 

Summerfield  Tract J Single Family Detached (AA) - 38 

Summerfield  Tract AA Single Family Attached (TRD) - 153 

Summerfield  Tract AC (Retail) Retail 80,414 - 

Summerfield  Tract AC (Office) Office 53,609 - 

Summerfield  Phase 1 Planning Areas 12-13 (Prelim Plat) Single Family Detached (TRD) - 162 

Summerfield  Planning Areas 4-5-8 (Phase 1) Single Family Detached (AA) - 126 

Summerfield  Planning Areas 4-5-8 (Phase 2) Single Family Detached (AA) - 125 

Summerfield  Planning Areas 4-5-8 (Phase 3) Single Family Attached (AA) - 144 

Summerfield  Planning Areas 9-10 Single Family Detached (AA) - 270 

Summerfield  Planning Areas 9-10-11 (Phase 1) Single Family Detached (TRD) - 195 

Summerfield  Planning Areas 9-10-11 (Phase 2) Single Family Detached (TRD) - 195 

Summerfield  Planning Areas 9-10-11 (Phase 3) Single Family Detached (TRD) - 195 

North Station Residential (Phase 1) Mixed-Density Residential - 200 

North Station Residential (Phase 2) Mixed-Density Residential - 200 

North Station Residential (Phase 3) Mixed-Density Residential - 200 

North Station Residential (Phase 4) Mixed-Density Residential - 200 

Mixed-Use Commercial (Retail Phase 1) Retail 47,883 - 

Mixed-Use Commercial (Retail Phase 2) Retail 47,883 - 

Mixed-Use Commercial (Office/Light-Industrial Phase 1) Office/Light-Industrial 113,162 - 

Mixed-Use Commercial (Office/Light-Industrial Phase 2) Office/Light-Industrial 113,162 - 

Mixed-Use Commercial (Office/Light-Industrial Phase 3) Office/Light-Industrial 113,162 - 

Mixed-Use Commercial (Office/Light-Industrial Phase 4) Office/Light-Industrial 113,162 - 

 

• Time of Development – The timing of this projected development is limited by regulatory 
controls and market demands, such as absorption rates. An absorption rate is an estimate for 
the number of dwelling units or square footage that can be absorbed by a market each year. As 
mentioned in the previous section, this report forecasts development according to residential 
densities and commercial floor-area-ratios provided by the Town of Erie Planning and Economic 
Development Departments. These densities and FAR’s are applied to development expected to 
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occur in specific land use areas. Market absorption rates were applied to temper these 
projections and ensure development projections did not outpace market capacity. 

According to the State Demographer’s office, the Town of Erie has averaged a 4.35% annual 
increase in housing units over the past 5-years. This report used this average annual increase to 
forecast housing unit growth over the next 25 years. This projection yields an average annual 
Housing Unit Absorption rate of 852 units per year. Because it is unlikely that one area would 
absorb 100% of this residential development, this report assumes that the Erie Gateway UR Plan 
will account for no more than 35% of the Town’s annual housing starts. This report modeled 
residential development to not exceed 300 units in any given year.  

Commercial absorption was calculated by evaluating the Erie Market Area’s 10-year range for 
deliveries. This range estimates the total commercial square footage delivered during that time 
span, ranging from high, average and low years. This report analyzed various commercial retail 
developments that are likely to locate within the Plan area, such as community retail centers, 
neighborhood centers, power centers, lifestyle centers, and office space.  After evaluating the 
Erie Market’s annual absorption for commercial development, this report used 190,000 square 
feet per year as it’s an annual commercial absorption rate for the Plan area. The model capped 
commercial square footage to not exceed 190,000 square feet any given year. 

The following charts illustrate Erie Gateway Phase 1 Urban Renewal Plan’s projected absorption 
for both residential dwelling units and commercial square footage. 
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• Value of Development – This report estimated the future value of development by comparing 
the projected new development to market benchmarks and existing comparable properties. The 
Town of Erie’s median home values over the last year ranged between $700,000 and $725,000 
per third party databases. This report assumes that residential values will average (weighted) 
$619,000 per unit. Commercial development in the Erie Market Area sold for an average of $248 
per square foot for retail, and $235 per square foot for office in 2023. However, using leasing 
rates and current capitalization rates in the market area, this report estimates that commercial 
development will average (weighted) a price per square foot of $270. Both estimates are 
conservative and are intended to reflect “Actual Values” assigned by the Weld County assessor 
during its appraisals. Taxable value is derived from the Assessor’s Actual Values, after 
equalization rates are applied. This report assumes that the Commercial Equalization Rate will 
remain 27.9% and the Residential Assessment Rate will remain 6.8% during the life of the Plan. 
All development values are adjusted for inflation based on their projected absorption date. 

Retail commercial development is also assumed to generate sales taxes at the Town of Erie’s tax 
rate. State sales taxes are not calculated by this report. This report assumes that retail 
commercial development will generate sales taxes based on the Town’s sales tax rate and an 
average sales per square foot multiplier. This report assumes that the Town’s sales tax rate will 
remain 3.5% over the next 25 years, and that retail commercial development will average $386 
per square foot in sales (adjusted for inflation).   
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These assumptions guided this report’s forecast of future development throughout the Erie Gateway 
Phase 1 Urban Renewal Plan. 

Tax Increment Financing Assumptions 
As part of Statutory Requirements, this report projected the estimated property and sales tax 
generation for future development within the Erie Gateway Phase 1 Urban Renewal Plan area. These 
projections are based on Weld County’s 2023 certified assessments of property and the mill levies 
associated with the taxing entities present in the project area. The full list of taxing entities and their 
associated millage rates are tabulated below: 

Tax Entity 2023 Mill Levy TIF Agreement % TIF Eligible Mill Levy 

Weld County 15.038 100% 15.038 

School Dist RE1J-Longmont 58.385 100% 58.385 

Northern Colorado Water (NCW) 1 100% 1 

Left Hand Water 0 100% 0 

Frederick-Firestone Fire 13.9 100% 13.9 

Frederick-Firestone Fire (Bond 2022) 0.469 100% 0.469 

High Plains Library 3.197 100% 3.197 

Boulder Valley Conservation 0 100% 0 

Mountain View Fire Protection District 16.247 100% 16.247 

Town of Erie General Fund 7.288 100% 7.288 

Town of Erie Trails Acquisition 4.000 100% 4 

Town of Erie Community Center Bond 2.437 100% 2.437 

Town of Erie Public Safety Building 0.412 100% 0.412 

TOTAL 122.3733 100% 122.373 

This report assumes that all impacted taxing entities will pledge 100% of their millage rate to the Erie 
Gateway Phase 1 Urban Renewal Plan. This assumption is intended to help forecast the maximum 
impact this plan area will have on the Town and partnering entities. Property tax projections made by 
this report assume that the number of taxing entities, as well as their millage rates, will remain 
unchanged over the project’s lifetime. Tax Increment assumptions are also based on the above mill 
levies and assumes that the project area’s starting base value is $7,617,377. This report projects that 
both the project base and all future development will appreciate at a rate pegged to inflation. This 

 
3 This overlapping millage rate overstates the number of eligible mills within the Plan area. Only one fire district collects a mill levy 
on any one parcel. Parcels within a specific district were modeled separately. This report assumes that the general overlapping 
millage rate will average 108.00 over the life of the Plan area. 
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report assumes that the inflation rate will average 2% over the project’s lifetime4. This report adjusts 
the Plan area’s base biennially for TIF projections.  

Sales Tax Assumptions 
Colorado’s Urban Renewal Law permits sales tax to be collected within urban renewal project areas to 
be leveraged for tax increment financing5. This report assumes that the Town’s sales tax rate is the only 
eligible sale tax for tax increment financing. The amount of sales tax that can be allocated to an urban 
renewal project is determined by calculating the amount of sales tax collected within the project area’s 
boundary over the past 12 months. This is known as the sales tax base. Any increase over this base 
associated with new improvements within the project area is subject to negotiations between the 
municipality and the urban renewal authority over what portion of this increase can be paid out to fund 
urban renewal activities within the project area.  

This report assumes that 100% of the Town of Erie’s sales tax generated by new improvements within 
the Erie Gateway Phase 1 Urban Renewal Plan area will be allocated to TOEURA. All sales tax 
calculations are estimates that have been isolated to only include new retail space forecasted to develop 
within the Plan area.  

The But-For Assumption 
The final assumption made in this report is that all new development would not occur but for the Erie 
Gateway Phase 1 Urban Renewal Plan and the Town of Erie Urban Renewal Authority (TOEURA). The 
goal of this urban renewal plan is to incentivize development through a variety of tools, TIF being just 
one example, where new investments manifest throughout the Plan area because of the TOEURA’s 
efforts. All tax increment estimates must therefore be considered revenue that is generated because of 
TOEURA’s efforts to attract and facilitate redevelopment to the Plan area. The Erie Gateway Phase 1 
Conditions Survey identified six statutorily defined blighting factors within the Plan area that impair and 
arrest sound development. The renewal project will remediate these conditions and bring about 
development that is desired by the Erie community. Because of this, future incremental revenues should 
not be considered property tax or sales tax that is abdicated by the area’s taxing entities. Instead, these 
incremental revenues should be perceived as a future tax base that would not exist but for the creation 
of the Erie Gateway Phase 1 Urban Renewal Plan.  

  

 
4 Colorado’s Urban Renewal Law requires that the base assessment be reevaluated every two years within an urban renewal 
project area.  
5 C.R.S. 31-25-107(9)(e) 
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Tax Increment Financing Summary 
This Report forecasted the Plan’s development over the next 25 years and projected its assessed value 
and taxable revenue. These projections were used to estimate the amount of property tax increment 
and sales tax increment that will be generated within the Plan area if the urban renewal project is 
successful.  Development projections are based on the methodology outlined in Section Two “Impact 
Report Methodology”. A Development Absorption and Valuation Table is provided in this Report’s 
Appendix. 

Property Tax TIF Projections 
This Report estimated the Erie Gateway Phase 1 Urban Renewal Plan’s future TIF revenue over the next 
25 years in accordance with C.R.S. 31-25-107(3.5)I-V. These estimates are used to determine the 
property tax revenue that is likely to be generated by new developments within the Plan area. This tax 
revenue is assumed to be the result of the TOUERA’s efforts to remediate blight and attract new 
investments within the Plan area. 

Property tax TIF is estimated by comparing the Plan area’s base value against its projected new 
improvement value. These assessed values each generate tax revenue based on the current millage rate 
of taxing entities within the Plan area. The base value’s property tax revenue is not impacted by urban 
renewal projects. The new improvement’s tax revenue, however, is the result of the urban renewal plan. 
That revenue is labeled as “increment”. The property within the Erie Gateway Phase 1 Urban Renewal 
Plan has an adjusted assessed value of $7,617,3776. This assessed value includes both building 
improvement values and land values. This assessed value includes all parcels within the Plan area. This 
current assessed value is known as the Base Value in tax increment financing. 

This report estimates that new improvements within the Erie Gateway Phase 1 Urban Renewal Plan area 
will amount to an additional $160,687,292 in assessed value. This value is not generated at once but is 
instead phased in over the life of the Urban Renewal Plan. 

This report models new development according to its first assessment year, taxable value, and 
absorption schedule. It then applies the tax district’s millage rates to both existing and new 
improvements within the plan area. Tax revenue generated by new improvements is incremental 
revenue. These revenues can be utilized by TOEURA for urban renewal activities within the Plan area. 

Incremental revenue is also determined by TIF-sharing agreements signed between TOEURA and the 
impacted entities that levy taxes within the Erie Gateway Phase 1 Urban Renewal Plan area. This report 
assumes that all taxing entities have pledged 100% of their millage rates to support the Plan. 

This report assumes that all property within the Plan area is annexed into the Town of Erie. The Plan also 
assumes that the plan will facilitate the extension of central water and sewer lines which will be 
maintained by the Town of Erie. This report assumes that Mountain View Fire District will service the 
entirety of the plan area.  

The following charts and tables illustrate the Erie Gateway Phase 1 Urban Renewal Plan’s 25-Year TIF 
Projections: 

 
6 Per Weld County Assessor adjusted Ag Land Estimates 
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Erie Gateway Phase 1 Urban Renewal Plan TIF Projections 

 
Estimated Real Property Taxes Estimated Tax Increment8 

Taxing District 25 Years 25 Years 
Weld County $50,286,000  $47,000,000 

St. Vrain Valley School District General Fund $90,269,000  $84,000,000 

St. Vrain Valley School District Bond $58,686,000  $55,000,000 

St. Vrain Valley School District Override $45,444,000  $42,000,000 
St. Vrain Valley School District Abatement $836,000 $800,000 

Northern Colorado Water Consv. (CWC) $3,344,291 $3,000,000 

Frederick-Firestone Fire District9 $10,711,000 $7,000,000 
Left Hand Water District $- $-    

High Plains Library $10,691,000  $10,000,000 

Boulder Valley Conservation District $-  $-    

Mountain View Fire Protection District $42,851,000 $39,000,000 

Town of Erie General Fund $24,371,000 $23,000,000 

Town of Erie Trails Acquisition $13,376,000 $13,000,000 

Town of Erie Community Center Bond $8,149,000 $8,000,000 

Town of Erie Public Safety Building $1,378,000 $1,000,000 

TOTAL $361,157,000  $332,800,000  

 
Sales Tax TIF Projections 
Colorado’s Urban Renewal Law permits Urban Renewal Authorities to collect sales tax as a source of 
incremental taxable revenue. This report assumes that the Erie Gateway Phase 1 Urban Renewal Plan 
will utilize sales tax revenue as a potential source of TIF revenue. 

Future sales tax was quantified by first estimating new commercial-retail square footage within the Plan 
area. Similar commercial retail developments along I-25 were then evaluated and their square footage 
compared to annual sales. This helped determine an average sales per square foot multiplier for the 
Plan area. 

The analysis conservatively estimates that retail space will generate approximately $387 per SF per year. 
The summary of these inputs and their estimated sales tax generation are listed in the table below. 

 

 
7 Final TIF estimates are rounded down. 
8 All Tax Increment estimates have been rounded down. 
9 Only eight parcels within the Plan area are within the Frederick-Firestone Fire District. This value was modeled separately to 
account for future development on these parcels. 

Property TIF Estimates 
Base Value of Plan Area $     7,617,377 
Total New Improvement AV $ 160,687,292 
Total Property Tax TIF Revenue (Gross 25 Years)  $ 332,000,0007                
Annual Property TIF Revenue (25-Year Average) $   12,800,000 
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New Retail Space (25-Years)10 176,180 SF 

TIF Eligible Sales Tax Rate 3.5% 

Estimated Sales Per SF                                                  $ 387.00  

Estimated Sales Tax Increment (Gross) $67,000,000 

Estimated Sales Tax Increment (Annual Average) $2,600,000 

Percent of Annual Sales Tax Collections (City)11 15.1% 
 
This report estimates that the Erie Gateway Phase 1 Urban Renewal Plan will generate an additional 
176,180 square feet of retail space over the next 25-years. Using an estimated average sales per square 
of $387 PSF, this amount space of equates to $67,000,000 in sales tax increment over the next 25 years. 
Annually, this equates to an average of $2,600,000 in sales tax TIF collected. For comparison, the Town 
of Erie has budgeted for $17,100,00 in non-vehicle sales tax in 2023. This means that projected retail 
development in the Erie Gateway Phase 1 Urban Renewal Plan area should increase the Town’s sales tax 
collections by 15.1% annually upon completion. This estimate does not include State Sales Tax 
collections. Weld County does not levy a sales tax. 

  

 
10 Sales tax estimates are rounded and adjusted for inflation. 
11 Estimate compares only non-vehicle sales tax collections. 
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Taxing Entity Impacts 
Assessing an Urban Renewal Plan’s impacts on partnering taxing entities requires careful consideration 
of the revenue, services and infrastructure required to achieve that Plan’s goals. These impacts also 
need to consider the purpose of the Urban Renewal Plan. In addition to remediating blighting 
conditions, an Urban Renewal Plan is designed to bring about a public good, either in the form of new 
investment in an underutilized community area, the procurement of public amenities or infrastructure, 
or pioneering developments.  

The Erie Gateway Phase 1 Urban Renewal Plan is designed to target new investment towards an 
underutilized area in an ambitious and visionary manner. This ~1,100-acre area represents the Town of 
Erie’s future growth. It bridges the rapidly commercializing Interstate 25 corridor with the Town’s 
historic downtown and urbanized clusters. This area is marked by underutilization, former extraction 
industries, and a lack of public infrastructure. To overcome these blighted area factors, the Town is 
leveraging public private partnerships. More importantly, the Town is conducting planning and visioning 
workshops and publishing materials that envision the future development for the area. Public private 
partnerships can both remediate conditions arresting sound development in the area and guide 
development towards these community visions. That is TOEURA’s purpose and intention for the Erie 
Gateway Phase 1 Urban Renewal Plan.  

The area exhibits the requisite number of blighting factors (found both in 2018, 2022 and 2024 
Conditions Surveys) to be eligible for Urban Renewal treatment. Development proposed throughout the 
Plan area is informed by two Planned Unit Development overlay zones, a regional commercial zone, and 
the I-25 Gateway Developer’s book. The development envisioned are walkable, mixed-use 
neighborhoods complete with amenities, open space, and pockets of commercial retail. There are also 
areas dedicated to employment centers and light-industrial businesses. This vision aligns with the 
Town’s Comprehensive Land Use plan for this area. The development’s scale and quality, however, will 
require significant extensions and improvements to public infrastructure throughout the area. A major 
challenge to realizing the Town of Erie’s growth vision are road, water and sewer line improvements. 
This Urban Renewal Plan can help leverage specific financing tools to provide funding for this public 
infrastructure and make this development vision feasible.  

This partnership between TOEURA, its participating taxing entities and the private sector, needs to be 
weighed against the possible fiscal impacts caused by the Urban Renewal Plan on partnering taxing 
entities.  

Colorado’s Urban Renewal Law is clear in C.R.S. 31-25-107(3.5)I-V), when it lists requirements for Urban 
Renewal Impact Reports to evaluate potential impacts on effected taxing entities. The statute requires 
that the report examine County impacts in particular, stating the following: 

• An estimate on the county revenue impact, and on the cost and extent of additional county 
infrastructure and services required to serve development within the proposed urban renewal 
area, and the benefit of improvements within the urban renewal area to existing county 
infrastructure,  

• A statement setting forth the method under which the authority or the municipality will finance, 
or that agreements are in place to finance, any additional County infrastructure and services 
required to serve development in the urban renewal area for the period in which all or any portion 
of the property taxes described in subparagraph (II) of paragraph (a) of subsection (9) of this 
section and levied by a county are paid to the authority,  

• Any other estimated impacts of the urban renewal project on county services and revenues.  
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This section of the Report will answer these requirements directly about the Erie Gateway Phase 1 
Urban Renewal Plan’s impacts to Weld County. This report will also address the impacts to the St. Vrain 
Valley School District, the Town of Erie, Mountain View Fire District, and the High Plains Library District 
within the Plan area. The Left-Hand Water District, Northern Colorado Water Conservation District and 
the Boulder Valley Conservation District are not analyzed since TOEURA will not request TIF sharing 
agreements with these entities. 

Erie Gateway Phase 1 Impact Summary 
The Erie Gateway Phase 1 Urban Renewal Plan includes eight (8) taxing districts. Only six (6) of these 
districts’ levies property tax within the Plan area. These districts include: Weld County, St. Vrain Valley 
School District, the Town of Erie, the Mountain View Fire Protection District, Northern Colorado Water 
Conservancy (NCW), Left Hand Water District12 the High Plains Library, and the Boulder Valley 
Conservation District13.  

The table below compares the Erie Gateway Phase 1 Urban Renewal Plan’s assessed value (AV), average 
annual property tax, and average annual sales tax, to these 8 taxing entities. The comparison represents 
a snapshot in time, contrasting the taxing entities’ 2023 AV and budgeted property tax and (when 
applicable) sales tax, with the Urban Renewal Plan’s stabilized AV and its average property tax and sales 
tax. The reason for this comparison is to determine if the Plan area’s Assessed Value and Tax Increment 
generated is significant at each taxing entity’s AV, millage rate or sales tax rate. This report qualifies 
“significance” as any Plan metric that is 10% or more than its associated taxing entity metric.  

The table below summarizes this comparison. Any comparison over 10% is highlighted. The Impact 
Assessment categories, which range from Low, Moderate, High represent this report’s Impact 
conclusion based on the quantitative comparison and additional measures explained in the following 
sections. 

Erie Gateway Phase 1 Urban Renewal Plan Area Value and Tax Generation Comparison 

Taxing Entity Fiscal Impacts 
% District's 

Total AV 
% District's Annual 

Property Tax 
 % District's Annual 

Sales Tax  
 Impact 

Assessment  
Weld County 1.2% 0.7% - Low 
Town of Erie 25.3% 19.8% 15.1% High 

St. Vrain School District 
(RE1J-Longmont) 3.1% 2.3% - Medium 

Northern Colorado Water 
(NCW) 0.5% 0.4% - Low 

Frederick-Firestone Fire 
District 2.4% 1.8% - Low 

Mountain View Fire 
Protection District 4.0% 3.1% - Low 

High Plains Library 0.9% 0.7% - Low 
Boulder Valley Conservation 12.8% 0.0% - Low 

 

Impacts on specific taxing districts are explored in the following sections: 

 

 
12 Does not levy a property tax within the Plan area. 
13 Does not levy a property tax within the Plan area. 
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Weld County 
Revenue Impacts 
Weld County issues a mill levy of 15.038 within the Erie Gateway Phase 1 Urban Renewal Plan. This mill 
levy is a significant revenue source for the County’s operations and funds. According to the Weld County 
2023 Budget, net property taxes account for 54% of its total revenue collected. Last year, property taxes 
amounted to ~$272.5 million in revenue. This is a 51% increase over 2022 property tax collections, 
largely from surging oil and gas prices and a 5% county-wide increase in assessed value.  

According to Weld County’s 2023 Budget, the County will begin 2023 with a surplus of $531,188,847. 
“[Weld] County is in excellent financial condition with no debt, no sales tax, one of the lowest mill levies 
among all Colorado Counties, a significant cash reserve, and a fully funded pension plan”14. It is against 
this positive financial backdrop that the Erie Gateway Phase 1 Urban Renewal Plan should be evaluated. 

To quantify potential revenue impacts to the County, this report compared the projected annual 
property tax revenue within the Plan to the County’s property tax revenue. Projected property tax 
revenue is derived from new improvements in the Plan area, meaning that the Plan area’s base assessed 
value was not included in this comparison.  

This Report projected the Erie Gateway Phase 1 Urban Renewal Plan area’s annual property tax TIF per 
the County’s millage rate and compared it as a percentage to total property tax revenue collections. This 
report estimates that the Erie Gateway Phase 1 Urban Renewal Plan area’s property tax increment 
generated at the County’s 15.038 millage rate will account for 0.7% of Weld County’s annual property 
tax revenue collections. 

Weld County 
2023  

Property Tax Revenue  
(Budgeted) 

Plan Area  
Estimated Property Tax TIF 
(25-Year Annual Average) 

Percent of Total 

General Fund $ 272,470,563 $ 1,803,000 0.7% 
The Erie Gateway Phase 1 Urban Renewal Plan is expected to last 25-years. Over that time, the new 
improvements incentivized by this Plan through TOEURA will begin to accumulate incremental property 
tax revenue. These incremental property tax revenues represent a revenue stream that can be remitted 
to the TOEURA via TIF agreement in support of its remediation and redevelopment efforts in the Plan 
area.  

Weld County does not levy a sales tax, meaning that the Erie Gateway Phase 1 Urban Renewal Plan’s 
projected sales tax revenue will not serve as an additional revenue source. Despite the lack of sales tax 
revenue, the Plan is expected to generate minimal revenue impacts on Weld County’s General Fund. The 
County’s General Fund has surplus revenue that is 11 times greater than the gross property tax revenue 
the Plan will generate over the next 25 years.  

Also, the Plan area’s projected development accounts for only 0.7% of the County’s annual property tax 
revenue collections. This means that over the next 25-years, the Erie Gateway Phase 1 Urban Renewal 
Plan will alleviate blight, attract new commercial and residential investment, and fulfill the Town of 
Erie’s Comprehensive Plan land use and community visioning goals for this area, without significantly 
detracting from the County’s expected revenues. This report does not find a negative revenue impact on 
Weld County caused by the Erie Gateway Phase 1 Urban Renewal Plan.   

 
14 Weld County Budget 2023, page 8. 
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Infrastructure and Service Impacts 
The Erie Gateway Phase 1 Urban Renewal Plan will only include parcels that have been annexed into the 
Town of Erie’s municipal limits prior to adoption. It will not require new County infrastructure to serve 
the renewal project’s development. There are no new major infrastructure projects required to serve 
this project that will be developed or maintained by Weld County. 

The Plan will facilitate development that will use County roads, however. Roads that may serve the 
development include segments of Erie Parkway (County Road 8), County Road 7, County Road 10, 
County Road 12 and County Road 5. The estimated number of residents generated by this development 
could cause significant impacts on these County Road segments. This report recommends a TIF sharing 
agreement that factors ongoing roadway maintenance as part of the remittance, so that Weld County 
receives an appropriate level of increment to properly maintaining these roads and their level of service 
(LOS) standards. However, if the Town were to annex these road segments, then it could be argued that 
the County would not need the same level of funding and would be obligated to share more of its 
property tax increment. 

New development within the Plan area is projected to generate 3,003 additional households over 25-
years. These residences will be within the Town of Erie’s municipal limits and be served by Town 
services. Using Colorado State demographer data, this number of households equates to 8,555 new 
residents. Weld County’s total population in 2022 was estimated at 350,206 persons. New residents 
generated because of the Erie Gateway Phase 1 Urban Renewal Plan will account for less than 2.4% of 
the County’s population. This increase would only create minor impacts on the County’s health or 
human services. 

County Impact Conclusion 
This report concludes that the Erie Gateway Phase 1 Urban Renewal Plan will generate low to moderate 
fiscal impacts on Weld County’s revenue, infrastructure or services. This report recommends a TIF 
agreement with TOEURA that offsets possible expenses derived from road maintenance, unless the 
Town of Erie were to annex the impacted County Road segments.  
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St. Vrain Valley School District  
Revenue Impacts 
The St. Vrain Valley School District is the taxing entity that levies the largest millage rate within the Erie 
Gateway Phase 1 Urban Renewal Plan area. Currently, the School District’s millage rate is 58.385, 
approximately 48% of the total tax rate within the Plan area. The School District is therefore an 
important partner to TOURA and vulnerable to the Plan’s tax increment financing impacts. 

According to the FY 2024 adopted budget, 51.1% of the District’s General Fund revenue comes from 
Property Tax. The 2023-2024 adopted budget estimates that $221.9 million in revenue is derived from 
local property taxes. An additional $87.1 million in property taxes is expected to be generated by the 
School‘s Bond Redemption Levy in 2024. This equates to a total property tax revenue collection of $309 
million in 2024. The following table compares these annual tax revenues with the estimated annual 
incremental property tax revenue generated by the Erie Gateway Phase 1 Urban Renewal Plan. 

Erie Gateway Phase 1 Urban Renewal Plan Impacts 
School District 
Fund 

2023 Property Tax 
Revenue 

Estimated Property Tax TIF (Annual 
Average) 

Percent of 
Total 

Total $ 309,000,000 $ 7,002,000 2.3% 
The Erie Gateway Phase 1 Urban Renewal Plan is not expected to generate a significant impact to the 
school district’s annual property tax revenue, provided that the school district only pledges its general 
fund (School Finance Act) millage rate as part of a TIF sharing agreement. The state will backfill the 
school’s SFA levy, however, bond levies, overrides and abatements are not eligible for that 
reimbursement.  

This report recommends that the St. Vrain School District pledge 100% of its general fund mill levy to the 
Erie Gateway Phase 1 Urban Renewal Plan as it will not be adversely impacted.  

Student Population Generation 
The Erie Gateway Phase 1 Urban Renewal Plan is projected to generate residential and commercial 
development over the next 25-years. The commercial development will create a negligible impact on the 
school district. However, residential development leads to additional households and students. This 
report forecasts potential student generation to quantify that impact.  

The St. Vrain Valley School District encompasses multiple counties and portions of municipalities. To 
forecast student generation, this report utilized a multiplier based on state-wide averages. Total pupil 
membership of the school district represents roughly 17% of the total residential population it serves. 
This report assumes that residential development in this Plan area will attract families to the area, and 
these families are likely to have children that attend the School District. The multiplier for estimate pupil 
generation chosen by this report is 0.45 pupils per household. The table below summarizes the St. Vrain 
Valley School District Pupil Membership data15. These estimates, including household size and students 
per household, were used to estimate the number of students the Erie Gateway Phase 1 Urban Renewal 
Plan could generate over the next 25 years. 
 
 
 
 

 
15 Colorado State Demographer and Colorado Department of Education 2023 County Population and Pupil Counts. 

Page 108



 

26  we find the way 
 

Estimated Population and Pupil Generation   

Projected Residential Units 3,003 

Town of Erie Persons Per Household16 2.85 

Projected Population  8,555 

Pupils Per Household 0.45 

Projected Pupils 1,351 

School District Pupil Membership (2023) 31,670 

Percentage of School District 4.3% 

This report estimates that the Plan will generate 1,351 students over the next 25 years. This increase 
represents 4.3% of the current St. Vrain Valley School District pupil membership.  

The St. Vrain School District’s adopted budget forecasted enrollment trends through 202617. According 
to this forecast, enrollment is projected to increase by 552 students in 2024, 576 students in 2025, and 
555 students in 2026. This implies that the school district is budgeting for growth over the next four 
years. The Erie Gateway Phase 1 Urban Renewal Plan will generate approximately 104 students annually 
during its stabilization (between 2026 and 2038). Using the School District’s projected pupil membership 
increases, this report estimates that the School District will average an annual increase of 489 students 
over the next 25 years. This means that the Plan, during its 14-year residential build-out period, will 
provide 21% of this annual growth. The fact that this estimate does not exceed the school district’s own 
forecast suggests that the district has been proactive in budgeting for this type of development and 
anticipates this level of student generation. 

School District Impact Conclusion 
The Erie Gateway Phase 1 Urban Renewal Plan is not likely to generate significant adverse impacts on 
the St. Vrain Valley School District (School District RE1J-Longmont). The school district has budgeted and 
anticipated for an increase in pupil membership that exceeds the student generation expected by this 
Plan. The increase in students will likely trigger the need for capital improvements and teacher hirings. 
However, the state’s total funding formula will backfill the general fund mill levy if it were pledged to 
TOEURA in support of the Urban Renewal Project. Capital improvement needs will be funded by this 
Plan as long as the district’s bond redemption levies are excluded from TIF sharing agreements. 

This report does not recommend allocating any debt service (bond) or override mill levy to the plan 
area. Instead, this report recommends that the school district pledge its school finance act mill levy in 
support of the Erie Gateway Phase 1 Urban Renewal Plan. 

 

  

 
16 Per Colorado State Demographer estimates for 2023. 
17 St. Vrain Valley School District FY2023 Adopted Budget, page 17, mid-level growth forecast. 
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Town of Erie 
Revenue Impacts  
Although the majority of TOEURA’s board is composed of Town Board members, and the Town is in 
support of this Urban Renewal Plan, it is important to evaluate the impacts the project could have on 
the Town’s finances and services.  

The Town of Erie issues an overlapping mill levy of 14.137 within the Erie Gateway Phase 1 Urban 
Renewal Plan. This mill levy is allocated four ways, 7.288 mills to the general fund, 4.0 mills to the Trails 
Acquisition Fund, 2.4327 to the Community Center Bond, and 0.412 mills to the public safety building. 

This Plan will exert the greatest fiscal impact on the Town, compared to the other participating taxing 
entities. At stabilization, the Plan’s estimated taxable value will reach $160,687,292. This is 25.3% of the 
Town’s current assessed value. The Plan will also average property tax equivalent to 19.8% of the 
Town’s 2023 budgeted property tax revenues. The Plan’s annual sales tax increment is estimated to be 
15.1% of the Town’s 2023 sales tax revenue.  

These comparisons indicate a massive impact on the Town, and are illustrated in the table below:  

Town of Erie 2022 Property Tax Revenue (Budgeted) Property Tax TIF 
(25-Year Annual Average) Percent of Total 

All Funds $ 8,544,032 $ 1,695,372 19.8% 
 

Town of Erie      2022 Sales Tax Revenue (Budgeted) Sales Tax TIF 
(25-Year Annual Average) Percent of Total 

Non-Vehicle Sales Tax $ 17,100,000 $ 2,586,548 15.1% 
 
This report recommends that the Town carefully evaluate its TIF sharing agreement in partnership with 
TOEURA. The Town should carefully balance the financial assistance needed to facilitate the Erie 
Gateway Phase 1 Urban Renewal Plan’s development with its own cost of service and fiscal impacts. 

Infrastructure and Service Impacts 
The Erie Gateway Phase 1 Urban Renewal Plan will help facilitate new commercial and residential 
development throughout a blighted area of the Town. The proposed development is projected to create 
3,003 new residential housing units within Erie. This will have a significant impact on the Town’s 
demographics. According to the State Demographer, the average number of persons per household in 
Erie is 2.85 in 2023. This report estimates that the Erie Gateway Phase 1 Urban Renewal Plan will 
generate an additional 8,555 residents over the next 25 years. This represents ~25.1% of the Town’s 
total population18. 

Demographic Impacts 
Town Pop. 2021 Persons Per Household Total New Residential Units New Residents % of Town 

34,082 2.85 3,003 8,555 25.1% 
 
The Erie Gateway Phase 1 Urban Renewal Plan will generate a significant increase in population for the 
Town of Erie. This in turn is likely to trigger infrastructure impacts. The Plan area is within Town limits, 

 
18 Town of Erie Population, State Demographer 2021 estimates. 
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and roads within the project will be owned and maintained by the Town. This report finds these 
demographic projections and their infrastructure demands to constitute a significant impact on the 
Town. 
 

Town of Erie Impact Conclusion 
This report finds that the Erie Gateway Phase 1 Urban Renewal Plan will create significant impacts to the 
Town of Erie’s finances and services. At full build-out, the Plan will increase the Town’s population by 
25%. Its average TIF estimates account for ~20% of the Town’s annual property taxes and ~15% of the 
Town’s annual sales taxes. 

Because of the scale of these impacts, this report recommends that that TOEURA remit a portion of both 
property and sale tax to the Town of Erie. This remittance will allow the Town to stabilize its budgets 
and provide better service to the development over the next 25 years. Portions of this development will 
also be within Metropolitan Districts. This report also recommends that the Town mandate adequate 
operations and maintenance levies within those metro districts to ensure infrastructure is properly 
maintained over the life of the Plan. The exact percentage share, for both property and sales tax, should 
be based on a detailed financial analysis of the project’s financial needs. 
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Fire Districts (Frederick-Firestone and Mountain 
View) 
Fire District Impact Conclusion 
The Erie Gateway Phase 1 Urban Renewal Plan will yield low fiscal impacts on both Fire Protection 
districts, specifically the Mountain View Fire Protection district and the Frederick-Firestone Fire District. 
The Plan does not exceed the 10% threshold for either District’s AV or annual property tax collections. 
This suggests that the Plan tax increment financing agreements are unlikely to yield significant fiscal 
impact on either district. It should also be noted the the majority of the Plan area, and all of its 
residential development, reside within the Mountain View Fire Protection District’s boundary. The 
Frederick-Firestone Fire District only includes eight parcels that are expected to yield commercial 
development in the plan’s later phases.  

Although the Plan will yield low fiscal impacts on the district, this report recommends that TOEURA work 
closely with the Mountain View Fire Protection District to determine whether it will need to construct a 
new station or purchase new equipment to serve the Erie Gateway Phase 1 Urban Renewal Plan area. If 
new capital improvements are needed, TOEURA should balance the cost of these improvements with a 
TIF sharing agreement that yields a present value equivalent to the station/equipment costs. This will 
ensure that the Erie Gateway Phase 1 Urban Renewal Plan is supporting the fire district and properly 
protecting its new developments and residents. 

High Plains Library District 
Library District Impact Conclusion 
The Erie Gateway Phase 1 Urban Renewal Plan will yield low fiscal impacts on the High Plains Library 
district. The Plan’s total Assessed Value is less than 1% of the Library’s AV. The Plan’s annual property 
tax increment generated at the Library’s millage rate is 0.7% of the Library’s annual property tax 
collections. These facts indicate that the Plan will have a negligible impact on the Library district’s 
finances. 

This report recommends that the Library District pledge 100% of its property tax mill levy to the Erie 
Gateway Phase 1 Urban Renewal Plan. This pledge will not adversely impact the district, and in doing so, 
the district will help support the Town of Erie’s development vision. Also, the residents this Plan is 
forecast to generate represent potential new patrons for the library district. 
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Conclusion and Recommendations 
The Erie Gateway Phase 1 Urban Renewal Plan represent a visionary and ambitious approach to Urban 
Renewal in Colorado. The Town’s planning and visioning efforts indicate a community desire to develop 
an extension of their Town, one that adheres to the built environment elements which make Erie 
unique. The area has also been found to exhibit blighted area factors by three separate Conditions 
Surveys (2018, 2022, 2024) and will likely require tax increment financing to overcome these conditions 
and facilitate the type of development envisioned by the Erie Community. 

This report finds that the Plan will generate high level impacts the Town of Erie. The report identified 
medium level impacts to the School District. Because of these impacts, this report recommends that 
TOEURA negotiate TIF sharing agreements with its taxing entity partners to ensure that impacts are 
properly mitigated. This TIF sharing agreements should be balanced against the financial needs of the 
project. 

This report recommends the following: 

• TOEURA shares a percentage of the Town of Erie’s sales tax rate, between 0.5% and 1.5%. 

• TOEURA remits all of the Town’s bonded mill levies. 

• TOEURA remits the St. Vrain School District’s Bond Levy, Override and Abatement. 

• TOEURA shares a small portion of Weld County’s General Fund mill levy to offset County Road 
Maintenance Costs. 

• TOEURA remits a portion of the Mountain View Fire Protection District’s property tax mill levy 
equivalent to the present value of the equipment or capital improvement new development will 
necessitate. 

Although the Plan’s impact to Water Conservation Districts is low, it is common for Urban Renewal 
Authorities to remit back all TIF to these entities. 

This report only recommends TIF sharing agreements that will provide TOEURA with the funds it needs 
to financially support the Erie Gateway Phase 1 Urban Renewal Plan. Although this Plan is large and 
ambitious, proper TIF sharing agreements will ensure this development remediates blight and attracts 
investment that match community desires, without adversely impacting TOEURA’s partners. 
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Appendix 
1. Tax Increment Pro Forma 
2. Phasing Maps 
3. Development Absorption and Valuation Table 
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Erie Gateway Phase 1 End of URA Timefram
Combined Annual Proforma

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049
Absorption Schedule
Residential Absorption Annual Limit (DUs) 300 
Commercia Absorption Annual Limit (SF) 190,000                
Residential - - 264 239 288 288 269 270 195 195 195 200 200 200 200 - - - - - - - - - 
Commercial - - - - 134,023 161,046 113,162 113,162 113,162 47,883 - - - - - - - - - - - - - - - - 

Total Residential Units - - 264 239 288 288 269 270 195 195 195 200 200 200 200 - - - - - - - - - 
Total Commercial SF - - - - 134,023 161,046 113,162 113,162 113,162 47,883 - - - - - - - - - - - - - - 

Project Total Value
Residential -$  -$  169,012,980$       154,884,348$       176,738,886$       194,214,308$       173,970,012$       197,641,505$       150,971,757$          153,991,192$       157,071,016$       143,841,342$       146,718,168$       149,652,532$       152,645,582$       -$  -$  -$  -$  -$  -$  -$  -$  -$  
Commercial -$  -$  -$  -$  43,947,798$         46,152,680$         31,157,047$         32,337,736$         32,984,490$            16,312,965$         -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Total Residential Actual Value -$  -$  169,012,980$       154,884,348$       176,738,886$       194,214,308$       173,970,012$       197,641,505$       150,971,757$          153,991,192$       157,071,016$       143,841,342$       146,718,168$       149,652,532$       152,645,582$       -$  -$  -$  -$  -$  -$  -$  -$  -$  
Total Commercial Actual Value -$  -$  -$  -$  43,947,798$         46,152,680$         31,157,047$         32,337,736$         32,984,490$            16,312,965$         -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Project Taxable Value
Residential Ratio 6.80%
Commercial Ratio 27.9%
Assessor % Reduction 80%
Residential Taxable Value -$  -$  9,194,306$           8,425,709$           9,614,595$           10,565,258$         9,463,969$           10,751,698$         8,212,864$              8,377,121$           8,544,663$           7,824,969$           7,981,468$           8,141,098$           8,303,920$           -$  -$  -$  -$  -$  -$  -$  -$  -$  
Commercial Taxable Value -$  -$  -$  -$  9,809,149$           10,301,278$         6,954,253$           7,217,783$           7,362,138$              3,641,054$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Project Assessed Value (Taxable Value) -$  -$  9,194,306$           8,425,709$           19,423,744$         20,866,536$         16,418,222$         17,969,480$         15,575,002$            12,018,175$         8,544,663$           7,824,969$           7,981,468$           8,141,098$           8,303,920$           -$  

Estimated Increment
Annual NET AV (Assessed Value) -$  -$  9,194,306$           8,425,709$           19,423,744$         20,866,536$         16,418,222$         17,969,480$         15,575,002$            12,018,175$         8,544,663$           7,824,969$           7,981,468$           8,141,098$           8,303,920$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Inflation Factor 2%
Total NET AV (Inflation Adjusted) -$  -$  9,194,306$           17,972,415$         37,396,159$         59,427,949$         75,846,171$         95,691,964$         111,266,966$          125,750,844$       134,295,507$       144,962,885$       152,944,354$       164,307,161$       172,611,080$       176,063,302$       176,063,302$       179,584,568$       179,584,568$       183,176,259$       183,176,259$       186,839,784$       186,839,784$       190,576,580$       190,576,580$       194,388,112$         

Estimated Base
Existing Taxable Value 7,617,377$           7,769,725$           7,769,725$           7,925,119$           7,925,119$           8,083,621$           8,083,621$           8,245,294$           8,245,294$              8,410,200$           8,410,200$           8,578,404$           8,578,404$           8,749,972$           8,749,972$           8,924,971$           8,924,971$           9,103,471$           9,103,471$           9,285,540$           9,285,540$           9,471,251$           9,471,251$           9,660,676$           9,660,676$           9,853,889$             
Inflation Factor 2%

Incremental Taxable Value -$  -$  1,424,582$           10,047,296$         29,471,040$         51,344,328$         67,762,549$         87,446,671$         103,021,672$          117,340,644$       125,885,307$       136,384,482$       144,365,950$       155,557,189$       163,861,108$       167,138,331$       167,138,331$       170,481,097$       170,481,097$       173,890,719$       173,890,719$       177,368,534$       177,368,534$       180,915,904$       180,915,904$       184,534,222$         

Project Sales Tax
Sales Tax Rate 3.50%

Retail SALES Per SF -$  -$  -$  -$  31,012,771$         18,466,912$         -$  -$  -$  18,466,912$         -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  
Sales Tax %

Total Retail Sales Per SF -$  -$  -$  -$  31,012,771$         49,479,683$         49,479,683$         49,479,683$         49,479,683$            67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$         67,946,594$           
Estimated Annual Sales Tax -$  -$  -$  -$  1,085,447$           1,731,789$           1,731,789$           1,731,789$           1,731,789$              2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$             

Property Tax TIF Estimates Plan Yr --> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Property Tax

Total Incremental Taxable Value -$  -$  1,424,582$           10,047,296$         29,471,040$         51,344,328$         67,762,549$         87,446,671$         103,021,672$          117,340,644$       125,885,307$       136,384,482$       144,365,950$       155,557,189$       163,861,108$       167,138,331$       167,138,331$       170,481,097$       170,481,097$       173,890,719$       173,890,719$       177,368,534$       177,368,534$       180,915,904$       180,915,904$       184,534,222$         
Mill Levy 108.004
Annual Incremental Estimate -$  -$  153,861$               1,085,148$           3,182,990$           5,545,393$           7,318,626$           9,444,590$           11,126,753$            12,673,259$         13,596,117$         14,730,070$         15,592,100$         16,800,799$         17,697,655$         18,051,608$         18,051,608$         18,412,640$         18,412,640$         18,780,893$         18,780,893$         19,156,511$         19,156,511$         19,539,641$         19,539,641$         19,930,434$           
Discount Rate 6.50%
NPV $121,142,881

Sales Tax PIF Estimate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Retail SF - - - - 31,012,771           49,479,683           49,479,683           49,479,683           49,479,683              67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594           67,946,594             
Estimated Annual Sales Tax -$  -$  -$  -$  1,085,447$           1,731,789$           1,731,789$           1,731,789$           1,731,789$              2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$             
Sales Tax Sharing % 100%
Estimated Sales Tax Increment -$  -$  -$  -$  1,085,447$           1,731,789$           1,731,789$           1,731,789$           1,731,789$              2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$           2,378,131$             
Inflation Adjustment 2%
Inflation Adjusted Sales -$  -$  -$  -$  1,198,421$           1,950,276$           1,989,281$           2,029,067$           2,069,648$              2,898,928$           2,956,907$           3,016,045$           3,076,366$           3,137,893$           3,200,651$           3,264,664$           3,329,957$           3,396,556$           3,464,488$           3,533,777$           3,604,453$           3,676,542$           3,750,073$           3,825,074$           3,901,576$           3,979,607$             
Rolling Inflation
Discount Rate 6.50%
NPV /No Inflation $18,764,051
NPV w/ Inflation $24,896,525

TIF Model w/out Fire Districts
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Erie Gateway Phase 1 End of URA Timefram
Combined Annual Proforma

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049
Absorption Schedule
Residential Absorption Annual Limit (DUs) 300 
Commercia Absorption Annual Limit (SF) 190,000                
Residential - - 264 239 288 288 269 270 195 195 195 200 200 200 200 - - - - - - - - - 
Commercial - - - - 134,023 14,468 4,823 4,823 4,823 9,646 - - - - - - - - - - - - - - - - 

Total Residential Units - - 264 239 288 288 269 270 195 195 195 200 200 200 200 - - - - - - - - - 
Total Commercial SF - - - - 134,023 14,468 4,823 4,823 4,823 9,646 - - - - - - - - - - - - - - 

Project Total Value
Residential -$  -$  169,012,980$       154,884,348$       176,738,886$       194,214,308$       173,970,012$       197,641,505$       150,971,757$          153,991,192$       157,071,016$       143,841,342$       146,718,168$       149,652,532$       152,645,582$       -$  -$  -$  -$  -$  -$  -$  -$  -$  
Commercial -$  -$  -$  -$  43,947,798$         4,360,529$           1,327,871$           1,378,190$           1,405,754$              3,286,108$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Total Residential Actual Value -$  -$  169,012,980$       154,884,348$       176,738,886$       194,214,308$       173,970,012$       197,641,505$       150,971,757$          153,991,192$       157,071,016$       143,841,342$       146,718,168$       149,652,532$       152,645,582$       -$  -$  -$  -$  -$  -$  -$  -$  -$  
Total Commercial Actual Value -$  -$  -$  -$  43,947,798$         4,360,529$           1,327,871$           1,378,190$           1,405,754$              3,286,108$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Project Taxable Value
Residential Ratio 6.80%
Commercial Ratio 27.9%
Assessor % Reduction 80%
Residential Taxable Value -$  -$  9,194,306$           8,425,709$           9,614,595$           10,565,258$         9,463,969$           10,751,698$         8,212,864$              8,377,121$           8,544,663$           7,824,969$           7,981,468$           8,141,098$           8,303,920$           -$  -$  -$  -$  -$  -$  -$  -$  -$  
Commercial Taxable Value -$  -$  -$  -$  9,809,149$           973,270$               296,381$               307,612$               313,764$                 733,459$               -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Project Assessed Value (Taxable Value) -$  -$  9,194,306$           8,425,709$           19,423,744$         11,538,528$         9,760,349$           11,059,310$         8,526,628$              9,110,580$           8,544,663$           7,824,969$           7,981,468$           8,141,098$           8,303,920$           -$  

Estimated Increment
Annual NET AV (Assessed Value) -$  -$  9,194,306$           8,425,709$           19,423,744$         11,538,528$         9,760,349$           11,059,310$         8,526,628$              9,110,580$           8,544,663$           7,824,969$           7,981,468$           8,141,098$           8,303,920$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Inflation Factor 2%
Total NET AV (Inflation Adjusted) -$  -$  9,194,306$           17,972,415$         37,396,159$         49,913,381$         59,673,730$         72,147,701$         80,674,329$            91,580,607$         100,125,270$       110,109,244$       118,090,713$       128,756,447$       137,060,366$       139,801,574$       139,801,574$       142,597,605$       142,597,605$       145,449,557$       145,449,557$       148,358,548$       148,358,548$       151,325,719$       151,325,719$       154,352,234$         

Estimated Base
Existing Taxable Value 7,617,377$           7,769,725$           7,769,725$           7,925,119$           7,925,119$           8,083,621$           8,083,621$           8,245,294$           8,245,294$              8,410,200$           8,410,200$           8,578,404$           8,578,404$           8,749,972$           8,749,972$           8,924,971$           8,924,971$           9,103,471$           9,103,471$           9,285,540$           9,285,540$           9,471,251$           9,471,251$           9,660,676$           9,660,676$           9,853,889$             
Inflation Factor 2%

Incremental Taxable Value -$  -$  1,424,582$           10,047,296$         29,471,040$         41,829,760$         51,590,109$         63,902,407$         72,429,035$            83,170,407$         91,715,071$         101,530,841$       109,512,309$       120,006,475$       128,310,394$       130,876,602$       130,876,602$       133,494,134$       133,494,134$       136,164,017$       136,164,017$       138,887,297$       138,887,297$       141,665,043$       141,665,043$       144,498,344$         

Project Sales Tax
Sales Tax Rate 3.50%

Retail SALES Per SF -$  -$  -$  -$  31,012,771$         3,720,002$           -$  -$  -$  3,720,002$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  
Sales Tax %

Total Retail Sales Per SF -$  -$  -$  -$  31,012,771$         34,732,773$         34,732,773$         34,732,773$         34,732,773$            38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$         38,452,775$           
Estimated Annual Sales Tax -$  -$  -$  -$  1,085,447$           1,215,647$           1,215,647$           1,215,647$           1,215,647$              1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$             

Property Tax TIF Estimates Plan Yr --> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Property Tax

Total Incremental Taxable Value -$  -$  1,424,582$           10,047,296$         29,471,040$         41,829,760$         51,590,109$         63,902,407$         72,429,035$            83,170,407$         91,715,071$         101,530,841$       109,512,309$       120,006,475$       128,310,394$       130,876,602$       130,876,602$       133,494,134$       133,494,134$       136,164,017$       136,164,017$       138,887,297$       138,887,297$       141,665,043$       141,665,043$       144,498,344$         
Mill Levy 16.247
Annual Incremental Estimate -$  -$  23,145$                 163,238$              478,816$              679,608$              838,185$               1,038,222$           1,176,755$              1,351,270$           1,490,095$           1,649,572$           1,779,246$           1,949,745$           2,084,659$           2,126,352$           2,126,352$           2,168,879$           2,168,879$           2,212,257$           2,212,257$           2,256,502$           2,256,502$           2,301,632$           2,301,632$           2,347,665$             
Discount Rate 6.50%
NPV $14,050,397

Sales Tax PIF Estimate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Retail SF - - - - 31,012,771           34,732,773           34,732,773           34,732,773           34,732,773              38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775           38,452,775             
Estimated Annual Sales Tax -$  -$  -$  -$  1,085,447$           1,215,647$           1,215,647$           1,215,647$           1,215,647$              1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$             
Sales Tax Sharing % 100%
Estimated Sales Tax Increment -$  -$  -$  -$  1,085,447$           1,215,647$           1,215,647$           1,215,647$           1,215,647$              1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$           1,345,847$             
Inflation Adjustment 2%
Inflation Adjusted Sales -$  -$  -$  -$  1,198,421$           1,369,016$           1,396,396$           1,424,324$           1,452,811$              1,640,580$           1,673,392$           1,706,860$           1,740,997$           1,775,817$           1,811,333$           1,847,560$           1,884,511$           1,922,201$           1,960,645$           1,999,858$           2,039,855$           2,080,652$           2,122,265$           2,164,711$           2,208,005$           2,252,165$             
Rolling Inflation
Discount Rate 6.50%
NPV /No Inflation $11,552,021
NPV w/ Inflation $15,151,764

TIF Model Mountain View Fire Protection District Only
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Erie Gateway Phase 1 End of URA Timefram
Combined Annual Proforma

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049
Absorption Schedule
Residential Absorption Annual Limit (DUs) 300 
Commercia Absorption Annual Limit (SF) 190,000                
Residential - - - - - - - - - - - - - - - - - - - - - - - - 
Commercial - - - - - 146,577 108,340 108,340 108,340 38,238 - - - - - - - - - - - - - - - - 

Total Residential Units - - - - - - - - - - - - - - - - - - - - - - - - 
Total Commercial SF - - - - - 146,577 108,340 108,340 108,340 38,238 - - - - - - - - - - - - - - 

Project Total Value
Residential -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  
Commercial -$  -$  -$  -$  -$  41,792,151$         29,829,177$         30,959,546$         31,578,737$            13,026,857$         -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Total Residential Actual Value -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  
Total Commercial Actual Value -$  -$  -$  -$  -$  41,792,151$         29,829,177$         30,959,546$         31,578,737$            13,026,857$         -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Project Taxable Value
Residential Ratio 6.80%
Commercial Ratio 27.9%
Assessor % Reduction 80%
Residential Taxable Value -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  
Commercial Taxable Value -$  -$  -$  -$  -$  9,328,008$           6,657,872$           6,910,171$           7,048,374$              2,907,594$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Project Assessed Value (Taxable Value) -$  -$  -$  -$  -$  9,328,008$           6,657,872$           6,910,171$           7,048,374$              2,907,594$           -$  -$  -$  -$  -$  -$  

Estimated Increment
Annual NET AV (Assessed Value) -$  -$  -$  -$  -$  9,328,008$           6,657,872$           6,910,171$           7,048,374$              2,907,594$           -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  

Inflation Factor 2%
Total NET AV (Inflation Adjusted) -$  -$  -$  -$  -$  9,514,568$           16,172,441$         23,544,263$         30,592,637$            34,170,236$         34,170,236$         34,853,641$         34,853,641$         35,550,714$         35,550,714$         36,261,728$         36,261,728$         36,986,963$         36,986,963$         37,726,702$         37,726,702$         38,481,236$         38,481,236$         39,250,861$         39,250,861$         40,035,878$           

Estimated Base
Existing Taxable Value 7,617,377$           7,769,725$           7,769,725$           7,925,119$           7,925,119$           8,083,621$           8,083,621$           8,245,294$           8,245,294$              8,410,200$           8,410,200$           8,578,404$           8,578,404$           8,749,972$           8,749,972$           8,924,971$           8,924,971$           9,103,471$           9,103,471$           9,285,540$           9,285,540$           9,471,251$           9,471,251$           9,660,676$           9,660,676$           9,853,889$             
Inflation Factor 2%

Incremental Taxable Value -$  -$  -$  -$  -$  1,430,947$           8,088,819$           15,298,969$         22,347,343$            25,760,037$         25,760,037$         26,275,237$         26,275,237$         26,800,742$         26,800,742$         27,336,757$         27,336,757$         27,883,492$         27,883,492$         28,441,162$         28,441,162$         29,009,985$         29,009,985$         29,590,185$         29,590,185$         30,181,989$           

Project Sales Tax
Sales Tax Rate 3.50%

Retail SALES Per SF -$  -$  -$  -$  -$  14,746,910$         -$  -$  -$  14,746,910$         -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  
Sales Tax %

Total Retail Sales Per SF -$  -$  -$  -$  -$  14,746,910$         14,746,910$         14,746,910$         14,746,910$            29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$         29,493,819$           
Estimated Annual Sales Tax -$  -$  -$  -$  -$  516,142$               516,142$               516,142$               516,142$                 1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$             

Property Tax TIF Estimates Plan Yr --> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Property Tax

Total Incremental Taxable Value -$  -$  -$  -$  -$  1,430,947$           8,088,819$           15,298,969$         22,347,343$            25,760,037$         25,760,037$         26,275,237$         26,275,237$         26,800,742$         26,800,742$         27,336,757$         27,336,757$         27,883,492$         27,883,492$         28,441,162$         28,441,162$         29,009,985$         29,009,985$         29,590,185$         29,590,185$         30,181,989$           
Mill Levy 14.369
Annual Incremental Estimate -$  -$  -$  -$  -$  20,561$                 116,228$               219,831$               321,109$                 370,146$               370,146$               377,549$               377,549$               385,100$               385,100$               392,802$               392,802$               400,658$               400,658$               408,671$               408,671$               416,844$               416,844$               425,181$               425,181$              433,685$                
Discount Rate 6.50%
NPV $2,660,737

Sales Tax PIF Estimate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Retail SF - - - - - 14,746,910 14,746,910           14,746,910           14,746,910              29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819           29,493,819             
Estimated Annual Sales Tax -$  -$  -$  -$  -$  516,142$  516,142$               516,142$               516,142$                 1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$             
Sales Tax Sharing % 100%
Estimated Sales Tax Increment -$  -$  -$  -$  -$  516,142$               516,142$               516,142$               516,142$                 1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$           1,032,284$             
Inflation Adjustment 2%
Inflation Adjusted Sales -$  -$  -$  -$  -$  581,260$               592,885$               604,742$               616,837$                 1,258,348$           1,283,515$           1,309,185$           1,335,369$           1,362,076$           1,389,318$           1,417,104$           1,445,446$           1,474,355$           1,503,842$           1,533,919$           1,564,598$           1,595,890$           1,627,807$           1,660,364$           1,693,571$           1,727,442$             
Rolling Inflation
Discount Rate 6.50%
NPV /No Inflation $7,212,030
NPV w/ Inflation $9,744,762

TIF Model Frederick-Firestone Fire District Only
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Erie Gateway Phase 1 URA - Development All Phases

Esri, NASA, NGA, USGS,
City and County of

Broomfield, Esri,
TomTom, Garmin,

SafeGraph, FAO, METI/
NASA, USGS, EPA, NPS,

USFWS

B illings Ave

C
o
u
n
ty

R
o
a
d
5

C
o
u
n
ty

R
o
a
d
7

F
ir
A
v
e

Highway 52 Highway 52Puritan

C
o
u
n
ty

R
o
a
d
5

H
or
iz
on

B
lv
d

County Road 10

County Road 12 County Road 12

E
va

Pe
ak

D
r

C
o
u
n
t y

R
o
a
d
7

P
e
a
k
v
ie
w

S
t

Rue de Trust

Circle 7

S
pruce Dr

E
I2
5
F
ro

nt
age

Rd

P
u
rita

n
W
a
y

Highway 52

E
I2
5
F
ro
n
ta
g
e
R
d

25

E
I2
5
F
ro
n
ta
g
e
R
d

County Road 10

Colorado
National
Speedway

Maxar, Esri, TomTom, Garmin, SafeGraph, GeoTechnologies, Inc, METI/
NASA, USGS, EPA, NPS, US Census Bureau, USDA, USFWS

¯ 0 1 20.5 Miles

Weld County Parcels

Summerfield Phase 1A

Summerfield Phase 1B

Summerfield Phase 1D

Summerfield Phase 1E

Summerfield Phase 1F

Summerfield Phase 1G

Summerfield Phase 1C

Summerfield Phase 1H

Summerfield Tract B (AA SFD)

Summerfield Tract J (AA Duplex)

Summerfield Tract AA (TRD High Density)

Summerfield Tract AC (Commercial)

Summerfield Planning Areas 12 (Prelim Plat) and 13

Summerfield Planning Areas 9-11-12

Summerfield Planning Areas 9-10

Summerfield Planning Areas 4-5-8

North Station Residential Development

Mixed-Use and Commercial Development

Page 118



Erie Gateway Phase 1
Urban Renewal Plan

Absorption and Valuation Estimates

Erie Gateway Valuation Estimates
Phase Property Type SF Units $ PSF $ Per Unit Growth Rate Completion Year Inflation Adjusted Value Inflation Adj. Per SF Inflation Adj. Per Unit
Phase 1A Open Space -                                               -                 -$                                            -$                           2.00% 2025 -$                                      -$                                      -$                                
Phase 1B Single Family Detached (AA) -                                               86                  -$                                            650,000$                  2.00% 2025 57,018,000$                        -$                                      663,000$                       
Phase 1C Single Family Attached (AA) -                                               32                  -$                                            530,000$                  2.00% 2025 17,299,200$                        -$                                      540,600$                       
Phase 1D Single Family Detached (TRD) -                                               111                -$                                            674,000$                  2.00% 2025 76,310,280$                        -$                                      687,480$                       
Phase 1E Single Family Attached (TRD) -                                               35                  -$                                            515,000$                  2.00% 2025 18,385,500$                        -$                                      525,300$                       
Phase 1F Single Family Detached (AA) -                                               77                  -$                                            650,000$                  2.00% 2026 52,072,020$                        -$                                      676,260$                       
Phase 1G Single Family Attached (AA) -                                               72                  -$                                            530,000$                  2.00% 2026 39,701,664$                        -$                                      551,412$                       
Phase 1H Single Family Detached (TRD) -                                               90                  -$                                            674,000$                  2.00% 2026 63,110,664$                        -$                                      701,230$                       
Tract B Single Family Detached (AA) -                                               97                  -$                                            650,000$                  2.00% 2027 66,909,164$                        -$                                      689,785$                       
Tract J Single Family Detached (AA) -                                               38                  -$                                            650,000$                  2.00% 2027 26,211,838$                        -$                                      689,785$                       
Tract AA Single Family Attached (TRD) -                                               153                -$                                            515,000$                  2.00% 2027 83,617,884$                        -$                                      546,522$                       
Tract AC (Retail) Retail 77,606                                         -                 315$                                           -$                           2.00% 2027 25,942,249$                        334$                                     -$                                
Tract AC (Office) Office 51,737                                         -                 300$                                           -$                           2.00% 2027 16,471,269$                        318$                                     -$                                
Phase 1 Planning Areas 12-13 (Prelim Plat) Single Family Detached (TRD) -                                               162                -$                                            602,000$                  2.00% 2028 105,563,114$                      -$                                      651,624$                       
Planning Areas 4-5-8 (Phase 1) Single Family Detached (AA) -                                               126                -$                                            650,000$                  2.00% 2028 88,651,194$                        -$                                      703,581$                       
Planning Areas 4-5-8 (Phase 2) Single Family Detached (AA) -                                               125                -$                                            650,000$                  2.00% 2029 89,706,565$                        -$                                      717,653$                       
Planning Areas 4-5-8 (Phase 3) Single Family Attached (AA) -                                               144                -$                                            530,000$                  2.00% 2029 84,263,447$                        -$                                      585,163$                       
Planning Areas 9-10 Single Family Detached (AA) -                                               270                -$                                            650,000$                  2.00% 2030 197,641,505$                      -$                                      732,006$                       
Planning Areas 9-10-11 (Phase 1) Single Family Detached (TRD) -                                               195                -$                                            674,000$                  2.00% 2031 150,971,757$                      -$                                      774,214$                       
Planning Areas 9-10-11 (Phase 2) Single Family Detached (TRD) -                                               195                -$                                            674,000$                  2.00% 2032 153,991,192$                      -$                                      789,698$                       
Planning Areas 9-10-11 (Phase 3) Single Family Detached (TRD) -                                               195                -$                                            674,000$                  2.00% 2033 157,071,016$                      -$                                      805,492$                       
North Station Residential (Phase 1) Mixed-Density Residential -                                               200                -$                                            590,000$                  2.00% 2034 143,841,342$                      -$                                      719,207$                       
North Station Residential (Phase 2) Mixed-Density Residential -                                               200                -$                                            590,000$                  2.00% 2035 146,718,168$                      -$                                      733,591$                       
North Station Residential (Phase 3) Mixed-Density Residential -                                               200                -$                                            590,000$                  2.00% 2036 149,652,532$                      -$                                      748,263$                       
North Station Residential (Phase 4) Mixed-Density Residential -                                               200                -$                                            590,000$                  2.00% 2037 152,645,582$                      -$                                      763,228$                       
Mixed-Use Commercial (Retail Phase 1) Retail 47,883                                         -                 291$                                           -$                           2.00% 2028 15,070,658$                        315$                                     -$                                
Mixed-Use Commercial (Retail Phase 2) Retail 47,883                                         -                 291$                                           -$                           2.00% 2032 16,312,965$                        341$                                     -$                                
Mixed-Use Commercial (Office/Light-Industrial Phase 1) Office/Light-Industrial 113,162                                       -                 254$                                           -$                           2.00% 2028 31,082,022$                        275$                                     -$                                
Mixed-Use Commercial (Office/Light-Industrial Phase 2) Office/Light-Industrial 113,162                                       -                 249$                                           -$                           2.00% 2029 31,157,047$                        275$                                     -$                                
Mixed-Use Commercial (Office/Light-Industrial Phase 3) Office/Light-Industrial 113,162                                       -                 254$                                           -$                           2.00% 2030 32,337,736$                        286$                                     -$                                
Mixed-Use Commercial (Office/Light-Industrial Phase 4) Office/Light-Industrial 113,162                                       -                 254$                                           -$                           2.00% 2031 32,984,490$                        291$                                     -$                                
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Commitments

A

Initial

Budget

▼ A $211,810.00

A.1 Architecture West $14,760.00

A.3 Architect Reimbursables $15,000.00

A.4 Architect - Infusion Architects $182,050.00

▼ B $355,851.00

B.1 Commissioning Agent $20,000.00

B.2 Legal Service Fees $0.00

B.3 Moving Fee $100,000.00

B.4 Owner's Representation $182,351.00

B.5 Testing & Inspection (Due Diligence) $25,000.00

B.6 Testing & Inspection (Envelope) $15,000.00

B.7 Temporary Signage $500.00

B.8 Landscaping Mtnc $0.00

B.9 Signage $0.00

B.10 Survey $4,000.00

B.11 Maintenance & Repair $4,000.00

B.12 Environmental Remediation $5,000.00

▼ C $2,962,980.00

C.1 General Contractor $2,962,980.00

C.2 Precon Services $0.00

C.3 Allowances $0.00

▼ D $0.00

D.1 Plan Check Fee $0.00

D.2 Parking Impact Fees/Bldg Permit $0.00

▼ E $5,000.00

E.1 Office Furniture $0.00

E.2 Soft Seating $0.00

E.3 Appliances $0.00

E.4 Meeting Room Furniture $0.00

E.5 FF&E Misc $5,000.00

E.6 Fitness Equipment $0.00

▼ F $59,500.00

F.1 Computers $0.00

F.2 Audio/Visual Equipment $20,000.00

F.3 EV Charging Stations

not needed F.4 Printers $0.00

not needed F.5 Tele/Data Cabling $0.00

BASELINE

Construction

Permits, Utility Fees, Impact Fees & Resource Rights

Fixtures Furnishings & Equipment

Technology

Budget

Project Accounting

Design & Engineering

Owner's Requirements
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F.6 Keyless Access System $30,000.00

F.7 Add'l Phones $5,000.00

not needed F.8 Wireless Access Points $0.00

budget from 

Kerry
F.9 Security Systems $4,500.00

▼ G $355,557.60

G.1 Contingency--Design @ 5% of Design Fee $148,149.00

G.2 Contingency--Construction @ 7% of Constr. $207,408.60

H $0.00

$3,950,698.60Total

Contingencies & Escalation

New Category
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Commitments

A

Initial

Budget

▼ A $211,810.00

A.1 Architecture West $14,760.00

A.3 Architect Reimbursables $15,000.00

A.4 Architect - Infusion Architects $182,050.00

▼ B $305,851.00

B.1 Commissioning Agent $20,000.00

B.2 Legal Service Fees $0.00

B.3 Moving Fee $50,000.00

B.4 Owner's Representation $182,351.00

B.5 Testing & Inspection (Due Diligence) $25,000.00

B.6 Testing & Inspection (Envelope) $15,000.00

B.7 Temporary Signage $500.00

B.8 Landscaping Mtnc $0.00

B.9 Signage $0.00

B.10 Survey $4,000.00

B.11 Maintenance & Repair $4,000.00

B.12 Environmental Remediation $5,000.00

▼ C $6,104,971.00

C.1 General Contractor $6,104,971.00

C.2 Precon Services $0.00

C.3 Allowances $0.00

▼ D $0.00

D.1 Plan Check Fee $0.00

D.2 Parking Impact Fees/Bldg Permit $0.00

▼ E $717,000.00

E.1 Office Furniture $702,000.00

E.2 Soft Seating $0.00

E.3 Appliances $0.00

E.4 Meeting Room Furniture $0.00

E.5 FF&E Misc $5,000.00

E.6 Fitness Equipment $10,000.00

▼ F $69,500.00

F.1 Computers $10,000.00

F.2 Audio/Visual Equipment $20,000.00

F.3 EV Charging Stations

not needed F.4 Printers $0.00

not needed F.5 Tele/Data Cabling $0.00

Construction

ALL-ENCOMPASSING

Budget

Project Accounting

Design & Engineering

Owner's Requirements

Permits, Utility Fees, Impact Fees & Resource Rights

Fixtures Furnishings & Equipment

Technology

Page 124



F.6 Keyless Access System $30,000.00

F.7 Add'l Phones $5,000.00

not needed F.8 Wireless Access Points $0.00

budget from Kerry F.9 Security Systems $4,500.00

▼ G $732,596.52

G.1 Contingency--Design @ 5% of Design Fee $305,248.55

G.2 Contingency--Construction @ 7% of Constr. $427,347.97

H $0.00

$8,141,728.52

Contingencies & Escalation

New Category

Total
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SOFT COSTS BASELINE SCOPE ALL-EMCOMPASSING SCOPE

Design & Engineering $211,810 $211,810

Owner's Requirements $355,851 $305,851

Permits, Utility Fees, Impact Fees & Resource Rights $0 $0

Fixtures Furnishings & Equipment $5,000 $717,000

Technology $59,500 $69,500

Contingencies & Escalation $355,558 $732,597

Total $987,719 $2,036,758

HARD COSTS BASE SCOPE DREAM SCOPE

Construction $2,962,980 $6,104,971

TOTAL BUDGET BASE SCOPE DREAM SCOPE

37,200 Total Square Footage $3,950,699 $8,141,729

$106 $219

BUDGET SIDE-BY-SIDE COMPARISON
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MVFR Administration Building
Schematic Design Estimate

37,200                   SF 5,880                     SF 18,600                   SF 2,000                     SF 8,605                     SF 2,115                     SF 136,836                 SF 37,200                   SF

DESCRIPTION TOTAL $ / SF TOTAL $ / SF TOTAL $ / SF TOTAL $ / SF TOTAL $ / SF TOTAL $ / SF TOTAL $ / SF TOTAL $ / SF

02 20 00 Assessment 1,500$                   0.04$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            3,500$                   0.03$           5,000$                   0.13$           

02 40 00 Demolition and Structure Moving 108,878$               2.93$           17,839$                 3.03$           35,139$                 1.89$           6,873$                   3.44$           21,747$                 2.53$           10,845$                 5.13$           -$                       -$            201,322$               5.41$           

03 30 00 Cast-in-Place Concrete 17,375$                 0.47$           625$                      0.11$           -$                       -$            2,500$                   1.25$           1,875$                   0.22$           1,875$                   0.89$           18,675$                 0.14$           42,925$                 1.15$           

04 20 00 Unit Masonry 22,950$                 0.62$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            22,950$                 0.62$           

06 10 00 Rough Carpentry 2,747$                   0.07$           12,770$                 2.17$           40,395$                 2.17$           4,344$                   2.17$           18,688$                 2.17$           4,593$                   2.17$           -$                       -$            83,536$                 2.25$           

06 40 00 Architectural Woodwork 24,050$                 0.65$           9,350$                   1.59$           38,815$                 2.09$           20,570$                 10.29$         53,290$                 6.19$           6,545$                   3.09$           -$                       -$            152,620$               4.10$           

07 50 00 Membrane Roofing 298,144$               8.01$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            298,144$               8.01$           

07 90 00 Joint Protection 48,000$                 1.29$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            48,000$                 1.29$           

08 10 00 Doors and Frames 20,732$                 0.56$           32,806$                 5.58$           72,309$                 3.89$           11,336$                 5.67$           22,368$                 2.60$           3,986$                   1.88$           -$                       -$            163,537$               4.40$           

08 30 00 Specialty Doors and Frames 4,700$                   0.13$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            4,700$                   0.13$           

08 40 00 Entrances, Storefronts, and Curtain Walls 11,105$                 0.30$           2,500$                   0.43$           2,000$                   0.11$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            15,605$                 0.42$           

08 60 00 Roof Windows and Skylights 11,200$                 0.30$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            11,200$                 0.30$           

09 20 00 Plaster and Gypsum Board 132,416$               3.56$           41,138$                 7.00$           206,895$               11.12$         48,065$                 24.03$         58,586$                 6.81$           5,580$                   2.64$           -$                       -$            492,678$               13.24$         

09 50 00 Ceilings -$                       -$            3,180$                   0.54$           65,780$                 3.54$           9,500$                   4.75$           21,322$                 2.48$           15,248$                 7.21$           -$                       -$            115,030$               3.09$           

09 60 00 Flooring 350,751$               9.43$           32,143$                 5.47$           -$                       -$            -$                       -$            -$                       -$            17,883$                 8.46$           -$                       -$            400,777$               10.77$         

09 90 00 Painting and Coating 101,619$               2.73$           18,392$                 3.13$           25,799$                 1.39$           4,511$                   2.26$           6,269$                   0.73$           6,697$                   3.17$           -$                       -$            163,286$               4.39$           

10 10 00 Information Specialties 350$                      0.01$           425$                      0.07$           1,450$                   0.08$           100$                      0.05$           550$                      0.06$           75$                        0.04$           5,000$                   0.04$           7,950$                   0.21$           

10 20 00 Interior Specialties 33,186$                 0.89$           44,704$                 7.60$           3,030$                   0.16$           225$                      0.11$           1,385$                   0.16$           565$                      0.27$           -$                       -$            83,095$                 2.23$           

10 40 00 Safety Specialties 2,816$                   0.08$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            2,816$                   0.08$           

10 50 00 Storage Specialties 22,675$                 0.61$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            22,675$                 0.61$           

10 80 00 Other Specialties -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            11,800$                 0.09$           11,800$                 0.32$           

11 40 00 Foodservice Equipment -$                       -$            -$                       -$            3,000$                   0.16$           1,500$                   0.75$           3,000$                   0.35$           -$                       -$            -$                       -$            7,500$                   0.20$           

12 20 00 Window Treatment -$                       -$            6,224$                   1.06$           19,288$                 1.04$           -$                       -$            10,312$                 1.20$           1,880$                   0.89$           -$                       -$            37,704$                 1.01$           

21 00 00 Fire Suppression 4,428$                   0.12$           20,580$                 3.50$           65,100$                 3.50$           7,000$                   3.50$           30,118$                 3.50$           7,403$                   3.50$           -$                       -$            134,628$               3.62$           

22 00 00 Plumbing 143,000$               3.84$           6,000$                   1.02$           2,500$                   0.13$           6,000$                   3.00$           8,500$                   0.99$           6,000$                   2.84$           -$                       -$            172,000$               4.62$           

23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) 521,355$               14.01$         46,610$                 7.93$           130,200$               7.00$           14,000$                 7.00$           60,235$                 7.00$           14,805$                 7.00$           -$                       -$            787,205$               21.16$         

26 00 00 Electrical 391,821$               10.53$         119,070$               20.25$         376,650$               20.25$         40,500$                 20.25$         174,251$               20.25$         42,829$                 20.25$         4,000$                   0.03$           1,149,121$            30.89$         

28 40 00 Life Safety 822$                      0.02$           3,822$                   0.65$           12,090$                 0.65$           1,300$                   0.65$           5,593$                   0.65$           1,375$                   0.65$           -$                       -$            25,002$                 0.67$           

31 00 00 Earthwork 18,509$                 0.50$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            27,292$                 0.20$           45,801$                 1.23$           

32 10 00 Bases, Ballasts, and Paving -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            21,715$                 0.16$           21,715$                 0.58$           

32 90 00 Planting 6,050$                   0.16$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            5,014$                   0.04$           11,064$                 0.30$           

TOTAL DIRECT COST 2,301,179$            61.86$         418,176$               71.12$         1,100,439$            59.16$         178,323$               89.16$         498,089$               57.88$         148,183$               70.06$         96,996$                 0.71$           4,741,384$            127.46$       

INDIRECT COSTS

Estimating Contingency 8.00% 184,094$               4.95$           33,454$                 5.69$           88,035$                 4.73$           14,266$                 7.13$           39,847$                 4.63$           11,855$                 5.61$           7,760$                   0.06$           379,311$               10.20$         

Construction Contingency 3.00% 69,035$                 1.86$           12,545$                 2.13$           33,013$                 1.77$           5,350$                   2.67$           14,943$                 1.74$           4,445$                   2.10$           2,910$                   0.02$           142,242$               3.82$           

Plan Review & Building Permit Fees 1.15% 26,464$                 0.71$           4,809$                   0.82$           12,655$                 0.68$           2,051$                   1.03$           5,728$                   0.67$           1,704$                   0.81$           1,115$                   0.01$           54,526$                 1.47$           

Sales / Use Tax - Exempt 0.00% -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            

General Conditions - 40 Weeks LSUM 191,224$               5.14$           34,750$                 5.91$           91,444$                 4.92$           14,818$                 7.41$           41,390$                 4.81$           12,314$                 5.82$           8,060$                   0.06$           394,000$               10.59$         

Umbrella & General Liability Insurance 1.00% 29,630$                 0.80$           5,384$                   0.92$           14,169$                 0.76$           2,296$                   1.15$           6,413$                   0.75$           1,908$                   0.90$           1,249$                   0.01$           61,050$                 1.64$           

Builder's Risk Insurance 0.20% 5,926$                   0.16$           1,077$                   0.18$           2,834$                   0.15$           459$                      0.23$           1,283$                   0.15$           382$                      0.18$           250$                      0.00$           12,210$                 0.33$           

Performance & Payment Bond - 2 Year Warranty 1.00% 29,630$                 0.80$           5,384$                   0.92$           14,169$                 0.76$           2,296$                   1.15$           6,413$                   0.75$           1,908$                   0.90$           1,249$                   0.01$           61,050$                 1.64$           

2 Year Warranty Premium 0.50% 14,815$                 0.40$           2,692$                   0.46$           7,085$                   0.38$           1,148$                   0.57$           3,207$                   0.37$           954$                      0.45$           624$                      0.00$           30,525$                 0.82$           

Preconstruction Service Fee LSUM 7,280$                   0.20$           1,323$                   0.22$           3,481$                   0.19$           564$                      0.28$           1,576$                   0.18$           469$                      0.22$           307$                      0.00$           15,000$                 0.40$           

Contractors Fee 3.50% 103,704$               2.79$           18,845$                 3.21$           49,592$                 2.67$           8,036$                   4.02$           22,447$                 2.61$           6,678$                   3.16$           4,371$                   0.03$           213,674$               5.74$           

TOTAL INDIRECT COST 661,802$               17.79$         120,264$               20.45$         316,478$               17.01$         51,284$                 25.64$         143,247$               16.65$         42,616$                 20.15$         27,895$                 0.20$           1,363,586$            36.66$         

TOTAL COST 2,962,980$          79.65$       538,441$             91.57$       1,416,917$          76.18$       229,607$             114.80$     641,335$             74.53$       190,799$             90.21$       124,892$             0.91$         6,104,971$          164.11$     

01 ADD 1200A 3-Phase Electrical Service 147,007$               3.95$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            147,007$               3.95$           

02 ADD One (1) EA Level 2 EV Charger -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            35,075$                 0.26$           35,075$                 0.94$           

03 ADD Replace Existing Windowsills w/ Grade A Corian Sills -$                       -$            9,483$                   1.61$           29,447$                 1.58$           -$                       -$            14,688$                 1.71$           2,852$                   1.35$           -$                       -$            56,470$                 1.52$           

04 ADD New HM Frames & WD Doors at 1st Floor Remaining Offices -$                       -$            -$                       -$            -$                       -$            -$                       -$            30,675$                 3.56$           -$                       -$            -$                       -$            30,675$                 0.82$           

05 DEDUCT Eliminate Painting of C3 Exposed Structure Ceilings -$                       -$            (15,201)$                (2.59)$         -$                       -$            -$                       -$            -$                       -$            (7,014)$                  (3.32)$         -$                       -$            (22,215)$                (0.60)$         

06 ADD Paint Exterior Precast Concrete Façade 46,449$                 1.25$           -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            46,449$                 1.25$           

07 DEDUCT Parking Lot Asphalt Crack Fill & Seal Coat -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            -$                       -$            (22,086)$                (0.16)$         (22,086)$                (0.59)$         

05 - First Floor Remaining 06 - Fitness 07 - Exterior Improvements TOTALALTERNATES (ADDS OR DEDUCTS TO TOTAL COST) 01 - Baseline Scope 02 - Quartermaster 03 - Second Floor 04 - Boardroom & Multi-Purpose

May 16, 2024

Estimate Summary

01 - Baseline Scope 02 - Quartermaster 03 - Second Floor 04 - Boardroom & Multi-Purpose 05 - First Floor Remaining 06 - Fitness 07 - Exterior Improvements TOTAL
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 25' Flagpole

 35' Flagpole

 Crack Fill / Seal Existing Parking Lot

 Demo / Replace Concrete Curb

 East Side Re-Grade

 Existing Concrete to Remain

 Existing Landscaping to Remain

 Existing Monument Sign

 Existing Trash Enclosure to Remain

 Generator Enclosure Gates

 New CMU Generator Enclosure w/ Split Face Block Surround

 North Detention Pond

 Pavement Markings - Handicap Stalls

 Pavement Markings - Hatching

 Pavement Markings - Stalls

 Remove / Re-Grade & Replace Conc. Loading Dock

 Remove Berm & Replace w/ Concrete Pan

 Remove Riprap & Pipe / New Concrete Pan

 South Detention Pond

 Trench Drain
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 Demo Keynote #1 - 3-5/8" Metal Stud Furring - First Floor

 Demo Keynote #1 - 3-5/8" Metal Stud Partitions - 7'-0" Select Cut

 Demo Keynote #1 - 3-5/8" Metal Stud Partitions - First Floor

 Demo Keynote #1 - 3-5/8" Metal Stud Partitions - Second Floor

 Demo Keynote #2 - Doors / Frames - Double

 Demo Keynote #2 - Doors / Frames - Single

 Demo Keynote #3 - Sidelight Window

 Demo Keynote #4 - Base Cabinets & Counter

 Demo Keynote #4 - Upper Cabinets

 Demo Keynote #4 - Vanity Counter

 Demo Keynote #5 - Shower / Shower Door

 Demo Keynote #5 - Sink / Faucet

 Demo Keynote #5 - Toilets / Urinals

 Demo Keynote #7 - Concrete Sawcutting / Removal - Plumbing

 Demo Keynote #8 - Remove Glazing Only

 Demo Keynote #9 - Carpet Tile / Rubber Base

 Demo Keynote #9 - Resilient Flooring / Rubber Base

 Demo Keynote #9 - Stair Flooring

 Demo Keynote #9 - Tile Flooring

 Demolition - Locker Bench

 Demolition - Lockers

 Demolition - Toilet Partitions

 Demolition - Wall Tile - 4'-0"

 Demolition - Wall Tile - 7'-0"
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 Access Control Hardware

 Break Base Cabinet / Solid Surface Top

 Break Upper Cabinet

 CPT-1 Overall Carpet / RB Base

 CPT-2 Accent Carpet / RB Base

 Conference Room Base Cabinet / Solid Surface Top

 Conference Room Upper Cabinet

 Copy Base Cabinet / PLam Top

 Copy Upper Cabinet

 Corner Guards

 Dais Millwork

 Demo Keynote #7 - Concrete Sawcutting / Removal - Electrical

 Demo Keynote #7 - Concrete Sawcutting / Removal - Plumbing

 EF-1 Epoxy Flooring / RB Base

 EMS Storage Base Cabinet / SS Top

 EMS Storage Upper Cabinet

 Entrance Mat / Walk-Off Carpet

 Exam Base Cabinets / Solid Surface Top

 Exam Upper Cabinets

 Existing 3-5/8" Metal Stud Partition - 1st Floor

 Existing 6" Metal Stud Partition - 1st Floor

 Existing Exterior Furring - 1st Floor

 Existing Exterior HM Frame / HM Door

 Existing Exterior Storefront Door - Pair

 Existing Exterior Storefront Door - Single

 Existing Furring Partition - 1st Floor

 Existing Interior HM Frame / HM Door - Pair

 Existing Interior HM Frame / WD Door - Single

 Existing Interior HM Sidelight Window

 Exterior Window Covering - Door Location

 Exterior Window Sill / Window Covering

 LVT-1 Luxury Vinyl Plank / RB Base

 Mullion Closure

 New ADA Toilet

 New Break Sink / Faucet

 New Exam Sink / Faucet

 New Interior HM Frame / HM Door - Pair

 New Interior HM Frame / HM Door - Single

 New Interior HM Frame / WD Door - Pair

 New Interior HM Frame / WD Door - Pair - 1 HR Rated

 New Interior HM Frame / WD Door - Single

 New Interior HM Frame / WD Door - Single - 1 HR Rated

 New Multi-Purpose Sink

 New Shower

 New Toilet

 New Urinal

 New Vanity Sink / Faucet

 New Wall Hung Sink / Faucet

 Overhead Door

 P2A - Furring Partition - 1st Floor

 P3A - 3-5/8" Metal Stud Partition - 1st Floor

 P3A - 3-5/8" Metal Stud Partition Infill - 7'-0"

 P3A - New 3-5/8" Metal Stud Partition Infill - 3'-6"

 P3D - 3-5/8" Metal Stud Partition - 1st Floor

 P3F1 - 3-5/8" Metal Stud Partition - 1st Floor

 P6A - 3-5/8" Metal Stud Partition Infill - 7'-0"

 P6F1 - 6" Metal Stud Partition - 1st Floor

 PT-1 Porcelain Tile / 5' Tile Wainscot

 PT-1 Porcelain Tile / Tile Base

 RF-1 Rubber Sports Flooring / RB Base / Acoustic Panels

 Restroom Vanity

 SC-1 Sealed Concrete / RB Base

 Shower Wall Tile - 8'

 Toilet Compartment - Stall - ADA

 Toilet Compartment - Stall - Standard

 Toilet Compartment - Urinal Screen
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 Break Base Cabinet / Solid Surface Top

 Break Upper Cabinet

 CPT-1 Overall Carpet / RB Base

 CPT-2 Accent Carpet / RB Base

 Copy Base Cabinet / PLam Top

 Copy Upper Cabinet

 Corner Guards

 Demo Keynote #7 - Core Drill - Electrical

 Existing 3-5/8" Metal Stud Partition - 2nd Floor

 Existing 6" Metal Stud Partition - 1st Floor

 Existing 6" Metal Stud Partition - 2nd Floor

 Existing Exterior Furring - 2nd Floor

 Existing Furring Partition - 2nd Floor

 Existing Interior HM Frame / HM Door - Pair

 Existing Interior HM Frame / WD Door - Single

 Existing Interior HM Sidelight Window

 Exterior Window Sill / Window Covering

 LVT-1 Luxury Vinyl Plank / RB Base

 LVT-1 Luxury Vinyl Plank / RB Base - Elevator Cab

 Mullion Closure

 New ADA Toilet

 New Break Sink / Faucet

 New Interior HM Frame / WD Door - Single

 New Interior HM Frame / WD Door - Single - 1 HR Rated

 New Interior HM Frame Only - Single

 New Interior HM Sidelight Window - 7'-0" H x 3'-0" W

 New Toilet

 New Vanity Sink / Faucet

 P3A - 3-5/8" Metal Stud Partition - 2nd Floor

 P3D - 3-5/8" Metal Stud Partition - 2nd Floor

 P3F1 - 3-5/8" Metal Stud Partition - 2nd Floor

 P6D - 6" Metal Stud Partition - 2nd Floor

 PT-1 Porcelain Tile / 5' Tile Wainscot

 Restroom Vanity

 SC-1 Sealed Concrete / RB Base

 Toilet Compartment - Stall - ADA

 Toilet Compartment - Stall - Standard
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 C2 5/8" Gypsum Board Over Metal Studs

 C3 Exposed Structure - Painted

 C4 Exposed Structure - Unpainted

 C5 2x2 Suspended ACT System

 Patch / Repair & Paint Existing Drywall Ceiling

 Patch / Repair Existing ACT System

Page 6 of 7
The content of this document is proprietary and confidential, and should not be shared with any third party, without Elder Construction’s consent.

Page 132



 C2 5/8" Gypsum Board Over Metal Studs

 C5 2x2 Suspended ACT System

 Patch / Repair & Paint Existing Drywall Ceiling

 Patch / Repair Existing ACT System
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04628 MVFR Administration Building Renovation - SD1

Mountain View Fire Rescue

Total Building Area (SF): 37,200May 16, 2024

DESCRIPTION UNIT TOTAL

01 - Baseline Scope $61.86 $2,301,179

02 - Quartermaster $11.24 $418,176

03 - Second Floor $29.58 $1,100,439

04 - Boardroom & Multi-Purpose $4.79 $178,323

05 - First Floor Remaining $13.39 $498,089

06 - Fitness $3.98 $148,183

07 - Exterior Improvements $2.61 $96,996

Direct Cost $127.46 $4,741,384

Estimating Contingency 8.00% $10.20 $379,311

Construction Contingency 3.00% $3.82 $142,242

Plan Review & Building Permit Fees 1.15% $1.47 $54,526

Sales / Use Tax - Exempt 0.00% $0.00 $0

General Conditions - 40 Weeks $10.59 $394,000

Umbrella & General Liability Insurance 1.00% $1.64 $61,050

Builder's Risk Insurance 0.20% $0.33 $12,210

Performance & Payment Bond - 2 Year Warranty 1.00% $1.64 $61,050

2 Year Warranty Premium 0.50% $0.82 $30,525

Preconstruction Service Fee $0.40 $15,000

Contractors Fee 3.50% $5.74 $213,674

Indirect Cost $36.66 $1,363,586

Total Cost $164.11 $6,104,971
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04628 MVFR Administration Building Renovation - SD1

Mountain View Fire Rescue

Total Building Area (SF): 37,200May 16, 2024

DESCRIPTION QUANTITY UNIT TOTAL

01 - Baseline Scope

02 20 00 Assessment

2200.01 Surveying - Generator Enclosure 1.00 LS $1,500.00 $1,500

TOTAL: 02 20 00 Assessment $1,500

02 40 00 Demolition and Structure Moving

2400.01 Temporary Protection Measures 1,265.00 SF $0.63 $792

2400.02 Demo Keynote #1 - 3-5/8" Metal Stud Partitions 1,152.00 SF $3.27 $3,762

2400.03 Demo Keynote #2 - Doors / Frames - Single 3.00 EA $99.40 $298

2400.04 Demo Keynote #4 - Vanity Counter 30.00 LF $5.68 $170

2400.05 Demo Keynote #5 - Plumbing Fixtures 24.00 EA $71.00 $1,704

2400.06 Demo Keynote #5 - Shower / Shower Door 4.00 EA $142.00 $568

2400.07 Demo Keynote #6 - Drywall Ceiling 793.00 SF $1.49 $1,182

2400.08 Demo Keynote #7 - Concrete Sawcutting / Removal 100.00 SF $20.00 $2,000

2400.09 Demo Keynote #9 - Tile Flooring 891.00 SF $1.85 $1,645

2400.10 Demo Keynote #9 - Resilient Flooring / Rubber Base 1,747.00 SF $0.78 $1,364

2400.11 Demo Keynote #9 - Carpet Tile / Rubber Base 30,148.00 SF $0.64 $19,265

2400.12 Demo Keynote #10 - Carpet Stair Flooring 138.00 SF $1.56 $216

2400.13 Demo - Skylight 64.00 SF $11.64 $745

2400.14 Demo - Flooring Adhesive / Floor Scrape 32,924.00 SF $1.00 $32,924

2400.15 Demo - Wall Tile 1,420.00 SF $2.27 $3,226

2400.16 Demo - Lockers 35.00 LF $37.84 $1,325

2400.17 Demo - Locker Bench 19.00 LF $18.92 $360

2400.18 Demo - Toilet Partitions 10.00 EA $142.00 $1,420

2400.19 Misc. Not Identified Item Demo 37,200.00 SF $0.71 $26,412

2400.20 Demo Dumpster 13.00 EA $500.00 $6,500

2400.21 Demo Equipment Rental 1.00 LS $3,000.00 $3,000

TOTAL: 02 40 00 Demolition and Structure Moving $108,878

03 30 00 Cast-in-Place Concrete

3300.01 Shallow Foundation / Slab - Generator Enclsosure 425.00 SF $35.00 $14,875

3300.02 Slab-on-Grade Infill 100.00 SF $25.00 $2,500

TOTAL: 03 30 00 Cast-in-Place Concrete $17,375

04 20 00 Unit Masonry

4200.01 8" CMU Splitface Block - Generator Enclosure 680.00 SF $27.50 $18,700

4200.02 Precast Cap - Generator Enclosure 85.00 LF $50.00 $4,250

TOTAL: 04 20 00 Unit Masonry $22,950

06 10 00 Rough Carpentry

6100.01 Safety Measures 1,265.00 SF $0.28 $351

6100.02 Backing & Blocking 1,265.00 SF $1.89 $2,396

TOTAL: 06 10 00 Rough Carpentry $2,747

06 40 00 Architectural Woodwork

6400.01 Restroom Vanity 37.00 LF $650.00 $24,050

TOTAL: 06 40 00 Architectural Woodwork $24,050

07 50 00 Membrane Roofing

7500.01 Membrane Roofing - Baseline Scope 1.00 LS $298,144.00 $298,144

Notes: FRW Consult Quote

TOTAL: 07 50 00 Membrane Roofing $298,144

07 90 00 Joint Protection

7900.01 Exterior Joint Sealants - Baseline Scope 1.00 LS $48,000.00 $48,000

Notes: Restoration Specialists Inc.

TOTAL: 07 90 00 Joint Protection $48,000

08 10 00 Doors and Frames
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04628 MVFR Administration Building Renovation - SD1

Mountain View Fire Rescue

Total Building Area (SF): 37,200May 16, 2024

DESCRIPTION QUANTITY UNIT TOTAL
8100.01 Existing Door - Hardware Upgrades 71.00 EA $292.00 $20,732

TOTAL: 08 10 00 Doors and Frames $20,732

08 30 00 Specialty Doors and Frames

8300.01 Overhead Loading Dock Door - Baseline Scope 1.00 LS $4,700.00 $4,700

Notes: DH Pace

TOTAL: 08 30 00 Specialty Doors and Frames $4,700

08 40 00 Entrances, Storefronts, and Curtain Walls

8400.01 Storefront Windows - Baseline Scope 1.00 LS $2,655.00 $2,655

Notes: Slade Glass

8400.02 Existing Storefront Doors - Hardware Upgrades 3.00 EA $250.00 $750

8400.03 Frameless Glass Vanity Mirrors 148.00 SF $25.00 $3,700

8400.04 3/8" Glass Shower Doors 2.00 EA $2,000.00 $4,000

TOTAL: 08 40 00 Entrances, Storefronts, and Curtain Walls $11,105

08 60 00 Roof Windows and Skylights

8600.01 New Skylight - Baseline Scope 64.00 SF $175.00 $11,200

TOTAL: 08 60 00 Roof Windows and Skylights $11,200

09 20 00 Plaster and Gypsum Board

9200.01 P2A - Furring Partition 69.00 SF $8.75 $604

9200.02 P3A - 3-5/8" Metal Stud Partition 107.00 SF $11.00 $1,177

9200.03 P3D - 3-5/8" Metal Stud Partition 659.00 SF $12.50 $8,238

9200.04 P3F1 - 3-5/8" Metal Stud Partition 139.00 SF $15.00 $2,085

9200.05 P6D - 6" Metal Stud Partition 29.00 SF $13.50 $392

9200.06 P6F1 - 6" Metal Stud Partition 38.00 SF $16.00 $608

9200.07 C2 Ceiling 5/8" Gypsum Board Over Metal Studs 902.00 SF $7.50 $6,765

9200.08 Patch / Repair Existing Gypsum Board Surfaces 78,841.00 SF $0.15 $11,826

9200.09 Extend Existing Partition Top-of-Wall 353.00 LF $28.00 $9,884

9200.10 Daily Cleaning 37,200.00 SF $1.17 $43,338

9200.11 Equipment Rental 37,200.00 SF $1.25 $46,500

9200.12 Trash Dumpsters 2.00 EA $500.00 $1,000

TOTAL: 09 20 00 Plaster and Gypsum Board $132,416

09 60 00 Flooring

9300.01 PT-1 Porcelain Tile Flooring 1,866.00 SF $20.00 $37,320

9300.02 PT-1 Porcelain Tile Base 300.00 LF $20.00 $6,000

9300.03 PT-1 Porcelain Tile Wainscot 1,747.00 SF $20.00 $34,940

9600.01 LVT-1 Luxury Vinyl Plank 1,614.00 SF $8.00 $12,912

9600.02 RB Base 7,670.00 LF $2.50 $19,175

9600.03 CPT-1 & CPT-2 Carpet 29,094.00 SF $6.00 $174,564

9600.04 SC-1 Sealed Concrete 1,386.00 SF $2.00 $2,772

9600.05 Entrance Floor Mat Frame / Walk-Off Carpet 24.00 SF $75.00 $1,800

9600.06 Floor Prep 37,200.00 SF $0.25 $9,300

9600.07 Floor Protection 37,200.00 SF $0.75 $27,788

9600.08 Final Cleaning 37,200.00 SF $0.65 $24,180

TOTAL: 09 60 00 Flooring $350,751

09 90 00 Painting and Coating

9900.01 Sandblast / Prep RTU Roof Screen 1,702.00 SF $7.50 $12,765

9900.02 Paint RTU Roof Screen 1,702.00 SF $5.00 $8,510

9900.03 Paint Metal Gate - Generator Enclosure 2.00 EA $250.00 $500

9900.04 Paint Metal Stairs 45.00 VLF $50.00 $2,250

9900.05 Paint HM Frames 10.00 EA $100.00 $1,000

9900.06 Paint HM Doors 2.00 EA $125.00 $250

9900.07 Touch Up / Repair Existing Wood Doors 64.00 EA $250.00 $16,000

9900.08 Paint GWB Partitions 75,398.00 SF $0.65 $49,009

9900.09 Paint GWB Ceilings 1,265.00 SF $0.80 $1,012
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9900.10 Punchlist Correction 37,200.00 SF $0.28 $10,323

TOTAL: 09 90 00 Painting and Coating $101,619

10 10 00 Information Specialties

10100.01 Code Signage 14.00 EA $25.00 $350

TOTAL: 10 10 00 Information Specialties $350

10 20 00 Interior Specialties

10200.01 Toilet Partition - ADA 4.00 EA $1,700.00 $6,800

10200.02 Toilet Partition - Standard 9.00 EA $1,300.00 $11,700

10200.03 Toilet Partition  - Urinal Screen 3.00 EA $470.00 $1,410

10200.04 Toilet Accessories - Grab Bars 4.00 SET $350.00 $1,400

10200.05 Toilet Accessories - Toilet Paper Dispenser 13.00 EA $150.00 $1,950

10200.06 Toilet Accessories - Sanitary Napkin Disposal 9.00 EA $475.00 $4,275

10200.07 Toilet Accessories - Soap Dispenser 6.00 EA $100.00 $600

10200.08 Toilet Accessories - Paper Towel Dispenser / Waste Combo 4.00 EA $555.00 $2,220

10200.09 Toilet Accessories - Baby Changing Station 2.00 EA $990.00 $1,980

10200.10 Toilet Accessories - Mop & Broom Holder 2.00 EA $120.00 $240

10200.11 8' Tall FRP Wall Protection - Mop Sinks 64.00 SF $9.55 $611

TOTAL: 10 20 00 Interior Specialties $33,186

10 40 00 Safety Specialties

10400.01 Fire Extinguisher 8.00 EA $159.00 $1,272

10400.02 Fire Extinguisher Cabinet 8.00 EA $193.00 $1,544

TOTAL: 10 40 00 Safety Specialties $2,816

10 50 00 Storage Specialties

10500.01 Lockers - Benches 19.00 LF $125.00 $2,375

10500.02 Lockers - Two Tier 35.00 EA $580.00 $20,300

TOTAL: 10 50 00 Storage Specialties $22,675

21 00 00 Fire Suppression

21000.01 Fire Suppression Tenant Finish 1,265.00 SF $3.50 $4,428

TOTAL: 21 00 00 Fire Suppression $4,428

22 00 00 Plumbing

22000.01 Generator Natural Gas Trenching / Pipe / Upsizing 1.00 LS $50,000.00 $50,000

22000.02 New Restroom Fixtures 29.00 EA $3,000.00 $87,000

Notes: Reconnect to Existing Piping

22000.03 New Showers / Shower Base 2.00 LS $3,000.00 $6,000

Notes: Reconnect to Existing Piping

TOTAL: 22 00 00 Plumbing $143,000

23 00 00 Heating, Ventilating, and Air Conditioning (HVAC)

23000.01 HVAC Baseline Scope 1.00 LS $507,500.00 $507,500

23000.02 HVAC Commisioning Participation 1.00 LS $5,000.00 $5,000

23000.03 HVAC Tenant Finish 1,265.00 SF $7.00 $8,855

TOTAL: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) $521,355

26 00 00 Electrical

26000.01 Electrical Meter Disconnects 1.00 LS $54,300.00 $54,300

26000.02 New Step Down Transformers 1.00 LS $23,588.00 $23,588

26000.03 250-kw Natural Gas Generator 1.00 EA $288,000.00 $288,000

26000.04 Electrical Tenant Finish 1,265.00 SF $20.50 $25,933

TOTAL: 26 00 00 Electrical $391,821

28 40 00 Life Safety

28400.00 Fire Alarm Tenant Finish 1,265.00 SF $0.65 $822

TOTAL: 28 40 00 Life Safety $822

31 00 00 Earthwork
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31000.01 Generator Enclosure Grading / Excavation / Backfill 425.00 SF $35.00 $14,875

31200.01 Erosion & Sedimentation Control - Generator Enclosure 425.00 SF $5.00 $2,125

31200.02 Erosion Control Maintenance & Removal - Generator Enclosure 425.00 SF $3.55 $1,509

TOTAL: 31 00 00 Earthwork $18,509

32 90 00 Planting

32800.01 Landscaping - Baseline Scope 1.00 LS $6,050.00 $6,050

Notes: Ward's Lawn Service, Inc.

TOTAL: 32 90 00 Planting $6,050

TOTAL: 01 - Baseline Scope $2,301,179

02 - Quartermaster

02 40 00 Demolition and Structure Moving

2400.01 Temporary Protection Measures 5,880.00 SF $0.56 $3,263

2400.02 Demo Keynote #1 - 3-5/8" Metal Stud Partitions 1,997.00 SF $3.27 $6,522

2400.03 Demo Keynote #2 - Doors / Frames - Single 9.00 EA $99.40 $895

2400.04 Demo Keynote #3 - Demo Sidelight Window 6.00 EA $71.00 $426

2400.05 Demo Keynote #6 - ACT Ceiling 3,890.00 SF $0.92 $3,590

2400.06 Demo Keynote #7 - Concrete Sawcutting / Removal 25.00 SF $20.00 $500

2400.07 Demo Keynote #8 - Remove Glazing Only 1.00 EA $142.00 $142

2400.08 Core Drill Precast - Vented Exhaust 1.00 EA $1,000.00 $1,000

2400.09 Demo Equipment Rental 1.00 LS $500.00 $500

2400.10 Demo Dumpster 2.00 EA $500.00 $1,000

TOTAL: 02 40 00 Demolition and Structure Moving $17,839

03 30 00 Cast-in-Place Concrete

3300.01 Slab-on-Grade Infill 25.00 SF $25.00 $625

TOTAL: 03 30 00 Cast-in-Place Concrete $625

06 10 00 Rough Carpentry

6100.01 Safety Measures 5,880.00 SF $0.28 $1,632

6100.02 Backing & Blocking 5,880.00 SF $1.89 $11,138

TOTAL: 06 10 00 Rough Carpentry $12,770

06 40 00 Architectural Woodwork

6400.01 EMS Storage Base Cabinet / SS Top 10.00 LF $700.00 $7,000

6400.02 EMS Storage Upper Cabinet 10.00 LF $235.00 $2,350

TOTAL: 06 40 00 Architectural Woodwork $9,350

08 10 00 Doors and Frames

8100.02 New Interior HM Frame / HM Door - Single 2.00 EA $2,143.00 $4,286

Notes: To Include Door Glazing as Required

8100.02 New Interior HM Frame / WD Door - Single 2.00 EA $1,993.00 $3,986

Notes: To Include Door Glazing as Required

8100.04 New Interior HM Frame / HM Door - Pair 3.00 EA $3,752.00 $11,256

8100.05 Access Control Hardware Premium 3.00 EA $4,426.00 $13,278

TOTAL: 08 10 00 Doors and Frames $32,806

08 40 00 Entrances, Storefronts, and Curtain Walls

8400.01 Storage Exhaust Louver 1.00 EA $2,500.00 $2,500

TOTAL: 08 40 00 Entrances, Storefronts, and Curtain Walls $2,500

09 20 00 Plaster and Gypsum Board

9200.01 P3A - 3-5/8" Metal Stud Partition 106.00 SF $11.00 $1,166

9200.02 P3D - 3-5/8" Metal Stud Partition 1,132.00 SF $12.50 $14,150

9200.03 P6D - 6" Metal Stud Partition 23.00 SF $13.50 $311

9200.04 C2 Ceiling 5/8" Gypsum Board Over Metal Studs 162.00 SF $7.50 $1,215

9200.06 Extend Existing Partition Top-of-Wall 707.00 LF $28.00 $19,796
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9200.07 Acoustic Partition Mullion Closure Joint 1.00 EA $1,500.00 $1,500

Notes: New Partitions Only

9200.10 Trash Dumpsters 6.00 EA $500.00 $3,000

TOTAL: 09 20 00 Plaster and Gypsum Board $41,138

09 50 00 Ceilings

9500.01 C5 2x4 Suspended ACT System 120.00 SF $4.75 $570

9500.02 Patch / Repair Existing ACT System 870.00 SF $3.00 $2,610

TOTAL: 09 50 00 Ceilings $3,180

09 60 00 Flooring

9600.18 EF-1 Epoxy Flooring 4,945.00 SF $6.50 $32,143

Notes: Premium Cost

TOTAL: 09 60 00 Flooring $32,143

09 90 00 Painting and Coating

9900.01 C3 Exposed Structure - Painted 4,406.00 SF $3.00 $13,218

9900.02 Paint HM Frames 23.00 EA $100.00 $2,300

9900.03 Paint HM Doors 8.00 EA $125.00 $1,000

9900.05 Paint GWB Partitions 2,684.00 SF $0.65 $1,745

9900.06 Paint GWB Ceilings 162.00 SF $0.80 $130

TOTAL: 09 90 00 Painting and Coating $18,392

10 10 00 Information Specialties

10100.01 Code Signage 17.00 EA $25.00 $425

10100.02 Marker Boards / Tack Boards 0.00 EA $0.00 $0

Notes: Not Included

TOTAL: 10 10 00 Information Specialties $425

10 20 00 Interior Specialties

10200.01 Wall Protection - Corner Guards 20.00 EA $85.00 $1,700

10200.02 Door & Frame Protection 21.00 EA $250.00 $5,250

10200.03 8' Tall FRP Wall Protection - Storage Areas 5,952.00 SF $6.34 $37,754

TOTAL: 10 20 00 Interior Specialties $44,704

12 20 00 Window Treatment

12200.01 Manual Roller Shades 778.00 SF $8.00 $6,224

TOTAL: 12 20 00 Window Treatment $6,224

21 00 00 Fire Suppression

21000.01 Fire Suppression Tenant Finish 5,880.00 SF $3.50 $20,580

TOTAL: 21 00 00 Fire Suppression $20,580

22 00 00 Plumbing

22000.01 "Speed Queen" Plumbing 2.00 EA $3,000.00 $6,000

TOTAL: 22 00 00 Plumbing $6,000

23 00 00 Heating, Ventilating, and Air Conditioning (HVAC)

23000.01 Vented Storage Exhaust 1.00 LS $5,450.00 $5,450

23000.02 HVAC Tenant Finish 5,880.00 SF $7.00 $41,160

TOTAL: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) $46,610

26 00 00 Electrical

26000.04 Electrical Tenant Finish 5,880.00 SF $20.25 $119,070

TOTAL: 26 00 00 Electrical $119,070

28 40 00 Life Safety

28400.00 Fire Alarm Tenant Finish 5,880.00 SF $0.65 $3,822

TOTAL: 28 40 00 Life Safety $3,822

TOTAL: 02 - Quartermaster $418,176
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03 - Second Floor

02 40 00 Demolition and Structure Moving

2400.01 Temporary Protection Measures 18,600.00 SF $0.56 $10,323

2400.02 Demo Keynote #1 - 3-5/8" Metal Stud Partitions 2,011.00 SF $3.27 $6,568

2400.03 Demo Keynote #2 - Doors / Frames - Single 5.00 EA $99.40 $497

2400.04 Demo Keynote #3 - Demo Sidelight Window 1.00 EA $71.00 $71

2400.05 Demo Keynote #4 - Base Cabinets & Counter 21.00 LF $14.20 $298

2400.06 Demo Keynote #4 - Upper Cabinets 19.00 LF $14.20 $270

2400.07 Demo Keynote #6 - ACT Ceiling 10,232.00 SF $0.92 $9,444

2400.08 Demo Keynote #7 - Core Drill Plumbing 8.00 EA $200.00 $1,600

2400.09 Demo Equipment Rental 1.00 LS $500.00 $500

2400.10 Demo Dumpster 3.00 EA $500.00 $1,500

2400.11 Elevator Cab Protection 1.00 EA $1,568.00 $1,568

2400.12 Trash Chute 1.00 EA $2,500.00 $2,500

TOTAL: 02 40 00 Demolition and Structure Moving $35,139

06 10 00 Rough Carpentry

6100.01 Safety Measures 18,600.00 SF $0.28 $5,162

6100.02 Backing & Blocking 18,600.00 SF $1.89 $35,233

TOTAL: 06 10 00 Rough Carpentry $40,395

06 40 00 Architectural Woodwork

6400.01 Break Base Cabinet / Solid Surface Top 20.00 LF $700.00 $14,000

6400.02 Break Upper Cabinet 21.00 LF $235.00 $4,935

6400.03 Copy Base Cabinet / PLam Top 28.00 LF $475.00 $13,300

6400.04 Copy Upper Cabinet 28.00 LF $235.00 $6,580

TOTAL: 06 40 00 Architectural Woodwork $38,815

08 10 00 Doors and Frames

8100.02 New HM Frame Only 1.00 EA $417.00 $417

8100.03 New Interior HM Frame / WD Door - Single 22.00 EA $1,993.00 $43,846

Notes: To Include Door Glazing as Required

8100.04 New Interior HM Frame / WD Door - Single Fire Rated 3.00 EA $2,268.00 $6,804

Notes: To Include Door Glazing as Required

8100.05 New Interior HM Sidelight Window - 7'-0" H x 3'-0" W 13.00 EA $1,634.00 $21,242

Notes: Includes 1/4" Door Glazing

TOTAL: 08 10 00 Doors and Frames $72,309

08 40 00 Entrances, Storefronts, and Curtain Walls

8400.05 Remove / Replace Storefront Window 1.00 EA $2,000.00 $2,000

Notes: Material Stocking

TOTAL: 08 40 00 Entrances, Storefronts, and Curtain Walls $2,000

09 20 00 Plaster and Gypsum Board

9200.01 P3A - 3-5/8" Metal Stud Partition 6,874.00 SF $11.00 $75,614

9200.02 P3D - 3-5/8" Metal Stud Partition 3,210.00 SF $12.50 $40,125

9200.03 P3F1 - 3-5/8" Metal Stud Partition 1,887.00 SF $15.00 $28,305

9200.04 C2 Ceiling 5/8" Gypsum Board Over Metal Studs 275.00 SF $7.50 $2,063

9200.06 Extend Existing Partition Top-of-Wall 1,671.00 LF $28.00 $46,788

9200.07 Acoustic Partition Mullion Closure Joint 3.00 EA $1,500.00 $4,500

Notes: New Partitions Only

9200.10 Trash Dumpsters 19.00 EA $500.00 $9,500

TOTAL: 09 20 00 Plaster and Gypsum Board $206,895

09 50 00 Ceilings

9500.01 C5 2x4 Suspended ACT System 9,908.00 SF $4.75 $47,063

9500.02 Patch / Repair Existing ACT System 6,239.00 SF $3.00 $18,717

TOTAL: 09 50 00 Ceilings $65,780
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09 90 00 Painting and Coating

9900.01 Paint HM Frames 96.00 EA $100.00 $9,600

9900.02 Paint HM Doors 2.00 EA $125.00 $250

9900.05 Paint GWB Partitions 23,942.00 SF $0.65 $15,562

9900.06 Paint GWB Ceilings 483.00 SF $0.80 $386

TOTAL: 09 90 00 Painting and Coating $25,799

10 10 00 Information Specialties

10100.01 Code Signage 58.00 EA $25.00 $1,450

10100.02 Marker Boards / Tack Boards 0.00 EA $0.00 $0

Notes: Not Included

TOTAL: 10 10 00 Information Specialties $1,450

10 20 00 Interior Specialties

10200.01 Wall Protection - Corner Guards 33.00 EA $85.00 $2,805

10200.02 Toilet Accessories - Soap Dispenser 1.00 EA $100.00 $100

10200.03 Toilet Accessories - Paper Towel Dispenser 1.00 EA $125.00 $125

TOTAL: 10 20 00 Interior Specialties $3,030

11 40 00 Foodservice Equipment

11400.13 Appliance Allowance 1.00 LS $3,000.00 $3,000

TOTAL: 11 40 00 Foodservice Equipment $3,000

12 20 00 Window Treatment

12200.01 Manual Roller Shades 2,411.00 SF $8.00 $19,288

TOTAL: 12 20 00 Window Treatment $19,288

21 00 00 Fire Suppression

21000.01 Fire Suppression Tenant Finish 18,600.00 SF $3.50 $65,100

TOTAL: 21 00 00 Fire Suppression $65,100

22 00 00 Plumbing

22000.01 New Break Room Sink / Faucet 1.00 EA $2,500.00 $2,500

Notes: Reconnect to Existing Piping

TOTAL: 22 00 00 Plumbing $2,500

23 00 00 Heating, Ventilating, and Air Conditioning (HVAC)

23000.02 HVAC Tenant Finish 18,600.00 SF $7.00 $130,200

TOTAL: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) $130,200

26 00 00 Electrical

26000.04 Electrical Tenant Finish 18,600.00 SF $20.25 $376,650

TOTAL: 26 00 00 Electrical $376,650

28 40 00 Life Safety

28400.00 Fire Alarm Tenant Finish 18,600.00 SF $0.65 $12,090

TOTAL: 28 40 00 Life Safety $12,090

TOTAL: 03 - Second Floor $1,100,439

04 - Boardroom & Multi-Purpose

02 40 00 Demolition and Structure Moving

2400.01 Temporary Protection Measures 2,000.00 SF $0.56 $1,110

2400.02 Demo Keynote #1 - 3-5/8" Metal Stud Partitions 703.00 SF $3.27 $2,296

2400.03 Demo Keynote #2 - Doors / Frames - Double 1.00 EA $127.80 $128

2400.04 Demo Keynote #6 - ACT Ceiling 368.00 SF $0.92 $340

2400.05 Demo Keynote #7 - Concrete Sawcutting / Removal 100.00 SF $20.00 $2,000

2400.06 Demo Equipment Rental 1.00 LS $500.00 $500

2400.07 Demo Dumpster 1.00 EA $500.00 $500

TOTAL: 02 40 00 Demolition and Structure Moving $6,873
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03 30 00 Cast-in-Place Concrete

3300.01 Slab-on-Grade Infill 100.00 SF $25.00 $2,500

TOTAL: 03 30 00 Cast-in-Place Concrete $2,500

06 10 00 Rough Carpentry

6100.01 Safety Measures 2,000.00 SF $0.28 $555

6100.02 Backing & Blocking 2,000.00 SF $1.89 $3,789

TOTAL: 06 10 00 Rough Carpentry $4,344

06 40 00 Architectural Woodwork

6400.01 Conference Room Base Cabinet / Solid Surface Top 22.00 LF $700.00 $15,400

6400.02 Conference Room Upper Cabinet 22.00 LF $235.00 $5,170

6400.03 Dais Millwork 0.00 LF $0.00 $0

Notes: Not Included - Furniture by Owner

TOTAL: 06 40 00 Architectural Woodwork $20,570

08 10 00 Doors and Frames

8100.01 New Interior HM Frame / WD Door - Single Fire Rated 3.00 EA $2,339.00 $7,017

Notes: To Include Door Glazing as Required

8100.02 New Interior HM Frame / WD Door - Pair - Fire Rated 1.00 EA $4,319.00 $4,319

Notes: To Include Door Glazing as Required

TOTAL: 08 10 00 Doors and Frames $11,336

09 20 00 Plaster and Gypsum Board

9200.01 P2A - Furring Partition 82.00 SF $8.75 $718

9200.02 P3D - 3-5/8" Metal Stud Partition 232.00 SF $12.50 $2,900

9200.03 P3F1 - 3-5/8" Metal Stud Partition 2,889.00 SF $15.00 $43,335

9200.05 Extend Existing Partition Top-of-Wall 4.00 LF $28.00 $112

9200.08 Trash Dumpsters 2.00 EA $500.00 $1,000

TOTAL: 09 20 00 Plaster and Gypsum Board $48,065

09 50 00 Ceilings

9500.01 C5 2x4 Suspended ACT System 2,000.00 SF $4.75 $9,500

TOTAL: 09 50 00 Ceilings $9,500

09 90 00 Painting and Coating

9900.01 Paint HM Frames 4.00 EA $100.00 $400

9900.02 Paint GWB Partitions 6,324.00 SF $0.65 $4,111

TOTAL: 09 90 00 Painting and Coating $4,511

10 10 00 Information Specialties

10100.01 Code Signage 4.00 EA $25.00 $100

10100.02 Marker Boards / Tack Boards 0.00 EA $0.00 $0

Notes: Not Included

TOTAL: 10 10 00 Information Specialties $100

10 20 00 Interior Specialties

10200.01 Toilet Accessories - Soap Dispenser 1.00 EA $100.00 $100

10200.02 Toilet Accessories - Paper Towel Dispenser 1.00 EA $125.00 $125

TOTAL: 10 20 00 Interior Specialties $225

11 40 00 Foodservice Equipment

11400.13 Appliance Allowance 1.00 LS $1,500.00 $1,500

TOTAL: 11 40 00 Foodservice Equipment $1,500

21 00 00 Fire Suppression

21000.01 Fire Suppression Tenant Finish 2,000.00 SF $3.50 $7,000

TOTAL: 21 00 00 Fire Suppression $7,000

22 00 00 Plumbing

22000.01 New Multi-Purpose Room Sink / Faucet 1.00 EA $6,000.00 $6,000
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TOTAL: 22 00 00 Plumbing $6,000

23 00 00 Heating, Ventilating, and Air Conditioning (HVAC)

23000.02 HVAC Tenant Finish 2,000.00 SF $7.00 $14,000

TOTAL: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) $14,000

26 00 00 Electrical

26000.04 Electrical Tenant Finish 2,000.00 SF $20.25 $40,500

TOTAL: 26 00 00 Electrical $40,500

28 40 00 Life Safety

28400.00 Fire Alarm Tenant Finish 2,000.00 SF $0.65 $1,300

TOTAL: 28 40 00 Life Safety $1,300

TOTAL: 04 - Boardroom & Multi-Purpose $178,323

05 - First Floor Remaining

02 40 00 Demolition and Structure Moving

2400.01 Temporary Protection Measures 8,605.00 SF $0.56 $4,776

2400.02 Demo Keynote #1 - 3-5/8" Metal Stud Partitions 1,658.00 SF $3.27 $5,415

2400.03 Demo Keynote #2 - Doors / Frames - Single 4.00 EA $99.40 $398

2400.04 Demo Keynote #2 - Doors / Frames - Double 2.00 EA $127.80 $256

2400.05 Demo Keynote #3 - Demo Sidelight Window 2.00 EA $71.00 $142

2400.06 Demo Keynote #4 - Base Cabinets & Counter 29.00 LF $14.20 $412

2400.07 Demo Keynote #4 - Upper Cabinets 17.00 LF $14.20 $241

2400.08 Demo Keynote #6 - ACT Ceiling 7,159.00 SF $0.92 $6,608

2400.09 Demo Keynote #7 - Concrete Sawcutting / Removal 75.00 SF $20.00 $1,500

2400.10 Demo Equipment Rental 1.00 LS $500.00 $500

2400.11 Demo Dumpster 3.00 EA $500.00 $1,500

TOTAL: 02 40 00 Demolition and Structure Moving $21,747

03 30 00 Cast-in-Place Concrete

3300.01 Slab-on-Grade Infill 75.00 SF $25.00 $1,875

TOTAL: 03 30 00 Cast-in-Place Concrete $1,875

06 10 00 Rough Carpentry

6100.01 Safety Measures 8,605.00 SF $0.28 $2,388

6100.02 Backing & Blocking 8,605.00 SF $1.89 $16,300

TOTAL: 06 10 00 Rough Carpentry $18,688

06 40 00 Architectural Woodwork

6400.01 Break Base Cabinet / Solid Surface Top 30.00 LF $700.00 $21,000

6400.02 Break Upper Cabinet 17.00 LF $235.00 $3,995

6400.03 Conference Room Base Cabinet / Solid Surface Top 9.00 LF $700.00 $6,300

6400.04 Conference Room Upper Cabinet 9.00 LF $235.00 $2,115

6400.05 Copy Base Cabinet / PLam Top 28.00 LF $475.00 $13,300

6400.06 Copy Upper Cabinet 28.00 LF $235.00 $6,580

TOTAL: 06 40 00 Architectural Woodwork $53,290

08 10 00 Doors and Frames

8100.02 New Interior HM Frame / WD Door - Single 6.00 EA $1,993.00 $11,958

Notes: To Include Door Glazing as Required

8100.03 New Interior HM Frame / HM Door - Pair 1.00 EA $3,752.00 $3,752

8100.04 New Interior HM Frame / WD Door - Single Fire Rated 1.00 EA $2,339.00 $2,339

Notes: To Include Door Glazing as Required

8100.05 New Interior HM Frame / WD Door - Pair - Fire Rated 1.00 EA $4,319.00 $4,319

Notes: To Include Door Glazing as Required

TOTAL: 08 10 00 Doors and Frames $22,368

09 20 00 Plaster and Gypsum Board

9200.01 P3A - 3-5/8" Metal Stud Partition 474.00 SF $11.00 $5,214
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04628 MVFR Administration Building Renovation - SD1

Mountain View Fire Rescue

Total Building Area (SF): 37,200May 16, 2024

DESCRIPTION QUANTITY UNIT TOTAL
9200.02 P3D - 3-5/8" Metal Stud Partition 432.00 SF $12.50 $5,400

9200.03 P3F1 - 3-5/8" Metal Stud Partition 1,379.00 SF $15.00 $20,685

9200.04 P6A - 6" Metal Stud Partition 41.00 SF $12.00 $492

9200.05 C2 Ceiling 5/8" Gypsum Board Over Metal Studs 275.00 SF $7.50 $2,063

9200.07 Extend Existing Partition Top-of-Wall 669.00 LF $28.00 $18,732

9200.08 Acoustic Partition Mullion Closure Joint 1.00 EA $1,500.00 $1,500

Notes: New Partitions Only

9200.11 Trash Dumpsters 9.00 EA $500.00 $4,500

TOTAL: 09 20 00 Plaster and Gypsum Board $58,586

09 50 00 Ceilings

9500.01 C5 2x4 Suspended ACT System 3,076.00 SF $4.75 $14,611

9500.02 Patch / Repair Existing ACT System 2,237.00 SF $3.00 $6,711

TOTAL: 09 50 00 Ceilings $21,322

09 90 00 Painting and Coating

9900.01 Paint HM Frames 29.00 EA $100.00 $2,900

9900.03 Paint GWB Partitions 4,562.00 SF $0.65 $2,965

9900.04 Paint GWB Ceilings 505.00 SF $0.80 $404

TOTAL: 09 90 00 Painting and Coating $6,269

10 10 00 Information Specialties

10100.01 Code Signage 22.00 EA $25.00 $550

10100.02 Marker Boards / Tack Boards 0.00 EA $0.00 $0

Notes: Not Included

TOTAL: 10 10 00 Information Specialties $550

10 20 00 Interior Specialties

10200.01 Wall Protection - Corner Guards 11.00 EA $85.00 $935

10200.02 Toilet Accessories - Soap Dispenser 2.00 EA $100.00 $200

10200.03 Toilet Accessories - Paper Towel Dispenser 2.00 EA $125.00 $250

TOTAL: 10 20 00 Interior Specialties $1,385

11 40 00 Foodservice Equipment

11400.13 Appliance Allowance 1.00 LS $3,000.00 $3,000

TOTAL: 11 40 00 Foodservice Equipment $3,000

12 20 00 Window Treatment

12200.01 Manual Roller Shades 1,289.00 SF $8.00 $10,312

TOTAL: 12 20 00 Window Treatment $10,312

21 00 00 Fire Suppression

21000.01 Fire Suppression Tenant Finish 8,605.00 SF $3.50 $30,118

TOTAL: 21 00 00 Fire Suppression $30,118

22 00 00 Plumbing

22000.01 New Break Room Sink / Faucet 1.00 EA $2,500.00 $2,500

Notes: Reconnect to Existing Piping

22000.02 New Storage Area Sink / Faucet 1.00 EA $6,000.00 $6,000

TOTAL: 22 00 00 Plumbing $8,500

23 00 00 Heating, Ventilating, and Air Conditioning (HVAC)

23000.02 HVAC Tenant Finish 8,605.00 SF $7.00 $60,235

TOTAL: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) $60,235

26 00 00 Electrical

26000.04 Electrical Tenant Finish 8,605.00 SF $20.25 $174,251

TOTAL: 26 00 00 Electrical $174,251

28 40 00 Life Safety

28400.00 Fire Alarm Tenant Finish 8,605.00 SF $0.65 $5,593
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04628 MVFR Administration Building Renovation - SD1

Mountain View Fire Rescue

Total Building Area (SF): 37,200May 16, 2024

DESCRIPTION QUANTITY UNIT TOTAL

TOTAL: 28 40 00 Life Safety $5,593

TOTAL: 05 - First Floor Remaining $498,089

06 - Fitness

02 40 00 Demolition and Structure Moving

2400.01 Temporary Protection Measures 2,115.00 SF $0.56 $1,174

2400.02 Demo Keynote #1 - 3-5/8" Metal Stud Partitions 1,751.00 SF $3.27 $5,719

2400.03 Demo Keynote #2 - Doors / Frames - Single 5.00 EA $99.40 $497

2400.04 Demo Keynote #3 - Demo Sidelight Window 5.00 EA $71.00 $355

2400.05 Demo Keynote #6 - ACT Ceiling 651.00 SF $0.92 $601

2400.06 Demo Keynote #7 - Concrete Sawcutting / Removal 75.00 SF $20.00 $1,500

2400.07 Demo Equipment Rental 1.00 LS $500.00 $500

2400.08 Demo Dumpster 1.00 EA $500.00 $500

TOTAL: 02 40 00 Demolition and Structure Moving $10,845

03 30 00 Cast-in-Place Concrete

3300.01 Slab-on-Grade Infill 75.00 SF $25.00 $1,875

TOTAL: 03 30 00 Cast-in-Place Concrete $1,875

06 10 00 Rough Carpentry

6100.01 Safety Measures 2,115.00 SF $0.28 $587

6100.02 Backing & Blocking 2,115.00 SF $1.89 $4,006

TOTAL: 06 10 00 Rough Carpentry $4,593

06 40 00 Architectural Woodwork

6400.01 Exam Base Cabinets / Solid Surface Top 7.00 LF $700.00 $4,900

6400.02 Exam Upper Cabinets 7.00 LF $235.00 $1,645

TOTAL: 06 40 00 Architectural Woodwork $6,545

08 10 00 Doors and Frames

8100.02 New Interior HM Frame / WD Door - Single 2.00 EA $1,993.00 $3,986

Notes: To Include Door Glazing as Required

TOTAL: 08 10 00 Doors and Frames $3,986

09 20 00 Plaster and Gypsum Board

9200.01 P3A - 3-5/8" Metal Stud Partition 152.00 SF $11.00 $1,672

9200.03 Extend Existing Partition Top-of-Wall 86.00 LF $28.00 $2,408

9200.06 Trash Dumpsters 3.00 EA $500.00 $1,500

TOTAL: 09 20 00 Plaster and Gypsum Board $5,580

09 50 00 Ceilings

9500.01 Acoustic Treatment - Fitness Room 2,033.00 SF $7.50 $15,248

TOTAL: 09 50 00 Ceilings $15,248

09 60 00 Flooring

9600.06 RF-1 Rubber Sports Flooring 1,987.00 SF $9.00 $17,883

Notes: Premium Cost

TOTAL: 09 60 00 Flooring $17,883

09 90 00 Painting and Coating

9900.01 C3 Exposed Structure - Painted 2,033.00 SF $3.00 $6,099

9900.02 Paint HM Frames 4.00 EA $100.00 $400

9900.03 Paint GWB Partitions 304.00 SF $0.65 $198

TOTAL: 09 90 00 Painting and Coating $6,697

10 10 00 Information Specialties

10100.01 Code Signage 3.00 EA $25.00 $75

10100.02 Marker Boards / Tack Boards 0.00 EA $0.00 $0

Notes: Not Included

TOTAL: 10 10 00 Information Specialties $75
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04628 MVFR Administration Building Renovation - SD1

Mountain View Fire Rescue

Total Building Area (SF): 37,200May 16, 2024

DESCRIPTION QUANTITY UNIT TOTAL

10 20 00 Interior Specialties

10200.01 Wall Protection - Corner Guards 4.00 EA $85.00 $340

10200.02 Toilet Accessories - Soap Dispenser 1.00 EA $100.00 $100

10200.03 Toilet Accessories - Paper Towel Dispenser 1.00 EA $125.00 $125

TOTAL: 10 20 00 Interior Specialties $565

12 20 00 Window Treatment

12200.01 Manual Roller Shades 235.00 SF $8.00 $1,880

TOTAL: 12 20 00 Window Treatment $1,880

21 00 00 Fire Suppression

21000.01 Fire Suppression Tenant Finish 2,115.00 SF $3.50 $7,403

TOTAL: 21 00 00 Fire Suppression $7,403

22 00 00 Plumbing

22000.01 New Exam Sink / Faucet 1.00 EA $6,000.00 $6,000

TOTAL: 22 00 00 Plumbing $6,000

23 00 00 Heating, Ventilating, and Air Conditioning (HVAC)

23000.02 HVAC Tenant Finish 2,115.00 SF $7.00 $14,805

TOTAL: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) $14,805

26 00 00 Electrical

26000.04 Electrical Tenant Finish 2,115.00 SF $20.25 $42,829

TOTAL: 26 00 00 Electrical $42,829

28 40 00 Life Safety

28400.00 Fire Alarm Tenant Finish 2,115.00 SF $0.65 $1,375

TOTAL: 28 40 00 Life Safety $1,375

TOTAL: 06 - Fitness $148,183

07 - Exterior Improvements

02 20 00 Assessment

2200.01 Surveying - Exterior Improvements 1.00 LS $3,500.00 $3,500

TOTAL: 02 20 00 Assessment $3,500

03 30 00 Cast-in-Place Concrete

3300.01 6" Concrete Paving 991.00 SF $10.00 $9,910

3300.02 Formed Trickle Pan 324.00 SF $15.00 $4,860

3300.03 18" Curb & Gutter 83.00 LF $35.00 $2,905

3300.04 Flag Pole Base Concrete Fill 2.00 EA $500.00 $1,000

TOTAL: 03 30 00 Cast-in-Place Concrete $18,675

10 10 00 Information Specialties

10100.13 Monument Sign Upgrades 1.00 LS $5,000.00 $5,000

TOTAL: 10 10 00 Information Specialties $5,000

10 80 00 Other Specialties

10800.01 25' Flagpole 1.00 EA $5,150.00 $5,150

10800.02 35' Flagpole 1.00 EA $6,650.00 $6,650

TOTAL: 10 80 00 Other Specialties $11,800

26 00 00 Electrical

26000.04 Flag Pole Lighting 2.00 EA $2,000.00 $4,000

TOTAL: 26 00 00 Electrical $4,000

31 00 00 Earthwork

31000.01 Mobilize Earthwork Equipment / Pothole / Locates 1.00 LS $5,000.00 $5,000

31000.02 Sawcut Concrete / Asphalt 262.00 LF $5.50 $1,441

31000.03 Demo & Haul Concrete Paving 991.00 SF $2.20 $2,180

31000.04 Demo & Haul Curb & Gutter 83.00 LF $3.30 $274
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04628 MVFR Administration Building Renovation - SD1

Mountain View Fire Rescue

Total Building Area (SF): 37,200May 16, 2024

DESCRIPTION QUANTITY UNIT TOTAL
31000.05 Clear & Grub 11,495.00 SF $0.25 $2,874

31000.06 Cut & Fill Site 213.00 CY $20.00 $4,260

31000.07 Backfill & Grade for Concrete Paving 1,315.00 SF $2.20 $2,893

31000.08 Backfill & Grade for Gutter 83.00 LF $5.50 $457

31000.09 New Rip Rap 1.00 LS $2,500.00 $2,500

31000.10 Drill Flag Pole Base 2.00 EA $250.00 $500

31200.01 Erosion & Sedimentation Control 11,495.00 SF $0.25 $2,874

31200.02 Erosion Control Maintenance & Removal - Generator Enclosure 11,495.00 SF $0.18 $2,040

TOTAL: 31 00 00 Earthwork $27,292

32 10 00 Bases, Ballasts, and Paving

32100.16 Asphalt Crack Fill & Seal Coat 48,012.00 SF $0.40 $19,205

32100.20 Pavement Markings - Handicap Symbol 5.00 EA $100.00 $500

32100.21 Pavement Markings - 4" Lines 2,000.00 LF $0.65 $1,300

32100.22 Pavement Markings - Pedestrian Crossings 284.00 SF $2.50 $710

TOTAL: 32 10 00 Bases, Ballasts, and Paving $21,715

32 90 00 Planting

32800.01 Native Seeding 10,056.00 SF $0.25 $2,514

32800.01 Patch / Repair Existing Landscaping 1.00 LS $2,500.00 $2,500

TOTAL: 32 90 00 Planting $5,014

TOTAL: 07 - Exterior Improvements $96,996
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MVFA - First Floor - Furniture Plan
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MVFA - Second Floor - Furniture Plan
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MVFA - Board Room Furniture Options
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MVFA - First Floor - Furniture Plan
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MVFA - Second Floor - Furniture Plan
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furniture/

equip.

Page 153



SMALL OFFICE
(1) L Shape Desk $2,000
(1) Lateral File $1,366
(1) Bookshelf $500
(1) Task Chair $550
(2) Guest Chairs $500 x 2
(1) White Board $300

MEDIUM OFFICE
(1) U Shape Desk $1,300
(1) Lateral File $1,366
(1) Bookshelf $500
(1) Task Chair $500
(2) Lounge Chairs 
(1) Side table
(1) White Board $300

LARGE OFFICE
(1) U Shape Desk
(1) Lateral File
(1) Bookshelf
(1) Task Chair
(2) Lounge Chairs
(1) Side table
(1) White Board
(1) Round Conference Table
(4) Guest Chairs

EXTRA LARGE OFFICE
(1) Office Suite Bow Front Desk
(1) Lateral File
(2) Bookshelf
(1) Task Chair
(2-3) Lounge Chairs
(1) Side table
(1) Coffee Table
(1) White Board
(1) Round Rectangular Conference Table
(6) Guest Chairs
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OFFICE SET UP STYLES

Page 155



MULTI-PURPOSE CHAIRS

GUEST CHAIRS

4-Pack with Storage

8-Pack with Height-Adjustable Desks

• Mod storage, shown in Slate Teak
• L-Return station with corner cove worksurface
• Overhead storage

• File/File storage
• Height Adjustable Desk
• Overhead storage
• Glass Stackers

Shown in Appoint Nimbus, Silver Mesh laminate and Loft paint

Shown in Appoint Nimbus, Pinnacle laminate and Loft paint

Shown with Ignition® seating

Bookcase

Base Model Dimensions

HLPLBC3013B2.___ 2-Shelf 30"x13"x 29"

HLPLBC3013B4.___ 4-Shelf 30"x13"x 53"

HLPLBC3013B5.___ 5-Shelf 30"x13"x 65"

Lateral

Base Model Dimensions

HLPLLF3620L2.___ 2-Drawer  
36"x20"x29"

HLPLLF3620L3.___ 3-Drawer  
36"x20"x40"

HLPLLF3620L4.___ 4-Drawer  
36"x20"x53"

TASK CHAIRSCONFERENCE TABLES

STORAGE

$884 list $650 list $280 list

$800 list

$550 list $650 list $700 list

$1,366 list
$500 list

$350 list

$240 list
$150 list$150 list

$300 list
$1,000 list

$400 list
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Shown with Ignition® seating

DESKS

$2,600 list

$2,000 list

$1,600 list

$1,300 list
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4-Pack with Storage

8-Pack with Height-Adjustable Desks

• Mod storage, shown in Slate Teak
• L-Return station with corner cove worksurface
• Overhead storage

• File/File storage
• Height Adjustable Desk
• Overhead storage
• Glass Stackers

Shown in Appoint Nimbus, Silver Mesh laminate and Loft paint

Shown in Appoint Nimbus, Pinnacle laminate and Loft paint

Shown with Ignition® seating

LOUNGE CHAIRS

OCCASIONAL TABLES

Soft Rectangle Coffee Table

Soft Square Coffee Table

Soft Square End Table

Round End Table

QUICK SHIP

Parkwin
(Quick Ship)

GroveWest Hill

Parkwin (Quick Ship)

West Hill

$2,600 list (low)
$4,600 list (high)

$600 list$690 list
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Mountain View Fire Rescue - Administration Furniture Budget

Date:

Description Qty. Cost Total Notes Qty. Cost Total

Quartermaster Suite

Storage Shelving            12.00 $500.00 $6,000.00 *assumed DeWalt Industrial                   -   $500.00 $0.00

Vented Storage Shelving            33.00 $500.00 $16,500.00                   -   $500.00 $0.00

EMS Storage Shelving            39.00 $500.00 $19,500.00                   -   $500.00 $0.00

EMS Offices Small Office Setup               3.00 $4,600.00 $13,800.00               2.00 $4,600.00 $9,200.00

Narcotics Office Small Office Setup               1.00 $6,000.00 $6,000.00                   -   $6,000.00 $0.00

Fitness

$0.00 $0.00 $0.00 $0.00

Public and Education

Front Entrance Reception Desk               1.00 $1,300.00 $1,300.00               1.00 $1,300.00 $1,300.00

Front Entrance Chair               1.00 $550.00 $550.00               1.00 $550.00 $550.00

Multipurpose Room Training Chairs            64.00 $400.00 $25,600.00            64.00 $400.00 $25,600.00

Multipurpose Room Rolling Training Tables            20.00 $1,200.00 $24,000.00            20.00 $1,200.00 $24,000.00

Multipurpose Room Board Chairs               9.00 $650.00 $5,850.00               9.00 $650.00 $5,850.00

Multipurpose Room Dais               1.00 $30,000.00 $30,000.00               1.00 $30,000.00 $30,000.00

Multipurpose Room Rolling White Boards               4.00 $1,000.00 $4,000.00               4.00 $1,000.00 $4,000.00

Classroom Rolling Training Tables               9.00 $1,200.00 $10,800.00               9.00 $1,200.00 $10,800.00

Classroom Training Chairs            18.00 $400.00 $7,200.00            18.00 $400.00 $7,200.00

Classroom Podium               1.00 $800.00 $800.00               1.00 $800.00 $800.00

Break Room 48" Tables               4.00 $500.00 $2,000.00               4.00 $500.00 $2,000.00

Break Room Break room Chairs            12.00 $200.00 $2,400.00            12.00 $200.00 $2,400.00

Conference Room Powered Conference Table               1.00 $2,300.00 $2,300.00               1.00 $2,300.00 $2,300.00

Conference Room Conference Room Chairs            14.00 $650.00 $9,100.00            14.00 $650.00 $9,100.00

Training Room Rolling Training Tables            12.00 $1,200.00 $14,400.00            12.00 $1,200.00 $14,400.00

Training Room Training Chairs            24.00 $400.00 $9,600.00            24.00 $400.00 $9,600.00

Training Storage Shelving               3.00 $200.00 $600.00 wire shelving.               3.00 $200.00 $600.00

Quiet Room Lounge Chair, Coffee Table               1.00 $800.00 $800.00               1.00 $800.00 $800.00

Educator Office Medium Office Set Up               1.00 $6,650.00 $6,650.00                   -   $6,650.00 $0.00

Ed Support Small Office Setup               1.00 $4,600.00 $4,600.00                   -   $4,600.00 $0.00

Drop In Office Small Office Setup for 2               1.00 $4,600.00 $4,600.00                   -   $4,600.00 $0.00

Administration

Multipurpose Room Rolling Training Tables            10.00 $1,200.00 $12,000.00                   -   $1,200.00 $0.00

Multipurpose Room Training Chairs            20.00 $400.00 $8,000.00                   -   $400.00 $0.00

Break Room Poly Chairs            12.00 $200.00 $2,400.00                   -   $200.00 $0.00

Break Room 48" square tables               4.00 $500.00 $2,000.00                   -   $500.00 $0.00

Small Conference Conference Table               1.00 $1,000.00 $1,000.00                   -   $1,000.00 $0.00

Small Conference Task Chairs               6.00 $550.00 $3,300.00                   -   $550.00 $0.00

Video Conference Table               1.00 $1,800.00 $1,800.00               1.00 $1,800.00 $1,800.00

Video Task Chairs            10.00 $550.00 $5,500.00               1.00 $550.00 $550.00

Flex-Training Rolling Training Tables               8.00 $1,200.00 $9,600.00                   -   $1,200.00 $0.00

Flex-Training Training Chairs               8.00 $400.00 $3,200.00                   -   $400.00 $0.00

Office Large Office Set Up               2.00 $13,950.00 $27,900.00               1.00 $13,950.00 $13,950.00

Office Medium Office Set Up               1.00 $6,650.00 $6,650.00                   -   $6,650.00 $0.00

Fire Chief Office Extra Large Office Set Up               1.00 $20,840.00 $20,840.00                   -   $20,840.00 $0.00

Operations

Operations Huddle Lounge Setup               1.00 $2,500.00 $2,500.00                   -   $2,500.00 $0.00

Office Small Office Set Up               8.00 $4,600.00 $36,800.00               1.00 $4,600.00 $4,600.00

Operations Drop- In 4 desks and task chairs               1.00 $7,400.00 $7,400.00                   -   $7,400.00 $0.00

Offices Large Office Set Up               2.00 $13,950.00 $27,900.00                   -   $13,950.00 $0.00

HR + Finance

Finance Conference Room Conference Table               1.00 $1,800.00 $1,800.00                   -   $1,800.00 $0.00

Finance Conference Room Task Chairs               6.00 $550.00 $3,300.00                   -   $550.00 $0.00

Office Medium Office Set Up               4.00 $6,650.00 $26,600.00 request for sit to stand               2.00 $6,650.00 $13,300.00

Office Large Office Set Up               2.00 $13,950.00 $27,900.00               1.00 $13,950.00 $13,950.00

IT + Technology

IT Huddle/ Work Lounge Setup               1.00 $2,500.00 $2,500.00               1.00 $2,500.00 $2,500.00

Office Large Office Set Up               2.00 $13,950.00 $27,900.00                   -   $13,950.00 $0.00

Office Medium Office Set Up               1.00 $6,650.00 $6,650.00               1.00 $6,650.00 $6,650.00

Prevention + Life Safety

Life Safety Large Office Set Up               1.00 $13,950.00 $13,950.00               1.00 $13,950.00 $13,950.00

Office/ Drop in Office Small Office Set Up               5.00 $6,650.00 $33,250.00               5.00 $6,650.00 $33,250.00

Conference Room Conference Table               1.00 $1,300.00 $1,300.00               1.00 $1,300.00 $1,300.00

Conference Room Task Chairs               6.00 $550.00 $3,300.00               6.00 $550.00 $3,300.00

Community Outreach

Office Medium Office Set Up               1.00 $6,650.00 $6,650.00               1.00 $6,650.00 $6,650.00

Office Small Office Set Up               3.00 $4,600.00 $13,800.00               3.00 $4,600.00 $13,800.00

Community Huddle Lounge Setup               1.00 $2,500.00 $2,500.00               1.00 $2,500.00 $2,500.00

Subtotal - Furniture $579,140.00 $292,550.00

Delivery/Installation/Freight @ 10% $57,914.00 $29,255.00

Contingency @ 3% $17,374.20 $8,776.50

Taxes 6.7% $38,802.38 6.7% $19,600.85

Design Fee $9,000.00 $9,000.00

TOTAL AREA COST $702,230.58 $359,182.35

50% off list $351,115.29 50% off list $179,591.18

40% off list $421,338.35 40% off list $215,509.41

May 5, 2024

assume all existing. Gym equipment by owner.

High End Budget Low End Budget
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Total Original Current Period YTD
Budget Actual Actual

Functional Amount
BEGINNING FUND BALANCE 12,893,316 66,453,578 57,890,524 (44,997,208) -349%

REVENUES
Property Taxes 53,297,048 28,482,157 44,072,951 9,224,097 17% FS4-1 
Local TIF Reimbursements 1,690,000 527,000 686,629 1,003,371 59%
Specific Ownership Tax 1,927,230 174,543 725,132 1,202,098 62%
Fees for Service 18,000 1,750 6,250 11,750 65%
EMS Transports 2,600,000 124,162 519,333 2,080,667 80%
Fire Prevention Fees 100,000 22,111 116,579 (16,579) -17%
Maintenance Shop Fees 350,000 0 83,018 266,982 76%
Investment Earnings 1,000,000 261,372 970,284 29,716 3% FS4-2 
Wildland 102,000 0 0 102,000 100%
Grant Awards 0 0 0 0 0%

Total REVENUES 61,084,278 29,593,094 47,180,176 (13,904,102) -23%

OTHER REVENUE SOURCES
Miscellaneous Revenues 171,000 374,366 394,175 (223,175) -131% FS4-3
Contributions/Donations 0 (25,000) (25,000) 25,000 0%
Oil & Gas Royalties 0 1,971 5,494 (5,494) 0%
Sale of Assets 0 0 49,986 (49,986) 0%
Rebates and Discounts 0 0 300 (300) 0%

Total OTHER REVENUE SOURCES 171,000 351,337 424,956 253,956 149%

EXPENDITURES
Salaries & Wages 22,536,464 1,577,728 6,924,667 15,611,797 69%
Overtime 2,320,652 163,584 646,509 1,674,143 72%
Benefits 8,920,422 641,586 2,520,141 6,400,281 72%
General Operating Supplies 1,453,748 102,249 371,085 1,082,663 74%
Small Equipment/Tools 775,708 137,114 218,685 557,023 72%
Non-Capital Tech Expense 488,860 44,104 139,167 349,693 72%
Non-Capital Fleet Expense 324,500 17,121 46,380 278,120 86%
General Purchased Services 1,649,327 430,644 924,184 725,144 44%
Contract Services 710,177 44,507 202,455 507,722 71%
Training 480,043 13,757 53,298 426,745 89%
Repairs & Maint/Equip 406,426 39,134 90,167 316,259 78%
Repairs & Maint/Building 592,548 31,121 95,991 496,557 84%
Utilities 571,144 40,752 148,317 422,827 74%
Capital Outlay 60,000 0 0 60,000 100%

Total EXPENDITURES 41,290,020 3,283,400 12,381,047 28,908,973 70%

EXCESS/(DEFICENCY) REVENUES
AFTER EXPENDITURES 19,965,259 26,661,030 35,224,085 15,258,826 76%

Changes in Fund Balances (17,000,000) 0 0 (17,000,000) 100%

ENDING FUND BALANCE 15,858,574 93,114,609 93,114,609 (77,256,035) -487%
2,965,259 93,114,609 93,114,609

FS4-1 - April disbursement includes state exemption backfill.
FS4-2 - April is the highest tax collection month. 
FS4-3 - NREL payments for 2023 & 2024. 

JANUARY FOOTNOTES: 

MARCH FOOTNOTES: 
FS3-1 - Ritchie Auction Proceeds - from sale of old trucks and apparatus.

Total Remaining
Budget

FS1-1 - Exclusion fee, reimbursment by Hazmat Authority

Mountain View Fire Rescue
Statement of Revenues and Expenditures

GENERAL FUND
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)

Page 160



Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 41,100 775 4,117 36,983 90%
5209 - Food/Catering 6,200 414 2,093 4,107 66%
5211 - Tech-Hardware & Accessories 113 113 (113) 0%
5227 - Misc. Fees 10,000 1 9,999 100%
5235 - Membership/subscriptions 7,535 2,424 8,981 (1,446) -19%
5240 - Postage/UPS,Fed X 3,001 100 325 2,676 89%
5244 - Janitorial Supplies 3,900 3,900 100%
5245 - Uniform/allowance 9,452 490 1,439 8,013 85%
5288 - Travel costs/per diems 29,350 602 5,744 23,606 80%
5300 - General Purchased Services 1,700 1,632 1,633 67 4% FS4-4 
5305 - Board Member Attendance Compensati 12,000 1,900 1,900 10,100 84%
5306 - Board expenses 200 200 100%
5307 - Board member training/travel 7,250 7,250 100%
5310 - Printing legal notices 13,500 99 13,401 99%
5320 - Legal fees 140,000 7,599 33,996 106,004 76%
5330 - Elections 1 1 100%
5342 - Contract labor services 103,000 103,000 100%
5346 - R & M equipment 4,100 4,100 100%
5347 - Repairs & maintenance, vehicles 30,000 30,000 100%
5348 - Repairs & maintanence, building 30,000 30,000 100%
5355 - Training seminars 18,100 527 4,048 14,052 78%
5365 - Exams and Certifications 2,000 2,000 100%
5390 - Tax collection fee(Purch Svcs) 825,958 401,976 635,944 190,014 23% FS4-5
5395 - Contingency reserve 17,737 17,737 100%
5410 - District liability insurance 287,000 22,876 101,642 185,358 65%
5525 - Non-Capital Equip <$5K 2,000 2,000 100%
ADMINISTRATION 1,605,084 441,428 802,074 803,009 50%

FS4-4 - Account 5300 - Annual Accreditation Fee. 
FS4-5 - Account 5390 - April is the highest tax collection month.  

JANUARY FOOTNOTES: 
FS3-2 - Account 5235 - One time Colorado State Fire Chiefs membership dues.

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

ADMINISTRATION
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)

Page 161



Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 8,500 18 8,482 100%
5209 - Food/Catering 4,000 4,000 100%
5223 - Promotional & Marketing 13,000 1,676 1,720 11,280 87%
5235 - Membership/subscriptions 2,000 190 1,810 91%
5237 - Public education supplies 1,000 1,000 100%
5240 - Postage/UPS,Fed X 500 500 100%
5245 - Uniform/allowance 350 70 280 80%
5260 - Misc supplies & expense 1,150 1,150 100%
5288 - Travel costs/per diems 3,000 3,000 100%
5355 - Training seminars 4,000 4,000 100%
COMMUNICATIONS 37,500 1,676 1,998 35,502 95%

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

COMMUNICATIONS
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5211 - Tech-Hardware & Accessories 70,000 2,993 24,160 45,840 65%
5212 - Tech-Software & Applications 342,625 27,026 96,185 246,440 72%
5227 - Misc. Fees 175 175 (175) 0% FS4-6 
5240 - Postage/UPS,Fed X 10 (10) 0%
5245 - Uniform/allowance 700 700 100%
5288 - Travel costs/per diems 5,000 18 873 4,127 83%
5311 - Tech Expense-Maintenance & Sup 30,000 1,392 6,072 23,928 80%
5355 - Training seminars 10,200 45 1,983 8,217 81%
5375 - Telecom, cell phones 60,000 4,825 11,839 48,161 80%
5377 - Utilities, Telephone & cable 13,000 969 3,343 9,657 74%
5381 - Utilities, Data Services 200,000 13,321 52,833 147,167 74%
INFORMATION TECHNOLOGY SERVICE 731,525 50,764 197,472 534,053 73%

FS4-6 - Account 5227 - Recycling fee for decommissioned district electronics from stations and admin. 

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

INFORMATION TECHNOLOGY SERVICE
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 200 36 111 89 45%
5209 - Food/Catering 3,000 289 1,991 1,009 34%
5220 - Awards & Celebrations 25,000 2,062 22,938 92%
5235 - Membership/subscriptions 9,630 1,402 8,228 85%
5240 - Postage/UPS,Fed X 500 500 100%
5245 - Uniform/allowance 700 336 364 52%
5263 - Training library 367 (367) 0%
5267 - Mileage 300 300 100%
5288 - Travel costs/per diems 6,300 54 54 6,246 99%
5300 - General Purchased Services 6,000 6,000 100%
5322 - Employee Testing 12,500 711 11,122 1,378 11%
5324 - Recruiting/Hiring services 3,000 18,988 (15,988) -533%
5339 - Employee Incentives/Celebrations 5,000 5,000 100%
5342 - Contract labor services 10,890 (10,890) 0%
5355 - Training seminars 16,000 445 445 15,555 97%
5365 - Exams and Certifications 1,800 1,800 100%
5366 - Tuition Reimbursement 45,000 7,894 16,469 28,531 63%
5520 - Protective gear/equip 40,000 40,000 100%
HUMAN RESOURCES 174,930 9,428 64,237 110,693 63%

MARCH FOOTNOTES:
FS3-3 - Account 5324 - Oral Interviews conducted by CPS HR Consulting.
FS3-4 - Account 5342 - HR Department Assessment contractor. 

FEBRUARY FOOTNOTES:
FS2-1 - Account 5322 - Health and background check pre-employment screening.

JANUARY FOOTNOTES:
FS1-2 - Account 5205 - Purchase of minifridge for motherhood accomodation.
FS1-3 - Account 5209 - Lunch for assessment of new hires. 

FS1-5 - Account 5263 - Books for hiring process. 
FS1-6 - Account 5322 - Davis and Associates testing for new hires. 

Total Remaining
Budget

FS1-4 - Account 5235 - Annual membership to Nation Testing Network (NTN) and Society for Human Resource Dual 
Membership and Professional Membership. 

Mountain View Fire Rescue
Budget Summary by Department

HUMAN RESOURCES
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5209 - Food/Catering 600 162 438 73%
5225 - Bank charges 3,900 56 3,844 99%
5227 - Misc. Fees 600 80 520 87%
5235 - Membership/subscriptions 200 200 100%
5240 - Postage/UPS,Fed X 2 2 (2) 0%
5245 - Uniform/allowance 1,050 1,050 100%
5288 - Travel costs/per diems 2,690 57 158 2,532 94%
5300 - General Purchased Services 15 15 (15) 0% FS4-7 
5315 - Audit & accounting 31,000 25,000 25,000 6,000 19% FS4-8 
5342 - Contract labor services 133,500 10,473 29,547 103,953 78%
5355 - Training seminars 8,600 5,640 2,960 34% FS4-9
FINANCIAL SERVICES 182,140 35,547 60,661 121,479 67%

FS4-7 - Account 5300 - Fee for 1099 reissue.
FS4-8 - Account 5315 - Fee for 2023 Audit. 
FS4-9 - Account 5355 - JMT Innovate conference for new financial application. 

JANUARY FOOTNOTES:
FS1-7 - Account 5227 - Xerox Financial Services. 

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

FINANCIAL SERVICES
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 124,600 10,017 30,788 93,812 75%
5209 - Food/Catering 23,500 206 254 23,246 99%
5235 - Membership/subscriptions 7,700 90 490 7,210 94%
5240 - Postage/UPS,Fed X 1,100 1,100 100%
5244 - Janitorial Supplies 51,800 2,555 8,967 42,833 83%
5245 - Uniform/allowance 110,900 7,717 31,997 78,903 71%
5255 - Small Equipment 19,900 200 302 19,598 98%
5256 - Saw supplies/accessories 2,600 320 320 2,280 88%
5259 - Station Allowance 300 300 100%
5261 - FF Equipment 13,000 3,087 9,913 76%
5263 - Training library 7,800 107 7,693 99%
5269 - SCBA Supplies/parts 35,250 251 28,884 6,366 18%
5270 - Hose/nozzle supplies 26,765 22,263 4,502 17%
5271 - EMS Disposables 210,000 12,008 53,535 156,465 75%
5272 - EMS Durables 31,000 8,690 8,690 22,310 72%
5288 - Travel costs/per diems 62,000 137 61,863 100%
5300 - General Purchased Services 52,200 196 6,328 45,872 88%
5318 - Honor Guard 14,400 14,400 100%
5332 - Repairs/Maintenance, Saws 10,900 10,900 100%
5333 - Repairs/Maint, Extinguishers 5,725 5,725 100%
5335 - Repairs & Maint, Hose/nozzles 4,500 4,500 100%
5336 - Repairs/Maint-FF Equip 6,000 6,000 100%
5342 - Contract labor services 72,676 24,224 48,452 67%
5346 - R & M equipment 88,641 22,535 22,936 65,705 74%
5348 - Repairs & maintanence, building 8,680 83 151 8,529 98%
5355 - Training seminars 190,148 996 1,743 188,405 99%
5360 - Authority Fee 108,759 108,786 (27) 0%
5362 - SCBA Repair/Maint/Testing 52,200 6,492 45,708 88%
5363 - Protective Clothing Repairs 11,800 11,800 100%
5365 - Exams and Certifications 17,223 5,090 12,133 70%
5367 - Mileage Reimbursement 86 (86) 0%
5372 - Landscaping Maintenance 3,460 240 240 3,220 93%
5380 - EMS Purchased Services 33,300 1,050 2,100 31,200 94%
5515 - Hose Equipment <$5K 4,500 4,500 100%
5520 - Protective gear/equip 389,902 109,896 125,088 264,814 68%
5525 - Non-Capital Equip <$5K 31,700 210 3,460 28,240 89%
EMERGENCY OPERATIONS 1,834,929 177,260 496,545 1,338,384 73%

MARCH FOOTNOTES:
FS3-5 - Account 5270 - Large purchase of hoses ordered last year. 

FEBRUARY FOOTNOTES:
FS2-2 - Account 5365 - Pediatric Advanced Life Support (PALS) recertifications. 

JANUARY FOOTNOTES:
FS1-8- Account 5261 - Purchase of high output battery pack and waterproof poly tarps cover. 
FS1-9 - Account 5269 - Purchase of SCBA masks and regulators for new hires. 

Total Remaining
Budget

FS1-10 - Account 5360 - One time authority fee to Boulder County Hazardous Materials Response Authority; will be netted 
with the total remaining budget 

Mountain View Fire Rescue
Budget Summary by Department

EMERGENCY OPERATIONS
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 2,500 184 854 1,646 66%
5209 - Food/Catering 8,000 329 1,307 6,693 84%
5220 - Awards & Celebrations 1,000 51 949 95%
5235 - Membership/subscriptions 4,660 2,354 2,307 49%
5237 - Public education supplies 59,150 12,523 23,449 35,701 60%
5238 - Fire investigation supplies 4,400 114 114 4,286 97%
5240 - Postage/UPS,Fed X 100 100 100%
5245 - Uniform/allowance 7,610 780 1,396 6,214 82%
5288 - Travel costs/per diems 11,700 584 2,188 9,512 81%
5342 - Contract labor services 6,700 6,700 100%
5355 - Training seminars 9,655 1,849 4,197 5,458 57% FS4-10 
5365 - Exams and Certifications 8,900 475 8,425 95%
5525 - Non-Capital Equip <$5K 7,900 140 140 7,760 98%
LIFE SAFETY 132,275 16,503 36,525 95,750 72%

FS4-10 - Account 5355 - Variety of courses for community outreach division. 

MARCH FOOTNOTES:
FS3-6 - Account 5235 - National Fire Protection Association (NFPA) National Fire Protection Code annual fee for access. 

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

LIFE SAFETY
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 24,500 60 24,440 100%
5209 - Food/Catering 300 40 260 87%
5235 - Membership/subscriptions 100 100 100%
5240 - Postage/UPS,Fed X 500 19 481 96%
5346 - R & M equipment 51,000 8,122 42,878 84%
5359 - Dispatching service 86,001 75,387 10,614 12%
RADIOS & DISPATCH 162,401 0 83,628 78,773 49%

JANUARY FOOTNOTES:
FS1-11 - Account 5346 - Purchase of radios. 
FS1-12 - Account 5359 - 2024 annual fee for dispatch services/wireless maintenance. 

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

RADIOS & DISPATCH
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 15,000 538 5,104 9,896 66%
5209 - Food/Catering 5,000 275 1,787 3,213 64%
5211 - Tech-Hardware & Accessories 1,500 1,500 100%
5212 - Tech-Software & Applications 1,500 1,110 1,147 353 24% FS4-11 
5235 - Membership/subscriptions 25,000 15,800 9,200 37%
5245 - Uniform/allowance 1,500 305 1,195 80%
5261 - FF Equipment 5,000 5,000 100%
5263 - Training library 2,000 159 1,841 92%
5288 - Travel costs/per diems 7,500 680 3,305 4,195 56%
5300 - General Purchased Services 1,500 1,500 100%
5322 - Employee Testing 5,000 5,000 100%
5346 - R & M equipment 2,000 217 1,505 495 25%
5355 - Training seminars 93,000 2,115 16,750 76,250 82%
5356 - Seminar/Academy Expenses 12,500 12,500 100%
5365 - Exams and Certifications 25,000 2,651 22,349 89%
5525 - Non-Capital Equip <$5K 5,000 70 828 4,172 83%
5550 - Training equipment 10,000 10,000 100%
TRAINING 218,000 5,005 49,341 168,659 77%

FS4-11 - Account 5212 - Annual Sims-U-Shape software subscription. 

MARCH FOOTNOTES:
FS3-7 - Account 5288 - Travel expense for two trainings. 

FEBRUARY FOOTNOTES:
FS2-3 - Account 5235 - Annual Fire Department Training Network and Boulder County Regional Training Center Memberships. 

JANUARY FOOTNOTES:
FS1-13 - Account 5346 - Purchase Headrush Tech. Auto-belay recertification.

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

TRAINING
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 239,400 18,128 70,486 168,914 71%
5208 - Ambulance Expenses 1,650 1,375 275 17%
5209 - Food/Catering 1,500 304 304 1,196 80%
5212 - Tech-Software & Applications 23,000 10,750 10,750 12,250 53% FS4-12 
5227 - Misc. Fees 3,000 241 1,268 1,732 58% FS4-13 
5234 - Outside Svc-Supplies/Materials 0 18,408 44,973 (44,973) 0%
5235 - Membership/subscriptions 800 50 750 94%
5240 - Postage/UPS,Fed X 5,000 1,301 3,699 74%
5244 - Janitorial Supplies 6,300 1,010 2,356 3,944 63%
5245 - Uniform/allowance 10,140 709 1,398 8,742 86%
5265 - Fuel 230,000 9,060 36,873 193,127 84%
5266 - Tires 94,500 8,061 9,508 84,992 90%
5288 - Travel costs/per diems 32,900 2,980 10,215 22,685 69%
5311 - Tech Expense-Maintenance & Sup 11,235 720 720 10,515 94%
5342 - Contract labor services 10,000 110 110 9,890 99%
5347 - Repairs & maintenance, vehicles 132,300 15,628 42,951 89,349 68%
5355 - Training seminars 17,540 1,390 16,151 92%
5364 - Annual Equip Testing 8,510 8,510 100%
5525 - Non-Capital Equip <$5K 12,400 11,257 11,892 508 4% FS4-14
FLEET OPERATION 840,175 97,365 247,920 592,255 70%

FS4-12 - Account 5212 - RTA annual fleet software license. 
FS4-13 - Account 5227 - Tolls, registration and plates for 6 new apparatus.  
FS4-14 - Account 5525 - Purchase of variety of maintenance tools. 

JANUARY FOOTNOTES:
FS1-14 - Account 5208 - One time ambulance license fees, no further expense for the year.
FS1-15 - Account 5234 - Supplies/parts purchased for billable work only; offset by revenue collected.
FS1-16 - Account 5288 - FDIC Conference travel and Waterous training for B.Ross and C.Gransee.

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

FLEET OPERATION
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 29,000 300 1,450 27,550 95%
5209 - Food/Catering 5,000 296 296 4,704 94%
5211 - Tech-Hardware & Accessories 9,000 20 8,980 100%
5245 - Uniform/allowance 10,800 1,904 4,404 6,396 59%
5256 - Saw supplies/accessories 10,000 989 9,011 90%
5261 - FF Equipment 44,291 2,054 6,862 37,429 85%
5288 - Travel costs/per diems 20,000 20,000 100%
5342 - Contract labor services 5,000 5,000 100%
5346 - R & M equipment 6,000 6,000 100%
5355 - Training seminars 35,000 35,000 100%
5378 - Utilities, trash 3,000 3,000 100%
5520 - Protective gear/equip 45,000 2,065 2,290 42,710 95%
WILDLAND/RESCUE SERVICES 222,091 6,619 16,311 205,780 93%

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department
WILDLAND/RESCUE SERVICES

For the 4 Month(s) Ending April 30, 2024
(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 74,750 3,041 14,507 60,243 81%
5245 - Uniform/allowance 1,000 78 922 92%
5300 - General Purchased Services 5,000 5,000 100%
5342 - Contract labor services 73,500 239 73,261 100%
5344 - Janitorial Services 38,330 2,315 6,337 31,993 83%
5348 - Repairs & maintanence, building 175,110 3,631 26,093 149,017 85%
5349 - Repairs & maint. appliances 4,550 754 8,161 (3,611) -79%
5355 - Training seminars 1,500 1,500 100%
5361 - Alarm system service fees 27,930 3,205 7,610 20,320 73%
5370 - HVAC/Mechanical Repairs 252,023 20,245 49,244 202,779 80%
5372 - Landscaping Maintenance 57,015 1,403 6,316 50,699 89%
5376 - Utilities, electric & gas 213,144 15,076 58,978 154,166 72%
5378 - Utilities, trash 33,000 2,417 9,099 23,901 72%
5379 - Utilities, water & sewer 49,000 4,144 12,225 36,775 75%
5511 - Capital outlay, furniture & fixtures 50,000 50,000 100%
5525 - Non-Capital Equip <$5K 48,000 2,101 3,591 44,409 93%
STATIONS AND GROUNDS 1,103,852 58,332 202,478 901,374 82%

JANUARY FOOTNOTES:
FS1-17 - Account 5349 - Stove repair at st.2 and other appliances maintenance st.9

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

STATIONS AND GROUNDS
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

5205 - Operating supplies & expense 1,000 1,000 100%
5209 - Food/Catering 2,280 152 2,128 93%
5300 - General Purchased Services 5,500 495 1,375 4,125 75%
5304 - Fitness Memberships 2,500 147 351 2,149 86%
5342 - Contract labor services 48,800 1,325 3,063 45,738 94%
5350 - Wellness check/Annual Physical 167,000 25,600 141,400 85%
5353 - Health Screening-RTW 10,000 10,000 100%
5355 - Training seminars 9,000 9,000 100%
5525 - Non-Capital Equip <$5K 1,500 1,500 100%
WELLNESS PROGRAM 247,580 1,967 30,541 217,039 88%

JANUARY FOOTNOTES:
FS1-18 - Account 5350 - Front Line Mobile Health, PLLC covered by the AFG award.

Total Remaining
Budget

Mountain View Fire Rescue
Budget Summary by Department

WELLNESS PROGRAM
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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Total Original Current Period YTD
Budget Actual Actual

Functional Amount
BEGINNING FUND BALANCE (26,778,424) 11,055,396 18,928,072 45,706,496 -171%

REVENUES
4441 - INTEREST ON DEPOSITS 0 69,856 367,854 367,854 0%
4557 - Energy Impact Grant 0 0 123,622 123,622 0%
Total REVENUES 0 69,856 491,476 491,476 0%

EXPENDITURES

90000-Capital Projects Contingency 119,289 119,289 100%
100-ADMINISTRATION 119,289 119,289 100%

91000-Station Capital Improvements 50,000 920 49,080 98%
99010-Tech-Software Implementation 68,000 44,451 23,549 35%
105-INFORMATION TECHNOLOGY SERVI 118,000 45,371 72,629 62%

90007-SCBA Replacement 1,007,086 1,007,086 100%
90008-EMS Pram Replacement 621,507 621,507 100%
90010-Extrication Equip Replacement 159,535 159,535 100%
90027-EMS Monitor Replacment 302,331 302,331 100%
90028-EMS Equip Replacement 55,000 55,000 100%
90030-FF Equip Replacement 47,000 47,000 100%
90034-Rescue Task Force - PPE 5,686 5,686 100%
99027-EMS Stair Chair 18,500 18,500 100%
99041-Extrication Equipment 180,000 192,132 (12,132) -7%
200-EMERGENCY OPERATIONS 2,396,645 192,132 2,204,513 92%

90006-Communications Tower 17,932 17,932 0 0%
90009-Radio Replacement Plan 393,036 84,456 88,312 304,724 78%
400-RADIOS & DISPATCH 410,968 84,456 106,244 304,724 74%

90029-Capital Training Equip 140,000 63,625 76,375 55%
500-TRAINING 140,000 63,625 76,375 55%

90014-Engine Replacement Program 11,400,135 188,087 541,467 10,858,668 95%
90016-Aerial Replacement 3,450,000 3,450,000 100%
90018-Wildland Utility Replacement 611,991 32,946 579,045 95%
90020-Fleet Replacement Program 1,736,509 1,992 153,931 1,582,578 91%
90021-Ambulance Replacement 1,400,000 12,920 20,303 1,379,697 99%
99035-Hazmat Apparatus/Equip 46,090 195 13,544 32,546 71%
600-FLEET OPERATION 18,644,725 203,194 762,192 17,882,533 96%

90011-Admin Bldg Improvements 5,048,000 36 5,047,964 100%
90013-Maintenance Facility 53,000 53,000 100%
90039-Maintenance/Fleet Bldg & Equip 23,153 23,153 100%
91000-Station Capital Improvements 168,000 4,427 4,427 163,573 97%
91008-Station 8 Capital Improvements 39,000 39,000 100%
91009-Station 9 Capital Improvements 37,500 37,500 100%
91010-Station 10 Capital Improvement 200,000 200,000 100%
91012-Station 12 Capital Improvement 6,500 6,500 100%
99022-Construction Repairs 601 (601) 0%

Total Remaining
Budget

Mountain View Fire Rescue
Statement of Revenues and Expenditures

CAPITAL RESERVE FUND
For the 4 Month(s) Ending April 30, 2024

(in Whole Numbers)
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99040-New Station Build 8,317,875 80,910 130,278 8,187,597 98%
99043-Capital Appliances/Fixed Equip 8,000 5,870 2,130 27%
99047-Marshall Mesa Cistern 250,000 250,000 100%
99050-Monarch Park Project 7,500,000 51,428 7,398,913 101,087 1%
800-STATIONS AND GROUNDS 21,651,028 136,765 7,540,125 14,110,903 65%

90032-Wellness Program Equip 33,279 5,887 14,909 18,370 55%
950-WELLNESS PROGRAM 33,279 5,887 14,909 18,370 55%

Total EXPENDITURES 43,513,934 430,302 8,724,598 34,789,336 80%

EXCESS/(DEFICENCY) REVENUES
AFTER EXPENDITURES (43,513,934) (360,446) (8,233,122) 35,280,812 -81%

Changes in Fund Balances 17,000,000 0 0 (17,000,000) -100%

ENDING FUND BALANCE (53,292,358) 10,694,950 10,694,950 63,987,308 -120%
(26,513,934) 10,694,950 10,694,950

0 0 0
MARCH FOOTNOTES:
FS3-8 - Program 90029, Dept. 500 - Deposit towards Taylor's Training Pros. 
FS3-9 - Program 99043, Dept. 800 - Purchase of Bunker Gear Dryer. 
FS3-10 - Program 99050, Dept. 800 - Moved budget from reserves for property closing, per Board approval. 

FEBRUARY FOOTNOTES:
FS2-4 - Program 99010, Dept. 105 - JMT Implementation Costs for financial application

JANUARY FOOTNOTES:
FS1-19 - Program 99041, Dept. 200 - Purchase of 3 sets of Holmatro extrication tools
FS1-20 - Program 90006, Dept. 400 - Annual payment for Niwot Tower per agreement.
FS1-21 - Program 99050, Dept. 800 - Earnest money for Monarch Park contract.
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Beginning Current Current
Period Balance Change Year

Assets
Cash in Bank 840,472 (340,259) 500,213
Cash with County Treasurer 3,454,697 24,796,799 28,251,496
Cash invested in COLOTRUST 57,120,487 1,418,566 58,539,053
Accounts Receivable 90,398 136,538 226,936
Accrued Property Taxes 38,914,121 (26,781,448) 12,132,673
Prepaid Expenses 864,844 (129,107) 735,737
Due From Other Funds 4,861,259 415,897 5,277,156

Total Assets 106,146,278 (483,013) 105,663,265

Liabilities
Accounts Payable 572,179 (387,595) 184,584
Due To Other Funds 206,056 25,000 231,056
Deferred Revenues 38,914,364 (26,781,448) 12,132,916

Total Liabilities 39,692,600 (27,144,043) 12,548,556

Fund Balances
Restricted 1,224,843 0 1,224,843
Assigned (10,995,500) 0 (10,995,500)
Unassigned 67,661,281 0 67,661,281
Current Earnings 8,563,054 26,661,030 35,224,085

Total Fund Balances 66,453,678 26,661,030 93,114,709

Liabilities and Fund Balance 106,146,278 (483,013) 105,663,265

0 0 0

Mountain View Fire Rescue
Statement of Financial Position

GENERAL FUND
As at April 30, 2024
(in Whole Numbers)
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Beginning Current Current
Period Balance Change Year

Assets
Cash in Bank 21,822 18 21,840
Cash invested in COLOTRUST 15,663,842 69,838 15,733,680
Due From Other Funds (475,814) (415,897) (891,711)

Total Assets 15,209,850 (346,041) 14,863,809

Liabilities
Accounts Payable 18,565 14,404 32,969
Due To Other Funds 4,135,889 0 4,135,889

Total Liabilities 4,154,454 14,404 4,168,858

Fund Balances
Assigned (1,286,380) 0 (1,286,380)
Unassigned 20,214,453 0 20,214,453
Current Earnings (7,872,676) (360,446) (8,233,122)

Total Fund Balances 11,055,396 (360,446) 10,694,950

Liabilities and Fund Balance 15,209,850 (346,041) 14,863,809

0 0 0

Mountain View Fire Rescue
Statement of Financial Position

CAPITAL RESERVE FUND
As at April 30, 2024
(in Whole Numbers)
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Beginning Current Current
Period Balance Change Year

Assets
Cash with County Treasurer 61,326 115,619 176,945
Cash invested in COLOTRUST 225,226 62,702 287,928
Accrued Property Taxes 394,188 (177,551) 216,638
Due From Other Funds 7,029 7,029

Total Assets 687,770 771 688,540

Liabilities
Accounts Payable 0 0 0
Due To Other Funds 26,194 0 26,194
Deferred Revenues 394,188 (177,551) 216,638

Total Liabilities 420,383 (177,551) 242,832

Fund Balances
Assigned (7,234) 0 (7,234)
Unassigned 40,954 0 40,954
Current Earnings 233,667 178,321 411,988

Total Fund Balances 267,387 178,321 445,708

Liabilities and Fund Balance 687,770 771 688,540

0 0 0

Mountain View Fire Rescue
Statement of Financial Position

DEBT SERVICE FUND
As at April 30, 2024
(in Whole Numbers)
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RESOLUTION 2019 - 0 I 

A RESOLUTION OF THE BOARD OF DIRECTORS 

OF THE MOUNTAIN VIEW FIRE RESCUE DISTRICT 

I. Statement of Public Policy

It is the policy of Mountain View Fire Rescue District to promote the improvement of labor 
relations between the District and the firefighters employed by the District to protect public 
health, safety, and welfare by assuring the orderly and uninterrupted operations and services of 
the District, and that the employees of the District not be allowed to strike or to engage in any 
work stoppage, slowdown, or mass absenteeism. This policy is implemented by the manner in 
which the District conducts its business and by recognizing and defining the rights of full-time 
firefighters to join organizations of their own choosing for the purpose of representation in 
matters affecting employee relations, or to represent themselves individually in dealing with the 
District. 

II. Definitions

As used in this Resolution, unless the context otherwise requires: 

A. "Collective bargaining" means to meet at reasonable times to confer in good faith, and to
reduce to a written agreement the matters agreed upon if requested by either party; but
the obligation to collectively bargain does not compel a party to agree to a proposal or
require the making of a concession;

B. "Bargaining Unit" means all full-time firefighters employed by the District holding a rank
up to and including that of Captain. Clerical personnel and volunteer firefighters are not
included in the Bargaining Unit;

C. "Good faith bargaining" means an honest and sincere attempt to reach a mutually
acceptable resolution of all issues that are subjects for collective bargaining;

D. "Certified employee representative" or "employee organization" means an organization or
union elected by the bargaining unit and recognized by the District pursuant to Section VI
of this Resolution;

E. "Subjects for collective bargaining" means compensation, hours, grievance procedure,
working conditions, procedures for promotions (but not the decision or authority to
promote), personal safety, and other terms and conditions of employment for Bargaining
Unit employees approved by the Board, except pensions and those Public and
Management Rights set forth in paragraph III of this Resolution; and

F. "Collective Bargaining Agreement" (sometimes referred to as the "Agreement" or
"CBA") means the written agreement that sets forth the subjects for collective bargaining
to which the District Board and the employee organization have agreed.

Current Resolution
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RESOLUTION   -  

A RESOLUTION OF THE BOARD OF DIRECTORS 
OF THE MOUNTAIN VIEW FIRE RESCUE DISTRICT 

I. Statement of Public Policy

It is the policy of Mountain View Fire Rescue District to promote the improvement of labor 
relations between the District and the firefighters employed by the District to protect public health, 
safety, and welfare by assuring the orderly and uninterrupted operations and services of the 
District, and that the employees of the District not be allowed to strike or to engage in any work 
stoppage, slowdown, or mass absenteeism. This policy is implemented by the manner in which the 
District conducts its business and by recognizing and defining the rights of full-time firefighters 
to join organizations of their own choosing for the purpose of representation in matters affecting 
employee relations, or to represent themselves individually in dealing with the District. 

II. Definitions

As used in this Resolution, unless the context otherwise requires: 

A. "Collective bargaining" means to meet at reasonable times to confer in good faith, and to
reduce to a written agreement the matters agreed upon if requested by either party; but the
obligation to collectively bargain does not compel a party to agree to a proposal or require
the making of a concession;

B. "Bargaining Unit" means all full-time firefighters employed by the District holding a rank
up to and including that of Captain. Clerical personnel and volunteer firefighters are not
included in the Bargaining Unit;

C. "Good faith bargaining" means an honest and sincere attempt to reach a mutually
acceptable resolution of all issues that are subjects for collective bargaining;

D. "Certified employee representative" or "employee organization" means an organization or
union elected by the bargaining unit and recognized by the District pursuant to Section VI
of this Resolution;

E. "Subjects for collective bargaining" means compensation, hours, grievance procedure,
working conditions, procedures for promotions (but not the decision or authority to
promote), personal safety, and other terms and conditions of employment for Bargaining
Unit employees approved by the Board, except pensions and those Public and Management
Rights set forth in paragraph III of this Resolution; and

F. "Collective Bargaining Agreement" (sometimes referred to as the "Agreement" or "CBA")
means the written agreement that sets forth the subjects for collective bargaining to which
the District Board and the employee organization have agreed.

District Administration Recommendation
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III. Public and Management Rights 
 

The District reserves and retains solely and exclusively all of its constitutional, statutory, and 
common law rights and responsibilities to manage the District and to take all necessary actions to 
carry out the mission of the District. The management of the District and the direction of the 
employees are vested solely and exclusively in the District, and shall not in any way be abridged, 
except as specifically limited by the express terms of a Collective Bargaining Agreement.  
 
The following are the inherent and exclusive rights of the District. These Management Rights shall 
not be the subject of collective bargaining: 

 
A. To direct the work of its employees; 

 
B. To hire, promote, demote, classify, evaluate, and retain employees in positions with the 

District; however, the procedure the District uses in the promotional process shall be a subject 
for collective bargaining; 

 
C. To demote, suspend, discharge, or otherwise discipline employees. However, discharge 

(i.e. termination of employment by the District) shall only be for “just cause" as more 
specifically set forth in the Employee Handbook, as adopted by the Board and as 
amended from time to time. The procedure the District uses for discipline, suspension, 
demotion, or discharge shall be the procedure set forth in the District's Employee 
Handbook as adopted by the Board and as amended from time to time; 

 
D. To transfer, assign and schedule employees; 

 
E. To determine whether to lay off employees because of lack of work, lack of funds, or 

other reasons; 
 

F. To determine and implement the methods, equipment, facilities, personnel, policies, 
procedures, directive, practices, and other means by which District operations are to be 
be conducted, including but not limited to, adoption of an Employee Handbook, 
Administrative Operating Guidelines (AOGs) and Standard Operating Guidelines 
(SOGs), as amended from time to time, and to take the steps the District deems 
necessary to maintain the efficiency and safety of operations and personnel; 

 
G. To determine policies and standards for fitness for duty and fitness for duty testing; 

 
H. To determine its budget, organization, and the merits, necessity of expenditures, and the 

level of the activity and services provided by the District, including but not limited to, 
the level of staffing; and 

 
I. To determine whether to merge or consolidate with any other fire district or 

municipality, and the form and terms of any merger or consolidation. 
 

IV. Strikes, Work Stoppages, Slowdowns, and Mass Absenteeism Prohibited
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To the extent permitted by law, inIn order for the Mountain View Fire Rescue District to discharge 
its statutory obligations to provide emergency fire protection, medical, rescue and hazardous 
materials services, and protect the health, welfare, and safety of its citizens, it is essential that District 
emergency services continue at all times without disruption. Acceptance of public employment by 
an organization that provided emergency services carries with it an obligation and responsibility to 
act affirmatively at all times to ensure the continuation and promotion of the public's health, safety, 
and welfare. Accordingly, all employees in the Bargaining Unit and employee representative 
organizations are hereby prohibited from engaging in strikes, work stoppages, slowdowns, or mass 
absenteeism. Any person who violates this prohibition shall be subject to any of the following 
limitations: reprimand, suspension, or discharge. In the case of any violation of this prohibition by 
the employee organization representing District employees in collective bargaining the violation 
shall be grounds for: withdrawal of recognition, cancelation of any collective bargaining agreement 
with said organization, withdrawal of any dues check-off authority, injunctive relief, suit for 
damages, and any other reasonable penalty or remedy, including reasonable attorneys' fees, costs 
and expenses. In case of a violation of this prohibition by an employee, the violation shall be just 
cause for termination of employment. 
 

V. Employee Rights 
 

Members of the Bargaining Unit shall have the right to form, join, and participate in the activities 
of employee organizations of their choosing for the purpose of representation for collective 
bargaining, and they shall also have the right to refuse to join or participate in any activities of 
employee organizations and shall have the right to represent themselves individually and have 
individual grievances adjusted without resort to employee organizations; provided, however, that 
any resolution reached as a result of individual representation or grievance must be in accord  with 
the terms of any Agreement currently in effect and applicable to Bargaining Unit members. 

 
No member of the Bargaining Unit, no employee organization or representative, and no recognized 
employee representative, shall interfere with, intimidate, restrain, coerce, or discriminate against 
any employee because of the exercise of individual rights by an employee in the Bargaining Unit. 

 
VI. Recognition 

 
The District hereby recognizes International Association of Firefighters, Local 3214 (Local 3214), 
as the bargaining representative for members of the Bargaining Unit, and such recognition shall 
continue until Local 3214 is no longer recognized. 

 
If at any time at least thirty percent (30%) of the Bargaining Unit membership petition in writing, 
for non-recognition of the bargaining representative, an election shall be held for the purpose of 
determining recognition or nonrecognition of the certified employee representative. Any such 
petition can only be filed no earlier than May 1 and no later than June 1 of the year immediately 
prior to the expiration of an existing collective bargaining agreement between the District and the 
bargaining representative, or between May 1 and June 1 of any year in which no Agreement is in 
effect. Elections for determining recognition or non-recognition of the certified employee 
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representative shall be decided by the majority of those members of the Bargaining Unit who vote 
in an election. 

 
VII. Obligation to Bargain Collectively 

 
The duly designated representatives of the District and the certified employee representative shall 
bargain in good faith atwithin the time specified below and shall consider fully all proposals 
submitted by either side which are appropriate subjects of the collective bargaining as defined in 
this Resolution. Neither party is compelled to reach an agreement on any proposal during collective 
bargaining. No proposal regarding Management Rights or any topics outside of the current 
Collective Bargaining Agreement shall be brought forth for negotiating or considered during 
collective bargaining.  

 
The negotiations will be conducted at times and places mutually agreeable to the negotiators named 
by the District and the employee organization. Negotiations shall conclude thirty (30) days after 
commencement of such negotiations. Negotiations shall commence no later than July 15 and shall 
be completed no later than August 14. Negotiations  shall commence no sooner than July 15 and 
shall be concluded no later than September 15 (not including the ratification process by the 
employee organization or Board approval process for the District).  It is the intent of the Board that 
negotiations shall preferably, but is not required, to be concluded within a thirty (30) day timeframe 
of when they are started within this time period. 
 
At least thirty (30) days prior to the first scheduled negotiations sessionofficial start of negotiations, 
both the Local and the District will simultaneously submit a exchange with the other party a written 
list of issues to be discussed during negotiations to the other party. Both parties are limited This 
list will be limited to including a maximum of five (5) issues on their respective lists. Issues common 
to both parties will count as one issue for each party. 
 
All bargaining sessions will be live streamed for both the employees and the public. Streaming will 
be one-way for observation only with no mechanism for external communication provided. 
Bargaining sessions will be recorded and available as a public record and/or posted on the 
dDistrict’s website. Individual caucuses will be private. 

 
VIII. Collective Bargaining Agreement 

 
Agreements reached by the representative of the District and the Bargaining Unit shall be set forth 
in a written Tentative Agreements that shall be summarized in a Memorandum of Agreement 
(MOA) proposed Agreement. The MOA proposed Agreement shall constitute a mutual 
recommendation to be jointly submitted to the Board of Directors of the District and employees 
within the Bargaining Unit. Once the MOA has been successfully ratified by the Bargaining Unit, 
it will be presented to the Board for its review and approval. Once approved by the Board, the 
Collective Bargaining Agreement shall be updated to include the changes agreed upon through the 
ratified and approved MOA. 

 
The Agreement shall not supersede constitutional or statutory rights, powers and obligations of the 
District or any of its publicly elected Directors pursuant to the Colorado Constitution or other laws 
of the State of Colorado, nor shall the Agreement contain terms that are inconsistent with the Public 
and Management Rights set forth in Section III of this Resolution. 
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The term of the Agreement shall be for not less than two (2) years nor more than three (3) years 
and shall coincide with the fiscal year of the District. 

 
IX. Impasse Resolution 

 
Declaring Impasse. If, during the course of negotiations, a mutually satisfactory solution to an 
issue or issues is not reached, either Party may declare in writing that an impasse exists and submit 
the issue or issues in dispute to mediation or fact finding. Additionally, if the parties do not reach a 
written MOA to be submitted for approval by the Board and ratification by the employees within 
the Bargaining Unit by September 15, the parties shall be at impasse unless this date is mutually 
extended in writing. Neither Party is required to declare impasse. 
 
Issues in Dispute. After impasse has been declared, within five (5) business three (3) calendar days, 
a list shall be prepared including all items agreed upon to date, as well as those items to be submitted 
to mediation and/or fact-finding.  Each item shall show the last position taken by each negotiating 
team which should thereby clarify the difference between the Parties.  This list shall be signed by 
the spokesman or chief negotiator of both negotiating teams and presented to the mediator and/or 
fact-finder. 
 
In the event the representatives of the District and the Bargaining Unit are unable to reach an 
agreement on an Agreement within thirty (30) days from and including the date of their first 
meeting pursuant to Section IV, any unresolved issues subject to collective bargaining  pursuant to 
Section ILE shall be submitted to non-binding mediation pursuant to Section IX.A., then, if 
necessary to binding arbitration pursuant to Section IX.B. 

 

A. Non-Binding Mediation 
 
During the course of negotiations, a Party or both Parties jointly may request the use of a mediator from 
the Federal Mediation and Conciliation Services (FMCS) unless the Parties mutually agree to another 
mediator within five (5) calendar days of the declaration of impasse. All costs and fees of the mediator 
shall be equally shared by the Parties. Mediation shall begin within ten (10) calendar days of the 
selection of the mediator, or by the earliest date the mediator and the parties are is available. To the 
extent that tentative agreement is reached on the issues in dispute as a result of mediation process, the 
procedures for ratification shall be followed as set forth above. 
 

 
Within three (3) calendar days after the expiration of thirty (30) calendar days from the first day of 
the meeting, the representatives of the District or the Bargaining Unit shall inform the American 
Arbitration Association, or its successor organization, that labor mediation pursuant to the terms of 
this Resolution is desired. Within seven (7) calendar days thereafter, the arbitration association 
shall submit, simultaneously to each party, an identical list of seven (7) names of persons who, if 
selected, will act in the capacity of a labor mediator. Each party shall 
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alternatively strike one (1) name from the list until the name of one (1) individual remains. The 
party to strike first shall be determined by a coin flip. The process of striking names shall be 
completed within seven (7) calendar days of the receipt of the list. Upon completion of the selection 
process, the mediator shall have ten (10) calendar days in which to convene a mediation meeting. 
The meeting may be recessed or continued in the discretion of the mediator; however, the mediation 
must be concluded within seven (7) calendar days of the first day of the mediation meeting. If the 
parties are not able to reach an agreement on the issue(s) submitted to mediation, the parties shall 
have five (5) calendar days to submit proposed findings and recommendations, including any 
citations of law either party may believe are relevant to the mediation. The mediator shall render 
his/her non-binding recommendations within seven (7) calendar days from the last day for filing 
proposed findings and recommendations. The parties shall have seven (7) calendar days to consider 
and discuss the recommendations of the mediator. 

 
B. Non-Binding Fact-Finding 

 
If mediation is not successful, the fact-finding process may be initiated by either Party. If neither Party 
requests advisory fact-finding within five (5) calendar days of the declaration of impasse or the 
unsuccessful mediation, whichever occurs later, then the Board shall have the discretion to determine 
the items at issue. When fact-finding is initiated, then the following procedures shall be utilized. 
 
Fact-finder Selection. The Parties will attempt to mutually agree upon a fact-finder. If the parties are 
not successful in selecting a desired neutral in this fashion, either party may submit a request to the 
American Arbitration Association (AAA) or its successor organization for selection of a neutral or 
neutrals according to its then current rules, requesting the American Arbitration Association to submit 
identical lists of names of five (5) persons skilled in resolution of educational labor disputes to each 
party within seven (7) calendar days. Five (5) calendar days after receipt of the list or lists, the parties 
shall convene either personally or by telephone, and shall alternately strike names until one (1) name 
is left. The remaining name shall be the neutral. If the parties have initiated fact-finding jointly, the 
party striking first shall be determined by a flip of the coin lot. If one (1) party has initiated the request 
for fact-finding, that party shall strike first. The use of a fact-finder from the AAA list shall not 
incorporate any AAA rules and regulations unless the parties specifically agree in writing. 
 
Hearings. The dates, times, and format of meetings and hearings will be arranged by the fact-finder. 
The fact-finder shall convene a hearing upon at least ten (10) calendar days’ written notice to both 
parties at which both parties may appear to present the facts and argument with regard to those matters 
remaining in dispute. 
 
 

B. Binding Arbitration 
 
If the parties are unable to reach an agreement upon all of the tenns of a tentative Agreement, 
including all of the issues submitted for mediation, within seven (7) calendar days of the date the 
mediator issues her/his recommendations, the remaining unresolved issues shall be submitted to  a 
three-person panel for binding arbitration. The panel will be comprised of one arbiter selected by 
the District Board, one arbiter chosen by the Bargaining Unit, and the third arbiter will be 
determined by the District and Bargaining Unit arbiters subject to approval by the Bargaining Unit 
and the District Board. The procedure for selection of the third arbiter will be as follows: The 
arbiters chosen by the Bargaining Unit shall, immediately upon selection, request that the 
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arbitration association submit a new list of seven  (7) names of persons who, if selected, will act as 
the third arbiter. The name of the proposed third arbiter will be submitted  to  the District Board 
and the Bargaining Unit and both parties shall have three (3) days to approve or  disapprove of the 
proposed third arbiter. If either party disapproves of the proposed third arbiter, the selection process 
shall be repeated until both parties approve a third arbiter. 

 
Upon completion of the selection process, the arbiters shall have seven (7) calendar days  in which 
to convene a hearing on the issue(s) that remain unresolved after the non-binding mediation. The 
arbitration hearing shall be concluded within seven (7) calendar days. After the conclusion of the 
arbitration hearing the parties shall have three (3) calendar days to submit proposed findings and 
recommendations, including any citations of law either party may believe are relevant. The arbiters, 
by a majority vote, shall within seven (7) calendar days, issue their decision. 

 
In making their decision, the arbitersfact-finder may shall consider, weigh, and be guided by the 
following criteria: 

 
1. The interest and welfare of the public, and all factors normally a part of sound 

administrative and labor relations policy, including, without limitation, the financial 
ability of the District to bear the costs involved; 

 
2. The lawful authority of the District, including federal and state laws, rules, and 

regulations; 
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3. Stipulations of the parties; 
 

4. The terms of the new Agreement that the representatives of the District and the 
Bargaining Unit have already agreed upon; 

 
5. Comparison of the overall terms and conditions of employment of the employees 

involved with the other employees performing similar services in public employment 
in comparable Colorado communities; 

 
5. Effectiveness of District operations and impact on services to the public; 

 
6. The District’s overall economic and non-economic priorities; 

 
7. The comparability of compensation, economic factors, non-economic factors, and working 

conditions of other fire districts of similar size, service area, government structure, common 
duties, budgets, and services provided; 
 

8. Other economic factors, including the general level of wage increases in public and private 
employment and cost of living; 
 

6.9. Other non-economic factors;  
 

10. Cost of living; and, 
 

11. Any other factors mutually agreed upon by the parties. 
 

 
7. Cost of living; and 

 
8. Other similar standards recognized in the resolution of labor disputes between public 

employers and public employees. 
 
 
Cost Share. All costs and fees of the fact-finder, including per diem expenses, if any, and actual and 
necessary travel expenses, shall be equally shared by the Parties. Fact-finding shall be held within 
sixty (60) calendar days of the selection of the fact-finder, or by the earliest date the fact-finder and 
parties areis available. 
 
Advisory Recommendation. Within a reasonable time not to exceed thirty (30) calendar days after 
conclusion of such hearings, the submission of post-hearing briefs, or the submission of the transcript 
of the hearings, whichever occurs last, the fact-finder shall submit an advisory report in writing to the 
representatives of the Board and the Association.  The advisory report shall set forth the findings of 
fact, reasoning, and recommendations on the issues submitted. The fact-finding report shall be 
advisory only and shall not be binding on the Board or the Association. 
 
Meeting to Discuss Advisory Recommendation. Within five seven (7) calendar (5) working days 
after receiving the report of the fact-finder, the representatives of the Board and the Union shall meet 
to discuss the report and attempt to reach tentative agreement on the issues in dispute.  To the extent 
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that tentative agreement is reached on the issues in dispute as a result of fact finding, the procedures 
for ratification shall be followed as set forth above. 

Final Steps. The representatives of the Board and the Union shall take official action on the advisory 
report of the fact-finder no later than ten (10) calendar days after the meeting described in 4.2.6.5. 
After this time, the fact-finding report shall be declared a public document. The final decision with 
respect to the matter that was the subject of the fact-finding process shall remain in the discretion of 
the Board. 

The arbiters' decision shall be in writing and the arbiters shall state the reasons for their decision 
in writing. 

The decision of the arbiters will be final and will be binding upon the District and the Bargaining 
Unit, and will become the new Agreement. The District Board and the members of the Bargaining 
Unit shall vote on the proposed new Agreement, which will include the decision of the arbiters on 
the issue(s) submitted to arbitration, within seven (7) calendar days of the date the arbiters issue 
their decision. 

During the seven (7) calendar days following the date of the decision of the arbiters, the parties 
shall hold at least one meeting to discuss the decision. The parties' representatives may reach an 
agreement on a Collective Bargaining Agreement as described in Section VIII. If an agreement  is 
reached during the seven (7) days following the arbiters' decision, and if that agreement is 
approved by the District Board and the Bargaining Unit membership, the agreement shall become 
a part of the Collective Bargaining Agreement and the decision of the arbiters shall be null, void, 
and of no effect. 

The terms of the new Collective Bargaining Agreement shall consist of the tenns agreed upon prior 
to and during the dispute resolution process, and the decision of the arbiters unless the arbiters' 
decision is superseded by agreement of the parties pursuant to the preceding paragraph of this 
Resolution. The Board of Directors of the District expressly reserves its full legislative power, 
notwithstanding anything to the contrary in this Resolution. 

All fees and expenses related to the arbitration will be shared equally by the District and the 
employee organization. 

This Resolution was approved by the Board of Directors of the District at its meeting of 
, May    2019 2024. 
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RESOLUTION 201924 - (_

A RESOLUTION OF THE BOARD OF DIRECTORS
OF THE MOUNTAIN VIEW FIRE RESCUE

DISTRICT

I. Statement of Public Policy

It is the policy of Mountain View Fire Rescue District to promote the improvement of labor
relations between the District and the firefighters employed by the District to protect public
health, safety, and welfare by assuring the orderly and uninterrupted operations and services of
the District, and that the employees of the District not be allowed to strike or to engage in any
work stoppage, slowdown, or mass absenteeism. This policy is implemented by the manner in
which the District conducts its business and by recognizing and defining the rights of full-time
firefighters to join organizations of their own choosing for the purpose of representation in
matters affecting employee relations, or to represent themselves individually in dealing with the
District.

II. Definitions

As used in this Resolution, unless the context otherwise requires:

A. "Collective bargaining" means to meet at reasonable times to confer in good faith, and to
reduce to a written agreement the matters agreed upon if requested by either party; but the
obligation to collectively bargain does not compel a party to agree to a proposal or require
the making of a concession;

B. "Bargaining Unit" means all full-time firefighters employed by the District holding a rank
up to and including that of Captain. Clerical personnel and volunteer firefighters are not
included in the Bargaining Unit; ·

C. "Good faith bargaining" means an honest and sincere attempt to reach a mutually
acceptable resolution of all issues that are subjects for collective bargaining;

D. "Certified employee representative" or "employee organization" means an organization or
union elected by the bargaining unit and recognized by the District pursuant to Section VI
of this Resolution;

E. "Subjects for collective bargaining" means compensation, hours, grievance
procedure, working conditions, procedures for promotions (but not the decision or
authority to promote), personal safety, and other terms and conditions of employment for
Bargaining Unit employees approved by the Board, except pensions and those Public and
Management Rights set forth in paragraph III of this Resolution; and

F. "Collective Bargaining Agreement" (sometimes referred to as the "Agreement" or
"CBA") means the written agreement that sets forth the subjects for collective bargaining
to which the District Board and the employee organization have agreed.

Local 3214
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III. Public and Management Rights

The following are the inherent and exclusive rights of the District. These Management Rights shall not
be the subject of collective bargaining:

A. To direct the work of its employees;

B. To hire, promote, demote, classify, evaluate, and retain employees in positions with the
District; however, the procedure the District uses in the promotional process shall be
a subject for collective bargaining;

C. To demote, suspend, discharge, or otherwise discipline employees. However, discharge
(i.e. termination of employment by the District) shall only be for ''just cause" as more
specifically set forth·in the Employee Handbook, as adopted by the Board and as amended
from time to time. The procedure the District uses for discipline, suspension, demotion, or
discharge shall be the procedure set forth in the District's Employee Handbook as adopted
by the Board and as amended from time to time;

D. To transfer, assign and schedule employees;

E. To determine whether to lay off employees because oflack of work, lack of funds, or other
reasons;

F. To determine and implement the methods, equipment, facilities, personnel, policies,
procedures, directive, practices, and other means by which District operations are to be
be conducted, including but not limited to, adoption of an Employee Handbook,
Administrative Operating Guidelines (AOGs) and Standard Operating Guidelines (SOGs),
as amended from time to time, and to take the steps the District deems necessary to
maintain the efficiency and safety of operations and personnel;

G. To determine policies and standards for fitness for duty and fitness for duty testing;

H. To determine its budget, organization, and the merits, necessity of expenditures, and the
level of the activity and services provided by the District, including but not limited to, the
level of staffing; and

I. To determine whether to merge or consolidate with any other fire district or municipality,
and the form and terms of any merger or consolidation.

IV. Strikes, Work Stoppages, Slowdowns, and Mass Absenteeism Prohibited
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In order for the Mountain View Fire Rescue District to discharge its statutory obligations to
provide emergency fire protection, medical, rescue and hazardous materials services, and protect
the health, welfare, and safety of its citizens, it is essential that District emergency services
continue at all times without disruption. Acceptance of public employment by an organization that
provided emergency services carries with it an obligation and responsibility to act affirmatively at
all times to ensure the continuation and promotion of the public's health, safety, and welfare.
Accordingly, all employees in the Bargaining Unit and employee representative organizations are
hereby prohibited from engaging in strikes, work stoppages, slowdowns, or mass absenteeism.
Any person who violates this prohibition shall be subject to any of the following limitations:
reprimand, suspension, or discharge. In the case of any violation of this prohibition by the
employee organization representing District employees in collective bargaining the violation shall
be grounds for: withdrawal of recognition, cancelation of any collective bargaining agreement
with said organization, withdrawal of any dues check-off authority, injunctive relief, suit for
damages, and any other reasonable penalty or remedy, including reasonable attorneys' fees, costs
and expenses. In case of a violation of this prohibition by an employee, the violation shall be just
cause for termination of employment.

V. Employee Rights

Members of the Bargaining Unit shall have the right to form, join, and participate in the activities
of employee organizations of their choosing for the purpose of representation for collective
bargaining, and they shall also have the right to refuse to join or participate in any activities of
employee organizations and shall have the right to represent themselves individually and have
individual grievances adjusted without resort to employee organizations; provided, however, that
any resolution reached as a result of individual representation or grievance must be in accord with
the terms of any Agreement currently in effect and applicable to Bargaining Unit members.

No member of the Bargaining Unit, no employee organization or representative, and no
recognized employee representative, shall interfere with, intimidate, restrain, coerce, or
discriminate against any employee because of the exercise of individual rights by an employee in
the Bargaining Unit.

VI. Recognition

The District hereby recognizes International Association of Firefighters, Local 3214 (Local 3214),
as the bargaining representative for members of the Bargaining Unit, and such recognition shall
continue until Local 3214 is no longer recognized.

If at any time at least thirty percent (30%) of the Bargaining Unit membership petition in writing,
for non-recognition of the bargaining representative, an election shall be held for the purpose of
determining recognition or nonrecognition of the certified employee representative. Any such
petition can only be filed no earlier than May 1 and no later than June 1 of the year immediately
prior to the expiration of an existing collective bargaining agreement between the District and the
bargaining representative, or between May I and June I of any year in which no Agreement is in
effect. Elections for determining recognition or non-recognition of the certified employee
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representatives shall be decided by the majority of those members of the Bargaining Unit who vote in
an election.

VII. Obligation to Bargain Collectively

The duly designated representatives of the District and the certified employee representative shall
bargain in good faith at the time specified below and shall consider fully all proposals submitted by
either side which are appropriate subjects of the collective bargaining as defined in this Resolution.

The negotiations will be conducted at times and places mutually agreeable to the negotiators named by
the District and the employee organization. Negotiations shall conclude thirty (30) days after
commencement of such negotiations. Negotiations shall commence no later than July 15 and shall be
completed no later than August 14. Negotiations shall commence no sooner than July 15 and shall be
concluded no later than September 15. It is the intent of the Board that negotiations shall preferably be
concluded within (30) day timeframe of when they are started, within this time period.

VIII. Collective Bargaining Agreement

Agreements reached by the representative of the District and the Bargaining Unit shall be set forth in a
written proposed Agreement. The proposed Agreement shall constitute a mutual recommendation to
be jointly submitted to the Board of Directors of the District and employees within the Bargaining
Unit.

The Agreement shall not supersede constitutional or statutory rights, powers and obligations of the
District or any of its publicly elected Directors pursuant to the Colorado Constitution or other laws of
the State of Colorado, nor shall the Agreement contain terms that are inconsistent with the Public and
Management Rights set forth in Section III of this Resolution.

The term of the Agreement shall be for not less than two (2) years nor more than three (3) years and
shall coincide with the fiscal year of the District.

IX. Impasse Resolution

In the event the representatives of the District and the Bargaining Unit are unable to reach an
agreement on an Agreement within thirty (30) days from and including the date of their first meeting
pursuant to Section IV, any unresolved issues subject to collective bargaining pursuant to Section ILE
shall be submitted to non-binding mediation pursuant to Section IX.A., then, if necessary to binding
arbitration pursuant to Section IX.B.

A. Non-Binding Mediation

Within three (3) calendar days after the expiration of thirty (30) calendar days from the first day of the
meeting, the representatives of the District or the Bargaining Unit shall inform the American
Arbitration Association, or its successor organization, that labor mediation pursuant to the terms of this
Resolution is desired. Within seven (7) calendar days thereafter, the arbitration association shall
submit, simultaneously to each party, an identical list of seven (7) names of persons who, if selected,
will act in the capacity of a labor mediator. Each party shall
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alternatively strike one (1) name from the list until the name of one (1) individual remains. The
party to strike first shall be determined by a coin flip. The process of striking names shall be
completed within seven (7) calendar days of the receipt of the list. Upon completion of the
selection process, the mediator shall have ten (10) calendar days in which to convene a mediation
meeting. The meeting may be recessed or continued in the discretion of the mediator; however,
the mediation must be concluded within seven (7) calendar days of the first day of the mediation
meeting. If the parties are not able to reach an agreement on the issue(s) submitted to mediation,
the parties shall have five (5) calendar days to submit proposed findings and reco=endations,
including any citations of law either party may believe are relevant to the mediation. The
mediator shall render his/her non-binding recommendations within seven (7) calendar days from
the last day for filing proposed findings and reco=endations. The parties shall have seven (7)
calendar days to consider and discuss the recommendations of the mediator.

B. Binding Arbitration

If the parties are unable to reach an agreement upon all of the terms of a tentative Agreement,
including all of the issues submitted for mediation, within seven (7) calendar days of the date the
mediator issues her/his reco=endations, the remaining unresolved issues shall be submitted to a
three-person panel for binding arbitration. The panel will be comprised of one arbiter selected by
the District Board, one arbiter chosen by the Bargaining Unit, and the third arbiter will be
determined by the District and Bargaining Unit arbiters subject to approval by the Bargaining
Unit and the District Board. The procedure for selection of the third arbiter will be as follows:
The arbiters chosen by the Bargaining Unit shall, immediately upon selection, request that the
arbitration association submit a new list of seven (7) names of persons who, if selected, will act as
the third arbiter. The name of the proposed third arbiter will be submitted to the District Board
and the Bargaining Unit and both parties shall have three (3) days to approve or disapprove of the
proposed third arbiter. If either party disapproves of the proposed third arbiter, the selection
process shall be repeated until both parties approve a third arbiter.

Upon completion of the selection process, the arbiters shall have seven (7) calendar days in which
to convene a hearing on the issue(s) that remain unresolved after the non-binding mediation. The
arbitration hearing shall be concluded within seven (7) calendar days. After the conclusion of the
arbitration hearing the parties shall have three (3) calendar days to submit proposed findings and
recommendations, including any citations of law either party may believe are relevant. The
arbiters, by a majority vote, shall within seven (7) calendar days, issue their decision.

In making their decision, the arbiters shall consider, weigh, and be guided by the following
criteria:

1. The interest and welfare of the public, and all factors normally a part of sound
administrative and labor relations policy, including, without limitation, the financial
ability of the District to bear the costs involved;

2. The lawful authority of the District;
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3. Stipulations of the parties;

4. The terms of the new Agreement that the representatives of the District and the
Bargaining Unit have already agreed upon;

5. Comparison of the overall terms and conditions of employment of the employees involved
with the other employees performing similar services in public employment in comparable
Colorado communities;

6. Effectiveness of District operations and impact on services to the public;

7. Cost of living; and

8. Other similar standards recognized in the resolution of labor disputes between public
employers and public employees.

The arbiters' decision shall be in writing and the arbiters shall state the reasons for their decision in
writing.

The decision of the arbiters will be final and will be binding upon the District and the Bargaining Unit,
and will become the new Agreement. The District Board and the members of the Bargaining Unit shall
vote on the proposed new Agreement, which will include the decision of the arbiters on the issue(s)
submitted to arbitration, within seven (7) calendar days of the date the arbiters issue their decision.

During the seven (7) calendar days following the date of the decision of the arbiters, the parties shall
hold at least one meeting to discuss the decision. The parties' representatives may reach an agreement
on a Collective Bargaining Agreement as described in Section VIII. If an agreement is reached during
the seven (7) days following the arbiters' decision, and if that agreement is approved by the District
Board and the Bargaining Unit membership, the agreement shall become a part of the Collective
Bargaining Agreement and the decision of the arbiters shall be null, void, and of no effect.

The terms of the new Collective Bargaining Agreement shall consist of the terms agreed upon prior to
and during the dispute resolution process, and the decision of the arbiters unless the arbiters' decision
is superseded by agreement of the parties pursuant to the preceding paragraph of this Resolution. The
Board of Directors of the District expressly reserves its full legislative power, notwithstanding
anything to the contrary in this Resolution.

All fees and expenses related to the arbitration will be shared equally by the District and the employee
organization.

This Resolution was approved by the Board of Directors of the District at its meeting of
2019.
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SIGNED: ATTEST:

President Secretary
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RESOLUTION

WHEREAS the Mountain View Fire Protection District (District) believes that having

skilled fire fighters who are treated fairly with respect to pay, benefits and working conditions is

in the best interest of the citizens of the District;

WHEREAS the process of collective bargaining is acknowledged as providing the best

mechanism for achieving fair treatment with respect to pay, benefits and working conditions;

and,

WHEREAS Local 3214 of the International Association of Fire Fighters currently

represents a majority of the fire fighters in the bargaining unit described below;

BE IT NOW RESOLVED

1. That the Board of Directors of the District hereby grants the right to engage in collective

bargaining to its employees described in paragraph 2 below;

2. That the Board of Directors of District hereby recognizes Local 3214, IAFF as the

exclusive collective bargaining agent for all full time, sworn members of the District who engage

in fire suppression and/or provision of medical services to the public, except the Chief, those

officers that directly report to the Chief and one rank below. Battalion Chiefs are not included in

the bargaining unit; volunteers are not part of this recognition;

3. That the bargaining team for the District shall total 5 members consisting of one (1) to

two (2) board members, two (2) to three (3) executive level chiefs officers, and one (1) finance

team member.

4. That, prior to impasse, both the District and Local 3214 may only have their attorney in

attendance at bargaining sessions if it is mutually agreed upon by the parties.

5. That the Board declares that Local 3214 shall have the right to bargain with the District

on fringe benefits, compensation, hours, working conditions and the terms and the terms and

conditions of employment.

6. That both Local 3214 and the District are required to bargain in good faith over the

matters set forth in paragraph 5, above;

7. Prior to commencement of negotiations both parties must have mutually agreed to six (6)

comparable departments. The mechanism used to decide this shall be the Labor Management

1

Local 3214
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Committee (LMC). Both parties must then mutually present the comparables to the District

Board of directors for approval.

8. Issues Statements shall be exchanged 30 days before the outset of negotiations to give

both the District and the Local time to familiarize themselves with all issues to be negotiated.

This is no way shall prevent additional issues from being discussed during negotiations.

9. That the public interest requires, as a condition for this grant of recognition, any

collective bargaining agreement reached must contain a clause that prohibits strikes and

lockouts; and

10. IMPASSE

a. In the event that Local 3214 and the District are unable within thirty (30) days

from and including the date of their first collective bargaining meeting to reach

agreement on a collective bargaining agreement, any and all unresolved subjects

for collective bargaining shall be submitted to non-binding arbitration. The

advisory fact-finder’s recommendation shall be limited to the outstanding subjects

for collective bargaining upon which the corporate authorities and the certified

employee organization (the “parties”) have not reached tentative agreement, but

are at impasse.

b. Within three (3) business days after the expiration of the time period referred to

above, the parties shall inform the American Arbitration Association that

non-binding arbitration is desired. Within ten (10) calendar days thereafter, the

American Arbitration Association shall simultaneously send to each party an

identical list of seven (7) names of those qualified to act in the capacity of an

advisory fact-finder. Within seven calendar (7) days, beginning with the District,

the parties shall alternately strike one (1) name from the list until one (1)

individual is selected. Upon completion of the selection process, the advisory

fact-finder shall have twenty-five (25) days in which to commence a hearing. A

subsequent period of seven (7) days shall be allowed for the conduct of such

hearing and the parties shall have seven (7) days to submit briefs after the

conclusion of the hearing. The advisory fact-finder shall be given a period of up

to fifteen (15) days following the conclusion of the hearing or submission of

briefs, whichever is later, in which to render a recommendation(s).
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c. The advisory fact-finder shall consider, weigh, and be guided by the following

criteria:

i. The lawful authority of the District;

ii. Stipulations and tentative agreements of the parties;

iii. The interest and welfare of the public;

iv. The financial ability of the District to meet the costs of any proposed

settlement comparison of the wages, benefits, and other relevant terms or

conditions of employment of the employees involved with other

employees performing similar services in public employment in

comparable Colorado communities;

v. Changes in the cost of living; and

vi. Other factors that are normally or traditionally taken into consideration in

the determination of compensation, hours and terms and conditions of

employment through voluntary collective bargaining, interest arbitration,

or otherwise between parties in public or private employment.

d. The advisory fact-finder shall consider the final offer of the District and the final

offer of the Union on each subject for collective bargaining at impasse. The

recommendation of the advisory fact-finder on each subject for collective

bargaining at impasse shall be either the final offer of the corporate authorities or

the final offer of the certified employee organization with respect to that subject

for collective bargaining. The fact-finder may not craft their own resolution to an

outstanding subject for collective bargaining. The advisory fact-finder shall state

the reasons for the recommendations.

e. The recommendations of the fact-finder shall be advisory only. The Parties have

fourteen days after the issuance of the advisory fact-finder's decision to consider

the recommendations and further negotiate the disputed issues. No later than the

end of the fourteen-day period, each Party shall notify the other Party whether it

accepts or rejects the recommendations on each of the remaining unresolved

issues. If either Party rejects any of the recommendations, the final offers of the

Parties on all of the issues remaining unresolved shall be submitted as alternative

single measures to a vote of the eligible electors of the District at a special
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election. The term “eligible elector” shall have the meaning defined in Section

32-1-103(5) of the Special District Act. The eligible electors shall select either the

final offer of the District or the final offer of the Union, as presented to the

advisory fact-finder. Issues agreed to during the fourteen-day period specified in

this subsection (e) must not be included in the final offers submitted to the eligible

electors. The Party that refuses to accept the recommendations of the advisory

fact-finder shall pay the cost of the special election. If both Parties refuse to

accept the advisory fact-finder's recommendations, the Parties shall pay the cost

of the special election equally.

f. The special election must not be held in conjunction with, or on the same day as,

any other election and may be held on any date set by the District as long as it is

held no more than ninety days after the date of the rejection of an advisory

fact-finder's recommendation and at least thirty days' notice is given.

g. All fees and expenses related to non-binding arbitration will be shared equally by

the District and the Union, except that each party shall be responsible for

compensating its own representatives and witnesses.

h. Whenever the parties deem it appropriate or beneficial to do so, they may jointly

agree to engage the services of facilitators or mediators to assist in reaching

agreement on one (1) or more items. It is specifically contemplated that the

parties might engage individuals who have demonstrated knowledge or expertise

in a given topic under discussion or skills and abilities in dispute resolution to

serve as facilitator or mediator. The parties will share the fees and expenses of

such individuals equally, unless otherwise agreed.

i. Nothing in this part prohibits or impedes the Parties from continuing to bargain in

good faith during impasse proceedings. If at any point in the advisory fact-finding

proceedings the Parties are able to conclude the dispute, or any portion thereof,

with a voluntarily reached agreement, the Parties shall notify the advisory

fact-finder of the agreement, and the advisory fact-finder shall terminate the

proceedings or discontinue the consideration of an issue resolved by the Parties’

agreement. If an agreement is reached after a special election has been scheduled
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and the election cannot be canceled or issues cannot be removed from the ballot,

the votes on the final offers of the Parties shall not be counted.

j. During impasse resolution proceedings conducted pursuant to this Resolution,

existing compensation, hours, and other terms and conditions of employment may

not be changed except by an agreement between the Parties, but any such

agreement must be without prejudice to either Party's rights or position in the

advisory fact-finder's hearing. Any changes in the collective bargaining agreement

from the expired agreement must be retroactive to January 1 unless the Parties

agree otherwise.

k. The Parties may agree to extend any of the time limits specified in this Resolution

except the date for beginning collective bargaining.

l. The District shall modify any adopted budget to comply with the results of

accepted recommendations from an advisory fact-finder or of a special election

held pursuant to this section.

11. If in the future the Parties engage in collective bargaining regarding any aspect of this

Article 4 and an impasse occurs, such impasse shall be resolved through the impasse resolution

provisions set forth in this Resolution at the time the impasse occurs.
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Project Update Report 
 

Project Name: Mountain View Fire Rescue 
Wember Inc. Project Number: 2023.38 
Issue Date: May 13, 2024 
Submitted by: Dan Tran / Michele Gutierrez / Selena Twilley  
 
 
The purpose of this update is to report on the status of Mountain View Fire Projects being coordinated through the on-call 
contract with Wember. This report is to serve as a summary of pertinent information related to the projects at this point: 
 
Summary 
 
This past month, design meetings for Meadow Sweet continued and the Station Design Committee has selected an 
exterior concept. Schematic Design drawings for the renovations to the Monarch Park admin building were provided to the 
team for review and initial cost estimation. On the Mead masterplan site, preliminary design comments and a draft of the 
term sheet for the IGA were provided and discussed. Station 5’s bathroom remodel began construction, Station 4 

preliminary design was provided, and Wember initiated work on Station 10 Septic and Marshall-Mesa Cistern.   
 

MVFE - Meadow Sweet Station #15 – Erie, CO   
 
The design team presented (4) concepts to the Station Design Committee and they have selected an exterior concept. 
(See below). The design team is continuing with the design with a goal of schematic design completed by the end of 
May/first of June We have met with the Town of Erie and they are in general agreement with conditions that we will need 
to meet in the design.  
Awarded Design Contract – $1,039,209 
Awarded GC (Pre-Construction) Fee - $22,500 
 

Contracts and Vendors 
• Architect: Oz Architecture 
• GC: Fransen Pittman 
• Geotech: Kumar 

Milestones 
• Oz agreement has been executed. 
• GC has been awarded to Fransen Pittman – contract is in progress 

Challenges 
• The team has identified potential long lead items such as the electrical gear and back-up generator, which 

the team is strategically tracking for possible early-procurement 
 
Contingency Use 

• None 
 

 
MVFA - Monarch Park Place – Admin Bldg 
 
This month kicked off with interviews of department leads and board members to confirm the programming at the new 
administration building (see below). Weekly design meetings and design documents were initiated. A Schematic Design 
drawing set was completed and provided to the CM@R and team for pricing. An all-in dream plan for space programming 
is provided herein, for starting the conversation around what is baseline scope and priority items for the project. Once the 
budget and scope are re-visited they will be provided, along with an updated schedule.  A separate meeting with the 
Board may be scheduled to review the new budget in depth. 
Awarded Design - $180,000 
Awarded GC (Pre-construction) fee - $15,000 

 
Contracts and Vendors 

• Architect: Infusion Architecture 
• GC: Elder Construction 

 

 

 

7350 E Progress Pl #100 
Greenwood Village, CO 80111 

303-378-4130 

www.wemberinc.com/blog 
facebook.com/Wemberinc 
wemberinc.com 
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Milestones 

• May 1 - Survey began for exterior drainage. 
• May 3 - SDs were provided ; initial cost updates were provided May 10 and reviewed. 
• June 18 - Need to release early procurement packages for RTUs, electrical cabinets and roofing. 
• * A separate meeting to review the budget items will be scheduled with the Board. 

 
 
Challenges 

• The dream list created from design interviews is extensive and increases the initial budget substantially.  
This will need to be pared down. 

• The team thinks the schedule will need more time for permitting and construction.  
• Meeting early procurement package release dates for RTUs and electrical. 
• Meeting code for the number of bathroom stalls and ADA restrooms based on public space design on the 

first floor. 
• EV charging stations, solar panels, and a backup generator may affect the size of the transformer, gear, and 

disconnect equipment.  These will be considered during design and may become alternates. 
 

Contingency Use   
• None 

 
MVFMM – Mead Masterplan 
Comments on the pre-application were received and addressed with the preliminary plat that was submitted on April 30.  
A traffic impact study and drainage analysis were also supplied to the town review committee.  On May 1, a meeting with 
all parties was held to review the terms of the development agreement between the town, library district, and the fire 
district.  Limits of development were decided upon, and a draft of the IGA is anticipated by May 20. The latest plan 
showing these updates is provided below. Updates to the cost for development are forthcoming. The review comments on 
the preliminary plat are anticipated by June 13.  Design for the fire station will commence in June. 
 

Contracts and Vendors 
• Civil: Strategic Site Design 
• Architect: Oz Architects 
• Geotech: Kumar 
 

Milestones 
• April 23 – Comments received from the town on the pre-development agreement. 
• May 20 – Draft IGA with attorney input. 
• June 13 – Preliminary Plat review comments from the town review committee. 
• June 20 – Preliminary Plat review meeting 

 
Challenges 

• Clarifying the end terms of participation on the masterplan site for the Library and Fire Districts and finalizing 
the IGA. 

 
Contingency Use  

• None 
 

 
MVFM – Mead Fire Station #14 
 
These meetings are currently on hold, and we expect to start up again in June once the masterplan preliminary plat 
comments are received. 
  

Contracts and Vendors 
• Architect: Oz Architects 
• GC: Not yet selected 
 

Milestones 
 
Challenges 

 
 

Contingency Use  
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• None 
 
 
 
MVF-Sta 4 Bedroom, Office, and Bath Remodel 
The draft design documents were provided for will be incorporated into design and revised pricing.  A second bedroom off 
the existing gym has been proposed as an add-alternate.  Design plans will need to be submitted for plan review.  A 
schedule update will be provided once plans have been updated and submitted. 

• Architect: Infusion Architects 
• GC: Fransen-Pittman 
 

Milestones 
• July 1 – initial goal date for new staff to need bedrooms. An update will be provided to the schedule. 

 
Challenges 

• The current cost estimate is $99k without the added bathroom.  Fransen-Pittman to provide pricing to 
compare the add-alternate bathroom, to just adding a shower to the existing bathroom in the training room 
area. 

 
Contingency Use  

• None 
 
 
MVF-Sta 5 Remodel 
The design documents were submitted to Boulder County for permit and work began.  Most of the MEP work is complete, 
with a minor delay in the schedule due to the existing plumbing not having an isolation valve in the bathroom.  Additional 
work was performed to locate the isolation valve, which was located in the wall of the first floor.  Two new valves were 
installed in an easily accessible location.  Work is tracking to be completed by the end of the month. 
 

Contracts and Vendors 
• Architect: Infusion Architects 
• GC: Fransen-Pittman 
 

Milestones 
 
Challenges 

 
Contingency Use  

 
 
MVF-Sta 10 Septic System 
A task order was signed to begin this work.  Wember has initiated conversations with Boulder County Public Health to 
coordinate a pre-application meeting and confirm the initial assumptions for the project.  A schedule has been drafted 
based on the program scope and will be refined.  
 
 
MVF- Marshall-Mesa Cistern 
A task order was signed to begin this work.  MVF has made introductions for the work with City of Boulder Open Space 
and Mountain Parks. A schedule has been drafted based on the program scope and will be refined.  
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MVFE – Project Drawings/ Progress Photos 
 
Proposed Floor Plan Option 
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Samples of the exterior concepts provided to Station Design Committee. 
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MVFA – Project Drawings/ Progress Photos 
  

First Floor – Space Programming 

Second Floor – Space Programming 
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MVFM Project Drawings/ Progress Photos 
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Sta 5 Project Drawings/ Progress Photos 
 
 
 
 
          
 
 
 
 

Location where existing water line valve 
was discovered on the 1st floor 

2nd floor bathroom floor removal for 
making tie-ins to plumbing. 

New wall framing where door to gym 
was demolished. 
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Upcoming Board Items 

 
May 21st Meeting:   Regularly Scheduled Meeting 

June 6th Event Promotion and Swearing-In ceremony, 1 pm at United 
Power 

June 13th Special Meeting:  Negotiation Preparation 

June 18th Meeting:    Regularly Scheduled Pension and Board Meetings 

July 16th Meeting:   Regularly Scheduled Meeting 

July 25th Special Meeting:    

August 20th Meeting:   Regularly Scheduled Meeting 

September 9-12: SDA Conference in Keystone. Afternoon of the 9th through 
mid-day of the 12th. 

September 17th Meeting:  Regularly Scheduled Pension and Board Meetings 

October 8th Meeting:   2025 Budget Presentation 

October Special Meeting:  Discussion Item: 2025 Budget   

November 19th Meeting:  Regularly Scheduled Meeting 

December 10th Meeting:  Adoption of the 2025 Budget 

 

Projects 
Collective Bargaining Resolution 
Strategic and Master Plans 
Negotiations Preparation 
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